



Brought to you by



**TO:** Greg Stuart, Executive Director  
Broward Metropolitan Planning Organization

**FROM:** Adrian Share, Executive Vice President, Rail Infrastructure

**RE:** Quiet zone improvements

**DATE:** Wednesday, August 1, 2018

---

Greg, please be advised the construction of the quiet zones in Broward County is delayed by several months due to unforeseen engineering circumstances. Significant work has been completed, but larger gate houses, which are essential for the proper operation of the four-quadrant gates, need to be manufactured and delivered.

We are working closely with our signal subcontractor and contractor to ensure the work is completed in November. At that time, we will coordinate with the MPO so the Notice of Establishment can be submitted upon the completion of the construction.

Please do not hesitate to contact me if you have further questions. We will provide the MPO with bi-monthly updates.

Thank you.