

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

MPO Priority #	FM	Project	Phase	Adopted (11/12 - 15/16)	Tentative (12/13 - 16/17)
	227774.1	SR-7/US-441 FROM N OF HALLANDALE BCH TO N. OF FILLMORE STREET	R/W	Underway - 11/12	Underway
			CST	13/14	13/14
	227775.1	SR-7/US-441 FROM N. OF FILLMORE TO S OF STIRLING RD	R/W	Underway - 12/13	Underway - 12/13
			CST	15/16	14/15
12	228098.2	SR-822/SHERIDAN ST @ SR-5/US-1	PE	13/14	12/13
12	228098.3	SR-822/SHERIDAN ST @ DIXIE HIGHWAY	PE	13/14	12/13
	230724.1	ANDREWS AVE EXT FROM POMPANO PARK PLACE TO S. OF ATLANTIC BLVD	R/W	Underway - 11/12	Underway
			CST	14/15	13/14
	230730.1	ANDREWS AVE EXT FROM NW 18TH STREET TO COPANS RD	R/W	Underway - 11/12	Underway
			CST	12/13	12/13
	418027.1	SW 84TH AVE FROM S.W. 3RD STREET TO AMERICAN EXPRESS WAY	CST	11/12	Underway
	423796.1	SR-7/US-441 AT SR-838/SUNRISE BLVD INTERSECTION	CST	11/12	Underway
4	427937.1	SR-7/US-441 FROM SR-834/SAMPLE ROAD TO BROWARD/PB COUNTYLINE	PE	13/14	12/13
2	427987.2	BCT DOWNTOWN TERMINAL	CAP	11/12 & 14/15	Underway & 14/15
	428023.1	BROWARD COUNTY TRANSPORTATION SYSTEM	PLN	11/12	Underway
2	428024.1	SR-842/BROWARD BLVD FROM PINE ISLAND ROAD TO SR-5/US-1	PE	11/12	Underway
2	428024.2	SR-842/BROWARD BLVD FRM PINE ISLAND RD TO US1 SECTION 5309 /BCT	CAP	Underway	Underway
2	430939.1	SR-842/BROWARD BLVD FROM PINE ISLAND ROAD TO SR-5/US-1 CONSTRUCTION RESERVE	CST	--	14/15 - 15/16
	428727.1	SR-A1A FROM THE COUNTY LINE TO SEACREST PARKWAY	PE	Underway - 11/12	Underway
			CST	13/14	13/14
			PLN	11/12	Underway
3	429569.1	SR-816/OAKLAND PARK BLVD FROM SAWGRASS EXPRESSWAY TO SR-A1A	PD&E	11/12 & 13/14	Underway & 13/14
			PE	12/13	14/15
			CST	--	16/17
3	429569.2	SR-816/OAKLAND PK BV SMALL STARTS MATCH	CAP	--	16/17
3	429572.1	SR-816/OAKLAND PK BV HUBS	PE	12/13	12/13
			R/W	13/14	13/14
3	429574.1	SFRTA STATION AT SR-816/OAKLAND PARK BLVD	CAP	13/14 & 15/16	13/14 & 15/16
	429575.1	SR-5/US-1 FROM THE MIAMI-DADE COUNTY LINE TO SR-842/BROWARD BLVD	PLN	12/13 - 13/14	12/13
			PD&E	--	13/14
			PE	15/16	15/16
			CST	--	16/17
4	429576.1	SR-7/US-441 TRANSIT CORRIDOR	PLN	13/14	12/13
			PD&E	13/14	13/14 & 16/17
6	430295.1	BROWARD CO. TRANSIT CB SMITH PARK & RIDE	CAP	11/12	Underway
8	431204.1	SR-A1A FR. SR-816/OAKLAND PARK BLVD. TO FLAMINGO AVE.	PE	--	12/13
			CST	--	14/15
7	431756.1	UNIVERSITY DRIVE FROM NW 40TH ST TO SAWGRASS EXPRESSWAY	PD&E	--	12/13
			PE	--	14/15
13	431757.1	SW 30TH AVE. FROM GRIFFIN ROAD TO SW 45TH ST	PD&E	--	12/13
			PE	--	14/15
1	431760.1	BCT/PALM TRAN INTERFACE W/ MDT/SFRTA EASY	CAP	--	12/13
6	431770.1	SR-820/HOLLYWOOD BLV - PINES BLVD FR SR-93/-75 TO YOUNG CIRCLE	PLN	--	14/15
			PD&E	--	15/16
7	431771.1	SR-817/UNIVERSITY DR FR MIAMI-DADE/BROWARD CL TO SR-834/SAMPLE ROAD	PLN	--	14/15
			PD&E	--	15/16

SIS CORRIDOR PROJECTS

MPO	FM	Project	Phase	Adopted (11/12 - 15/16)	Tentative (12/13 - 16/17)
	406919.1	SFRC R/R BRIDGE OVER S FORK NEW RIVER REPLACE EXISTING BRIDGE BR#869924	CST	12/13	12/13

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

33	409359.1	I-95/SR-9 FROM OAKLAND PARK BLVD TO PALM BCH C/L	PD&E	Underway - 11/12	Underway
33	409359.2	I-95/SR-9 FROM N OF OAKLANDPARK BL TO S. OF ATLANTIC BLVD	PE	13/14	13/14
33	409359.3	I-95/SR-9 FROM S. OF ATLANTIC BLVD TO S. OF SAMPLE ROAD	PE	13/14	13/14
33	409359.4	I-95/SR-9 FROM S. OF SAMPLE ROAD TO PALM BCH CO/LINE	PE	13/14	13/14
33	422796.1	I-95/EXPRESS/HOT LNS FROM DADE/BROWARD CO LINE TO I-595/BROWARD P& R LOT	CST	11/12	Underway
	423914.1	I-95/SR-9/ BRIDGE#860429,0430 & 0431 OVER SOUTH FORK NEW RIVER	CST	11/12	Underway
	425995.1	I-95/SR-9 @ I-595/SR-862 BRIDGE DECK OVERLAY	CST	12/13	12/13
	428009.1	I-95/SR-9 FROM MIAMI-DADE/BROW CL TO SUNRISE BOULEVARD	PE	Underway - 11/12	Underway
			CST	15/16	15/16
	429365.1	SR-9/I-95 FR SR-858/HALLANDALE BLVD TO SR-820/HOLLYWOOD BLVD	PE	11/12	Underway
			CST	14/15	14/15
	429679.1	SR-9/I-95 FROM SR-824/PEMBROKE ROAD TO SR-820/HOLLYWOOD BLVD.	CST	11/12	Underway
33	429804.1	SR-9/I-95 FR SR-848/STIRLING RD TO N OF SR-816/OAKLAND PK BV	PD&E	11/12	Underway
			PE	15/16	--
33	429804.2	SR-9/I-95 FR N OF SR-848/STIRLING TO S OF SR-842/BROWARD BV	PE	--	13/14
33	429804.3	SR-9/I-95 FR S OF SR-842/BROWARD BV TO N OF SR-816/OAKLAND PK	PE	--	13/14
	430612.1	SR-9/I-95 OVER HILLSBORO CANAL BRIDGE #860125/195	PE	--	13/14
			CST	--	16/17
	430932.1	SR-9/I-95 FR S. OF SW 10TH ST TO S. OF HILLSBORO BLVD.	PE	11/12	Underway
	415153.1	I-75/SR-93 INTERCHNG @SHERIDAN ST F N OF PINES BLVD TO N OF STIRLING RD	PE	14/15	14/15
	415154.1	I-75/SR-93/2 QUADS @ GRIFFIN ROAD/SW/NW QUAD INTERCHANGE/INTERIM	PE	Underway - 11/12	Underway
			CST	11/12	Underway
	419342.1	SR-93/I-75 SUL FROM NORTH OF STIRLING RD TO I-595	PE	12/13	12/13
	419343.1	SR-93/I-75 FROM N OF HEFT, BR/DADE CL TO I-595 CST RESERVE	PD&E	Underway - 11/12	Underway
			CST	--	12/13 & 14/15 - 15/16
	421707.1	I-75/SR-93 SUL MIAMI SYSTEM FROM MD/BRWD LINE TO N OF STIRLING RD	PE	12/13	12/13
	430763.2	SR-93/I-75 FROM N OF HEFT, BR/DADE CL TO I-595	PE	11/12	Underway
	420809.1	I-595/SR-862 FROM E OF I-75 TO W OF I-95	PE	Underway	Underway
	420809.2	I-595/SR-862/P3 FROM E. OF I-75 TO W. OF I-95	PE	Underway	Underway
	420809.3	I-595/SR-862/ P3 FROM E. OF I-75 TO W. OF I-95	PE	Underway	Underway
			CST	Underway	Underway
	421854.1	I-595/SR-862 FROM E. OF NOB HILL ROAD TO E. OF UNIVERSITY DRIVE	R/W	Underway	Underway
	421854.2	I-595/SR862/P3/R/W FROM I-75 TO W. OF I-95	R/W	Underway	Underway
	423976.1	I-595/SR-862/P3 BCT PURCHASE BUSES AND OPERATIONS	OPS	Underway	Underway

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

424736.1	I-595/P3 CONTINGENCY BOX	PE	Underway	Underway
		R/W	Underway	Underway
		CST	Underway	16/17
427973.1	I-595 SOFTWARE SUPPORT	PE	Underway	Underway
427924.1	SR-862/I-595 EASTBOUND OFF RAMP TO FT. LAUDERDALE AIRPORT	CST	11/12	Underway
428592.1	SR-862/I-595 BRIDGE # 860538 FROM E.B. I-595 RAMP TO N.B. I-95	PE	13/14	13/14
		CST	15/16	16/17
429095.1	I-595 EB/WB BRIDGE REHAB #860427 & 860428 FENDER SYSTEM REPAIR	PE	13/14	Underway
		CST	15/16	13/14
423031.1	SR-25/US-27 FROM SR-820/PINES BLVD TO GRIFFIN ROAD	CST	11/12	Underway
428449.1	SR-25/US-27 FROM DADE/BROWARD CL TO BROWARD/PB COUNTY LINE	CST	11/12	Underway
430603.1	SR-25/US-27 FR MIAMI-DADE/BROWARD C/L TO SR-818/GRIFFIN RD	PE	--	12/13
		CST	--	14/15
424665.1	SR-869/SW 10TH ST FROM SR-845/POWERLINE RD TO E NEWPORT CNTR DR	CST	11/12	Underway
424674.1	SR-822/SHERIDAN ST FR E SIDE OF BRIDGE OVER CSX RR TO W OF 26TH AVE.	CST	12/13	12/13
427611.1	SR-842/BROWARD BLVD @ SW 18TH AVE	CST	11/12	Underway
427971.1	ATMS INSTALLATION IN CENTRAL BROWARD	CST	Underway - 11/12	Underway
428593.1	SR-842/BROWARD BLVD FROM OVER I-95 TO OVER CSX RAILROAD	PE	Underway - 11/12	Underway
		CST	15/16	13/14
429687.1	ATMS DEPLOYMENT @ SR-858/HALLANDALE BEACH BLVD & SR-820/PINES BLVD	PE	Underway	Underway
		CST	12/13	12/13
430602.1	SR-810/HILLSBORO BLV FROM MILITARY TRAIL TO SR-5/US-1	CST	--	14/15

SEAPORT AND AIRPORT PROJECTS

MPO	FM	Project	Phase	Adopted (11/12 - 15/16)	Tentative (12/13 - 16/17)
	407704.1	FORT LAUDERDALE - HOLLYWOOD INTERNATIONAL RUNWAY 9R/27L EXTENSION	CAP	Underway - 15/16	Underway - 16/17
	418428.2	FT LAUD AIRPORT DOUBLE DECK TERMINAL RDWY /TASK 3 EXIT RDWYS	CAP	15/16	15/16
	420348.1	PORT EVERGLADES PORTWIDE DREDGING	CAP	12/13	12/13
	420358.1	PORT EVERGLADES ON-PORT RAIL AND ICTF	CAP	11/12 - 12/13	Underway - 12/13
	420545.1	PORT EVERGLADES MCINTOSH RD REALIGNMENT	CAP	11/12	Underway
	420763.1	FORT LAUDERDALE EXECUTIVE AIRPORT REHAB TAXIWAYS C & D	CAP	11/12	Underway
	422462.1	FT. LAUDERDALE EXEC. AIRPORT/CONSTRUCT CUSTOMS BUILDING AND APRON	CAP	11/12	Underway
	422468.1	NORTH PERRY AIRPORT CONSTRUCT TAXIWAY A	CAP	11/12	Underway
	422828.1	PORT EVERGLADES PORTWIDE DREDGING	CAP	14/15	14/15
	423948.1	FT.LAUDERDALE EXECUTIVE AIRPORT CONSTRUCT BYPASS TAXIWAYS	CAP	12/13	12/13
	423949.1	FT.LAUDERDALE EXECUTIVE AIRPORT REHAB TAXILANE CHARLIE	CAP	12/13	12/13
	423950.1	FT.LAUDERDALE EXECUTIVE AIRPORT REHAB TAXIWAY E	CAP	12/13	--
	423985.1	POMPANO BCH AIRPARK DESIGN/CONSTRUCT TAXIWAYD CONSTRUCT S AND T	CAP	12/13 - 13/14	12/13 - 13/14
	423986.1	POMPANO BCH AIRPARK CONSTRUCT HELIPAD	CAP	14/15	14/15

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

425115.1	POMPANO BCH AIRPARK DEVELOP LANDSIDE/AIRSIDE ACCESS FOR PARCEL "Y"	CAP	12/13	12/13
425727.1	POMPANO BEACH AIRPARK CONSTRUCT HANGARS & APRON	CAP	14/15	14/15 - 15/16
425758.1	FT LAUD. EXEC. AIRPORT TAXIWAY PAVEMENT STRIPING	CAP	13/14	14/15
425759.1	FT LAUDERDALE EXECUTIVE AIRPORT DESIGN SECURITY IMPROVES	CAP	13/14	13/14
425760.1	FT LAUD. EXEC. AIRPORT CONSTRUCT TAXIWAY ECHO EXTENSION	CAP	13/14	13/14
425761.1	FT LAUDERDALE EXEC AIRPORT ACQUIRE EASEMENTS RWY 8/28 RPZ	CAP	13/14 - 14/15	--
425762.1	FT LAUD. EXEC. AIRPORT DESIGN TAXIWAY ECHO EXTENSION	CAP	12/13	12/13
425767.1	NORTH PERRY AIRPORT INFRASTRUCTURE IMPROVEMENTS	CAP	13/14 - 14/15	13/14 - 14/15
425768.1	NORTH PERRY AIRPORT OVERLAY TAXIWAY P	CAP	13/14	12/13
425882.1	PORT EVERGLADES SPANGLER BLVD BYPASS ROAD TO US-1/SR-5	CAP	11/12	14/15
425901.1	PORT EVERGLADES EXPAND CRUISE TERMINAL 19 DESIGN & CONST	CAP	Underway - 11/12	Underway
425970.1	PORT EVERGLADES CRUISE TERMINALS EXPANSIONS & IMPROVEMENTS	CAP	11/12	Underway
425972.1	PORT EVERGLADES PORTWIDE DREDGING PRELIMINARY PROGRAMMING	CAP	12/13	--
427873.1	FT LAUD. EXEC. AIRPORT REHAB TAXIWAY "F" DESIGN	CAP	14/15	14/15
427876.1	FT LAUDERDAL EXEC AIRPORT CONSTRUCT AIRFIELD ACCESS & SECURIT	CAP	14/15	14/15
427880.1	NORTH PERRY AIRPORT REHABILITATE RUNWAY LIGHTING	CAP	14/15	14/15
427881.1	NORTH PERRY AIRPORT OVERLAY TAXIWAY M	CAP	14/15	14/15
427905.1	NORTH PERRY AIRPORT AIRPORT WAYFINDING SIGNAGE	CAP	11/12	Underway
429703.1	FT LAUD. EXEC. AIRPORT CONSTRUCT RELOC. OF TAXIWAY GOLF	CAP	12/13	12/13
429711.1	FT LAUD. EXEC. AIRPORT DESIGN EASTERN PERIMETER ROAD	CAP	15/16	15/16
429712.1	POMPANO BEACH AIRPARK DESIGN ATC TOWER	CAP	15/16	--
429719.1	NORTH PERRY AIRPORT TAXIWAY J REHABILITATION	CAP	15/16	15/16
429720.1	NORTH PERRY AIRPORT REHAB NW APRON	CAP	15/16	15/16
429721.1	NORTH PERRY AIRPORT REHAB SE APRON	CAP	15/16	15/16
430123.1	PORT EVERGLADES NEW BULKHEAD AT BERTHS 9 AND 10	CAP	13/14	13/14
430596.1	PORT EVERGLADES SOUTHPORT TURNING NOTCH EXPANSION	CAP	--	12/13 & 16/17
431004.1	FT LAUD. EXEC. AIRPORT REHAB TAXIWAY E- PHASE 1	CAP	--	12/13
431006.1	FT LAUD. EXEC. AIRPORT REHAB TAXIWAY E- PHASE 2	CAP	--	13/14
431007.1	FT LAUD. EXEC. AIRPORT REHAB TAXIWAY SIERRA	CAP	--	13/14

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

431010.1	FT. LAUD EXEC. AIRPORT REHAB AIRFIELD LIGHTING	CAP	--	14/15
431012.1	FT LAUD. EXEC. AIRPORT MASTER PLAN STUDY	CAP	--	14/15
431015.1	FT LAUD. EXEC. AIRPORT DESIGN MID-FIELD T/W EXT. & RUN-UP AREA	CAP	--	14/15
431016.1	FT LAUD. EXEC. AIRPORT CONSTRUCT REHAB TAXIWAY FOXTROT - PH 1	CAP	--	15/16
431018.1	FT LAUD. EXEC. AIRPORT RUNWAY PAVEMENT MAINTENANCE STUDY	CAP	--	15/16
431022.1	FT LAUD. EXEC. AIRPORT CONSTR. MID-FIELD EXTENSION & RUN-UP AREA	CAP	--	15/16 - 16/17
431023.1	FT LAUD. EXEC. AIRPORT CONSTRUCT EASTERN PERIMETER ROAD	CAP	--	16/17
431024.1	FT LAUD. EXEC. AIRPORT CONSTR. REHAB TAXIWAY FOXTROT - PHASE 2	CAP	--	16/17
431026.1	N. PERRY AIRPORT CONSTRUCT TAXIWAY "A" PAVEMENT - PHASE 2	CAP	--	16/17
431027.1	N. PERRY AIRPORT CONSTRUCT TAXIWAY "L" REHABILITATION	CAP	--	16/17
431033.1	POMPANO AIRPARK RENOVATE ADMIN. BUILDING	CAP	--	16/17
431516.1	FT LAUD EXEC AIRPORT GOPHER TORTOISE RELOCATION	CAP	--	16/17

BRIDGE REPLACEMENT PROJECTS

MPO	FM	Project	Phase	Adopted (11/12 - 15/16)	Tentative (12/13 - 16/17)
	408362.1	NE 23 AVE/KINGFISHER WATERWAY BRDG #867204 FRM NE 32 ST TO NE 32 CT	CST	12/13	12/13
	230717.2	FIESTA WAY BRIDGE# 865735 OVER LAS OLAS CANAL	R/W	Underway - 11/12	Underway
			CST	12/13	12/13
	230718.2	ISLE OF VENICE BR#865734 OVER LAS OLAS CANAL	R/W	Underway - 11/12	Underway
			CST	12/13	12/13
	230719.2	ROYAL PALM DRIVE BR#865737 OVER LAS OLAS CANAL	R/W	Underway - 11/12	Underway
			CST	12/13	12/13
	230720.2	NURMI DRIVE BR#865736 OVER LAS OLAS CANAL	R/W	Underway - 11/12	Underway
			CST	12/13	12/13
	422866.1	SR-838/SUNRISE BLVD BRIDGE#860061 OVER MIDDLE RIVER	PE	Underway - 11/12	Underway
			R/W	Underway - 11/12	Underway
			CST	12/13	12/13
	423469.1	SUNRISE KEY BLVD BRIDGE# 865725 OVER KAREN CANAL	R/W	Underway - 11/12	Underway
			CST	12/13	12/13
	429958.1	SR-842/BROWARD BLVD. BRIDGE #860063 REMOVE & REPLACE BRIDGE	PE	11/12	Underway
			CST	14/15	13/14
	430192.1	RAVENSWOOD RD. OVER DANIA CUT-OFF CANAL BRIDGE #864028	PD&E	11/12	Underway
			PE	12/13	12/13
			CST	14/15	14/15

PEDESTRIAN AND BICYCLE PROJECTS

MPO	FM	Project	Phase	Adopted (11/12 - 15/16)	Tentative (12/13 - 16/17)
	418029.2	FLAGLER DRIVE FROM N ANDREWS AVE TO E SUNRISE BLVD	CST	13/14	13/14
	418048.2	SR-823/FLAMINGO RD FROM PINES BLVD TO TAFT STREET	CST	11/12	Underway
	423799.2	COCONUT CREEK PKWAY FROM SR-7/US-441 TO THE FLORIDA TURNPIKE	CST	13/14	--
	424310.1	RIVERSIDE MULTI-USE TRAILS	CST	13/14	--

FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY

Data as of September 21, 2011

	425417.1	PINE ISLAND ROAD @ NW 57TH STREET	CST	12/13	14/15
	425534.1	COCONUT CREEK PRKWAY FROM BANKS RD TO FL TPKE	CST	12/13	12/13
	425535.1	TAMARAC BIKEWAY/ WALKWAY SYSTEM (PHASE 2) VARIOUS LOCATION	CST	11/12	Underway
	425535.2	TAMARAC BIKEWAY/ WALKWAY SYSTEM (PHASE 3) VARIOUS LOCATION	CST	13/14	13/14
	425538.1	NW 39 STREET GREENWY FROM NW 29TH AVE TO NW 21ST AVE	CST	11/12	Underway
	425769.1	SR-822/SHERIDAN ST FROM WEST LAKE PARK TO ANNE KOLB NATURE CTR ENTR	CST	11/12	Underway
	427752.1	COCONUT CREEK PKWY TO E OF CC COMMUNITY CTR TO NW 43 AVENUE	CST	12/13	--
	427766.1	NW 38 ST/PARK LANE W FROM POWERLINE ROAD TO ANDREWS AVENUE	CST	12/13	12/13
	427960.1	LYONS RD/31ST AVE FROM FL TURNPIKE TO FERN FOREST NATURE CENTER	CST	13/14	13/14
	427962.1	SR-822/SHERIDAN ST FROM N 72 AVENUE TO N 66 AVENUE	CST	13/14	13/14
	427963.1	BRYAN ROAD FROM SR-848/STIRLING RD TO OLD GRIFFIN ROAD	CST	12/13	--
	429656.1	ANSIN BLVD FROM HALLANDALE BCH BLVD TO FOSTER ROAD	CST	13/14	13/14
2	431653.1	SR-7/US-441 NORTH FROM NW 8TH PLACE TO NW 3RD STREET	PE	--	14/15
			CST	--	16/17
3	431654.1	SR-811/DIXIE HIGHWAY FR SR-870/COMMERCIAL BLVD TO SR-816/OAKLAND PK BLVD	PE	--	14/15
			CST	--	16/17
2	431655.1	SR-5/US-1/FEDERAL HW FR SE 12 STREET/DAVIE BLV TO BROWARD BLVD	PE	--	14/15
			CST	--	16/17
3	431656.1	SR-811/DIXIE HIGHWAY FR SR-816/OAKLAND PARK BV TO NE 13TH STREET	PE	--	14/15
			CST	--	16/17
3	431657.1	N.E. 4TH AVENUE FROM 20TH STREET TO SR-838/SUNRISE BLVD.	PE	--	15/16
3	431658.1	N.W. 31ST AVENUE FR SR-870/COMMERCIAL BLVD TO SR-816/OAKLAND PK BLVD	PE	--	15/16
3	431659.1	N.W. 31ST AVENUE FR SR-816/OAKLAND PK BLVD TO SR-838/SUNRISE BLVD	PE	--	15/16
3	431660.1	N.W. 21ST AVENUE FR SR-870/COMMERCIAL BLVD TO SR-816/OAKLAND PK BLVD	PE	--	15/16
2	431661.1	ANDREWS AVE FROM NE 6 STREET TO OAKLAND PK BLVD	PE	--	15/16
3	431662.1	N.E. 26TH STREET FROM ANDREWS AVENUE TO US-1/FEDERAL HIGHWAY	PE	--	15/16
3	431663.1	N.E. 6TH AVENUE FROM PROSPECT ROAD TO SR-816/OAKLAND PK BLVD	PE	--	15/16
3	431664.1	SR-7/US-441 FROM N.W. 29TH STREET TO SR-838/SUNRISE BLVD	PE	--	14/15
			CST	--	16/17
3	431665.1	N.W. 19TH STREET FROM SR-7 TO NW 21 AVE/NW 23 AVE	PE	--	15/16
3	431666.1	SUNSET STRIP FROM NOB HILL ROAD TO N.W. 64TH STREET	PE	--	15/16
2	431667.1	ANDREWS AVE FROM LAS OLAS BLVD TO NE 6 STREET	PE	--	15/16
2	431668.1	NE 3RD AVENUE FROM SUNRISE BLVD TO LAS OLAS BLVD	PE	--	15/16
2	431669.1	LAS OLAS BLVD FROM ANDREWS AVENUE TO SE 15TH AVENUE	PE	--	15/16
3	431670.1	SR-811/DIXIE HIGHWAY FROM N.E. 38TH STREET TO N.E. 26TH STREET	PE	--	14/15
			CST	--	16/17

FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY

Data as of September 21, 2011

3	431671.1	NW 49 AVE/NW 26 ST FROM ACCESS ROAD TO N.W. 47TH AVENUE	PE	--	15/16
3	431672.1	N.E. 6TH AVENUE FROM NE 33RD STREET TO SR-816/OAKLAND PK BLVD	PE	--	15/16
2	431673.1	SR-842/BROWARD BLVD FROM SR-7/US-441 TO SR-9/1-95	PE	--	14/15
			CST	--	16/17
	431674.1	NW 29TH STREET FROM CORAL SPRINGS DR. TO CORAL HILLS DRIVE	CST	--	14/15
2	431675.1	NW 70 AVENUE FROM SR-838/SUNRISE BLVD TO SR-842/BROWARD BLVD	PE	--	15/16
2	431676.1	S ANDREWS AVE BRIDGE FROM LAS OLAS BLVD TO NEW RIVER DRIVE	PE	--	15/16
2	431677.1	SW 2 STREET FROM SW 7 AVENUE TO SE 3 AVENUE	PE	--	15/16
2	431678.1	SE 3 AVENUE FROM LAS OLAS BLVD TO SE 17 STREET	PE	--	15/16
2	431680.1	SR-5/US-1/FEDERAL HY FROM SR-842/BROWARD BLVD TO SR-838/SUNRISE BLVD	PE	--	14/15
			CST	--	16/17
2	431681.1	NW 2ND ST FROM NW 3RD AVE TO NW 1ST AVE	PE	--	15/16
2	431682.1	BROWARD BLVD FROM FEDERAL HWY TO VICTORIA PARK RD	PE	--	15/16
2	431683.1	SW 130 AVE FROM I-595 TO SW 14 ST	PE	--	15/16
2	431685.1	NOB HILL RD N FROM N OF CENTRAL PARK PL TO SR-84	PE	--	15/16
2	431687.1	COMMODORE DRIVE FROM NW 8 STREET TO SR-84	PE	--	15/16
2	431688.1	ANDREWS AVENUE FROM SE 5 STREET TO DAVIE BLVD	PE	--	15/16
2	431690.1	SR-842/W BROWARD BLV FROM SR-817/UNIVERSITY DR TO HOLLY LANE	PE	--	14/15
			CST	--	16/17
2	431691.1	SR-7/US-441 FROM NW 3 STREET TO SR-838/SUNRISE BLVD	PE	--	14/15
			CST	--	16/17
2	431692.1	SW 46 AVE/E COUNTRY CLUB CR F SR-843/BROWARD BLVD TO PETERS RD	PE	--	15/16
2	431693.1	NW 35 AVENUE FROM S OF NW 1ST CT TO SR-842/BROWARD BLVD	PE	--	15/16
2	431694.1	NW 2ND AVENUE FROM NW 2ND STREET TO SR-842/BROWARD BLVD	PE	--	15/16
2	431695.1	NW 31 AVENUE FROM SR-842/BROWARD BLVD TO SR-838/SUNRISE BLVD	PE	--	15/16
2	431696.1	SISTRUNK BLVD FROM NE 3 AVENUE TO NW 27 AVENUE	PE	--	15/16
2	431697.1	NW 5 STREET FROM SR-838/SUNRISE BLVD TO SR-817/UNIVERSITY DR	PE	--	15/16
2	431698.1	PETERS ROAD FROM TROPICAL WAY TO PINE ISLAND ROAD	PE	--	15/16
2	431699.1	SW 4 AVENUE FROM SR-736/DAVIE BLVD TO SR-842/BROWARD BLVD	PE	--	15/16
2	431702.1	SR-842/BROWARD BLVD FROM NW 70 AVENUE TO SR-7/US-441	PE	--	14/15
			CST	--	16/17
2	431706.1	SW 31 AVENUE FROM JACKSON BLVD TO RIVERLAND ROAD	PE	--	15/16
2	431707.1	SW 136 AVE FROM SW 14 STREET TO SR-84 (WEST BOUND)	PE	--	15/16
	431715.1	SW 36 AVENUE FROM 600' N OF MCNAB RD TO W PALM AIRE DRIVE	CST	--	14/15
	431717.1	NW NEIGHBORHOOD PHASE III FROM NW 6 ST TO NW 7 STREET	CST	--	14/15

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

BROWARD COUNTY FEDERAL APPROPRIATION PROJECTS									
MPO Priority #	FM	Project	Phase	Fund Type	FY2013	FY2014	FY2015	FY2016	FY2017
	418428.2	FT LAUD AIRPORT DOUBLE DECK TERMINAL RDWY /TASK 3 EXIT RDWYS	CAP	HPP				\$2,879,681	
				S112				\$990,000	
				S117				\$491,964	
	421707.1	I-75/SR-93 SUL MIAMI SYSTEM FROM MD/BRWD	PE	HPP	\$20,031				
	425417.1	PINE ISLAND ROAD @ NW 57TH STREET	CST	HPP			\$552,318		
Total					\$20,031		\$552,318	\$4,361,645	

BROWARD COUNTY GMR PROJECTS									
MPO Priority #	FM	Project	Phase	Fund Type	FY2013	FY2014	FY2015	FY2016	FY2017
	407704.1	FORT LAUDERDALE - HOLLYWOOD INTERNATIONAL RUNWAY 9R/27L EXTENSION	CAP	GMR			\$7,000,000		
	420358.1	PORT EVERGLADES ON-PORT RAIL AND ICTF	CAP	GMR	\$12,000,000				
	420809.1	I-595/SR-862 FROM E OF I-75 TO W OF I-95	PE	GMR	\$3,125,000	\$3,125,000	\$125,000	\$125,000	\$125,000
	420809.3	I-595/SR-862/ P3 FROM E. OF I-75 TO W. OF I-95	CST	GMR		\$1,238,423	\$1,237,324	\$42,605,128	\$48,616,356
	420809.5	I-595/SR-862/P3/CEI FROM I-75 TO W. OF I-95	CST	GMR	\$6,400,000	\$425,000			
	424736.1	I-595/P3 CONTINGENCY BOX	CST	GMR	\$15,866,149	\$425,000	\$2,184,000		
	430123.1	PORT EVERGLADES NEW BULKHEAD AT BERTHS 9 AND 10	CAP	GMR		\$3,000,000			
	430596.1	PORT EVERGLADES SOUTHPORT TURNING NOTCH EXPANSION	CAP	GMR					\$9,000,000
Total					\$37,391,149	\$8,213,423	\$10,546,324	\$42,730,128	\$57,741,356

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

BROWARD COUNTY ENHANCEMENT PROJECTS										
MPO Priority #	FM	Project	Phase	Fund Type	FY2013	FY2014	FY2015	FY2016	FY2017	
408362.1		NE 23 AVE/KINGFISHER WATERWAY BRDG #867204 FRM NE 32 ST TO NE 32 CT	CST	SE	\$144,221					
			CEI	SE	\$59,814					
418029.2		FLAGLER DRIVE FROM N ANDREWS AVE TO E SUNRISE BLVD	PE	SE	\$2,000					
			CST	SE		\$735,000				
				LF		\$1,323,096				
CEI	SE		\$20,000							
425534.1		COCONUT CREEK PRKWAY FROM BANKS RD TO FL TPKE	CST	LF	\$2,235,000					
				SE	\$1,250,000					
425535.2		TAMARAC BIKEWAY/ WALKWAY SYSTEM (PHASE 3) VARIOUS LOCATION	CEI	SE	\$50,000					
				SE	\$2,000					
425537.1		LYONS ROAD FROM COPANS ROAD TO SAWGRASS EXPRESSWAY	CST	LF	\$975,000					
				SE	\$1,150,000					
			CEI	SE	\$43,913					
427763.1		SR-816/OAKLND PK BLV FROM EASTERN CITY BNDRY TO 56 AVENUE INTERSECTION	CAP	SE	\$440,000					
427766.1		NW 38 ST/PARK LANE W FROM POWERLINE ROAD TO ANDREWS AVENUE	CST	LF	\$629,742					
				SE	\$750,000					
CEI	SE	\$25,000								
427767.1		NE 38 ST/PARK LANE E FROM ANDREWS AVENUE TO NE 11 AVENUE	CST	LF	\$1,344,342					
				SE	\$750,000					
CEI	SE	\$20,000								
427769.1		SW 56 AVENUE FROM COUNTYLINE ROAD TO PEMBROKE ROAD	CST	LF	\$20,000					
				SE	\$551,000					
CEI	SE	\$16,020								
428727.1		SR-A1A FROM THE COUNTY LINE TO SEACREST PARKWAY	CST	LF		\$435,000				
				SE		\$383,849				
429653.1		HARLEM MCBRIDE/NE 34 CT FROM NE 2ND AVE TO DIXIE HIGHWAY	PE	SE	\$2,000					
				CST	LF		\$839,952			
					SE		\$735,000			
CEI	SE		\$20,000							
429655.1		SR-817/UNIVERSITY DR FROM NW 44 ST TO COMMERCIAL BLVD	CAP	SE		\$404,588				
				LF		\$41,285				
429656.1		ANSIN BLVD FROM HALLANDALE BCH BLVD TO FOSTER ROAD	PE	SE	\$2,000					
				CST	SE		\$343,000			
					CEI	SE		\$12,000		
431674.1		NW 29TH STREET FROM CORAL SPRINGS DR. TO CORAL HILLS DRIVE	PE	SE	\$5,000					
				CST	LF		\$90,000			
					SE		\$532,550			
CEI	SE		\$16,460							
431679.1		NW 38TH STREET FROM SR-945 POWERLINE RD TO PARK DRIVE	PE	SE	\$5,000					
				CST	LF		\$1,883,260			
					SE		\$948,250			
CEI	SE		\$56,490							
431710.1		NW 35 AVENUE FROM N OF BROWARD BLVD TO NW 5TH PLACE	PE	SE	\$5,000					
				CST	SE		\$583,390			
					LF		\$22,880			
CEI	SE		\$16,900							
431715.1		SW 36 AVENUE FROM 600' N OF MCNAB RD TO W PALM AIRE DRIVE	PE	SE	\$5,000					
				CST	LF		\$111,750			
					SE		\$522,480			
CEI	SE		\$17,390							
431716.1		SW/NW 8 AVE FROM SW 11 STREET TO PEMBROKE ROAD	PE	SE	\$5,000					
				CST	SE		\$294,000			
CEI	SE		\$10,280							

**FDOT DRAFT TENTATIVE WORK PROGRAM
FISCAL YEARS 12/13 - 16/17
Status of Key Projects
BROWARD COUNTY**

Data as of September 21, 2011

	431717.1	NW NEIGHBORHOOD PHASE III FROM NW 6 ST TO NW 7 STREET	PE	SE	\$5,000				
			CST	SE			\$968,000		
				LF			\$760,000		
			CEI	SE			\$36,360		
Total					\$10,492,052	\$6,797,770	\$6,870,440		

BROWARD COUNTY CIGP PROJECTS									
MPO Priority #	FM	Project	Phase	Fund Type	FY2013	FY2014	FY2015	FY2016	FY2017
31	425859.1	WILES ROAD FROM ROCK ISLAND ROAD TO SR-7/US-441	CST	CIGP		\$5,625,000			
				LF		\$5,625,000			
42	425860.1	NOVA DRIVE FROM SR-817/UNIVERSITY DR TO DAVIE ROAD	CST	CIGP			\$965,370		
				LF			\$965,370		
	425882.1	PORT EVERGLADES SPANGLER BLVD BYPASS ROAD TO US-1/SR-5	CAP	CIGP			\$2,850,000		
				LF			\$2,850,000		
17	427858.1	DAVIE ROAD FROM NOVA DRIVE TO SR-84	CST	CIGP	\$468,000				
				LF	\$468,000				
	427859.1	SE 2ND STREET FROM GULFSTREAM BLVD. TO NE 14TH AVENUE	CST	CIGP	\$300,000				
				LF	\$300,000				
	429783.1	PINE ISLAND ROAD FROM NOVA DRIVE TO I-595	CST	CIGP		\$4,825,000			
				LF		\$4,825,000			
	429784.1	SR-817/UNIVERSITY DR AND SAMPLE ROAD AT VARIOUS LOCATIONS	CST	CIGP			\$752,813		
				LF			\$752,813		
Total					\$1,536,000	\$20,900,000	\$9,136,366		

BROWARD COUNTY TRIP PROJECTS									
MPO Priority #	FM	Project	Phase	Fund Type	FY2013	FY2014	FY2015	FY2016	FY2017
	227774.1	SR-7/US-441 FROM N OF HALLANDALE BCH TO N. OF FILLMORE STREET	CST	SU		\$12,507,554			
				TRIP		\$15,053,523			
	227775.1	SR-7/US-441 FROM N. OF FILLMORE TO S OF STIRLING RD	CST	SU			\$7,085,251		
				TRIP			\$8,864,393		
	421871.3	SFRTA/TRIRAIL LOCOMOTIVES	CAP	TRIP	\$2,250,000				
				LF	\$2,250,000				
	421871.4	SFRTA/TRI-RAIL ROLLING STOCK	CAP	TRIP				\$900,000	
				LF				\$900,000	
	425882.1	PORT EVERGLADES SPANGLER BLVD BYPASS ROAD TO US-1/SR-5	CAP	TRIP			\$10,950,000		
				LF			\$10,950,000		
Total					\$4,500,000	\$27,561,077	\$37,849,644	\$1,800,000	

- Legend:** PLN =Planning
PD&E = Project Development & Environmental
PE = Preliminary Engineering
RW = Right Of Way
CST = Construction
CEI = Construction Engineering & Inspection
OPS = Operations
CAP = Capital