The City of Wilton Manors TRANSPORTATION MASTER PLAN

2023

January
Project Kick-Off
Staff Working Group Mtg #1

February
Identify Plan Vision
Staff Working Group Mtg #2

March
- Data Collection
- Field Audits
- Survey Monkey

April
Community Meetings

May
Identify Plan Study Area
Staff Working Group Mtg #3

June
- Data Collection
- Field Audits
- Existing Conditions Analysis

July
Stakeholder Meetings

August
Needs Assessment
Staff Working Group Mtg #4

September
Solutions Toolkit
Staff Working Group Mtg #5

October
Stakeholder Meetings

November
City Commission Meeting

December
Recommendations
Staff Working Group Mtg #6

2024

January
Community Meetings
Stakeholder Meetings

February
Community Meetings

March
- Finalize Recommendations
- Prepare Cost Estimates
- Prepare Plan Report

April
Draft Plan Report submitted to City