Project Schedule

The City of Wilton Manors
TRANSPORTATION MASTER PLAN

2023

January
Project Kick-Off
Staff Working Group Mtg #1

February
Identify Plan Vision
Staff Working Group Mtg #2

March
- Data Collection
- Field Audits
- Survey Monkey

April
Community Meetings

May
Identify Plan Study Area
Staff Working Group Mtg #3

June
- Stakeholder Meetings
- Data Collection
- Field Audits

July
Needs Assessment
Staff Working Group Mtg #4

August
- Stakeholder Meetings
- Identify City "toolbox"

September
Recommendations
Staff Working Group Mtg #5

October
Community Meetings

November
- Stakeholder Meetings
- Refine Recommendations

December
Recommendations
Staff Working Group Mtg #6

2024

January
Community Meetings

February

March
- Stakeholder Meetings
- Finalize Recommendations
- Prepare Cost Estimates
- Prepare Plan Report

April
Draft Plan Report submitted