

TYPICAL PROJECT PROCESS

For Florida Department of Transportation projects

Project Phases

Public Involvement Opportunities

Planning

Preliminary, thorough evaluation of corridor needs.

- 40 community meetings to date
- Public Workshop/COAT meeting (January 30th)

Project Development & Environmental (PD&E) Study

Evaluate impacts on corridor's environment.
Identify all options for corridor.
Conduct in-depth data collection and analysis about the corridor and surrounding areas.

- At least 3 public meetings
- One public hearing

Design

Develop construction plans based on PD&E study.
Hold meetings with the community and the city to inform and get feedback of on specific design options.

- Public meetings for the community
- City engineers will have opportunity to review engineering design plans

Right-of-Way (ROW)

If needed, identify, appraise, and acquire right-of-way (land) necessary to build project.

- Coordination with Property Owners

Construction

Break ground.
Set up maintenance of traffic (traffic detours).
Build the project and bring project from paper to reality.

- Construction Kickoff meeting
- Regular Public Information updates

*Phases may overlap

**If consensus on a preferred solution can be reached during the PD&E phase, it is possible to begin preliminary Design and ROW during the PD&E phase.*

For more information, call the SW 10th Street Team at 954-822-7955 or email info@SW10thStreetVision.org.