



SR7 Multimodal Improvement Corridor Study

Project Schedule

Major Tasks	2015										2016					
	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
Project Management	[Green bar spanning all months from Mar 2015 to Jun 2016]															
Data Collection	[Green bar spanning Mar, Apr, May, Jun 2015]															
Goals Objectives & Performance Measures	[Green bar spanning Mar, Apr, May, Jun 2015]															
Public Involvement	[Blue bar spanning Mar, Apr 2015]		[Blue bar spanning May, Jun, Jul 2015]			[Green bar spanning Aug 2015 to Jun 2016]										
Transportation and Land Use Analysis				[Green bar spanning Jun, Jul, Aug 2015]												
Project Development						[Green bar spanning Jul, Aug, Sep, Oct, Nov 2015]										
Implementation Plan											[Green bar spanning Dec 2015, Jan, Feb 2016]					
Project Documentation				[Green bar spanning Jun 2015 to Jun 2016]												