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What is the Broward MPO’s role?

Defined by:

• Broward County Transportation Surtax Ordinance;

• Transportation System Surtax Interlocal Agreement; and

(municipalities, county and MPO)

• Interlocal Agreement for Transportation Surtax Services

(County and MPO)
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What is the Broward MPO’s role?
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• The MPO has been tasked to develop a process in order to annually 

review, rank and prioritize municipal projects eligible for local Surtax 

funding

• Projects will be prioritized based on their ability to alleviate 

congestion and enhance connectivity

• Projects will also be evaluated as to “readiness” for funding



Municipal Surtax Projects -
Funding Expected in 2020
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MPO Efforts to Date

• Andrew Riddle, Manager of Surtax Services

• Kerrie MacNeil, Surtax Services Project Manager

• Existing MPO staff with MTP and CSLIP experience

• Consultant services

• Engineering

• GIS/Programming
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• The MPO has assembled a Surtax team:



MPO Efforts to Date

• MPO staff developed an online submittal tool for municipal 

staff to utilize in order to provide the MPO with detailed project 

information
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• Held a “kickoff” Municipal Surtax Project Workshop August 28, 

2019 to demonstrate the tool

• Provided two weeks (ended September 17, 2019) for updated 

municipal input



Major Tasks
2019 2020
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Online Submittal Tool

Meetings with Municipal Partners

Determine Ranking Criteria & 

Methodology

Develop Prioritization Tool

Develop Initial List of 
Prioritized/Program Ready Projects

Field Visits

Deliver Prioritized List to County

TAC/CAC

MPO 
BOARD

WORKSHOP

Proposed Municipal Surtax Projects Schedule
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Next Steps

• Refine and clarify municipal surtax project information
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• Review data provided in the on-line tool

• One-on-one meetings between municipalities and MPO

• Engineering field review for top ranked projects (cycle 1)



Next Steps

• Develop a Ranking Criteria & Methodology
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• Develop an approach to identify “program ready” projects

• Coordinate with the municipalities and the County on proposed 

approach through MPO TAC



Additional Questions?

Kerrie MacNeil

Surtax Services Project Manager

MacNeilk@browardmpo.org
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Andrew Riddle

Manager of Surtax Services

Riddlea@browardmpo.org


