


To collaboratively plan, prioritize, and fund the 

delivery of diverse transportation options. 

 

Our work will have measurable positive impact by ensuring 

transportation projects are well selected, funded, and delivered. 
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Introduction 
This technical report documents the assumptions used in developing a long-

range financial plan for the Broward MPO. These assumptions provide the MPO 

with a reasonable estimate of future revenues that can be used to fund the 

multimodal transportation projects included in the Commitment 2045 Metropolitan 

Transportation Plan (MTP). Current and potential new revenue sources and 

potential transportation financing options are discussed. 

Consistent with the requirements of Title 23 of the Code of Federal Regulations 

(23 C.F.R. 450.324(f)), the revenues identified for Commitment 2045 are 

expected to be available during the planning period through 2045. As a plan 

developed to satisfy federal and State planning requirements, federal and State 

funds, as provided by FDOT, in the 2045 Revenue Forecast for the Broward 

Metropolitan Area constitute a significant portion of the revenues used for the 

MTP. Additional revenues and financing strategies are included for illustrative 

purposes in identifying transportation projects that would be included if these 

additional resources were determined to be reasonably available during the 

remainder of the plan development or as implemented through the MPO’s 

annually developed Transportation Improvement Program (TIP). 

Building on the continuous nature of the Metropolitan Transportation Planning 

Process, the identified revenue sources consider the existing funding 

commitments to transportation projects as part of the MPO’s Fiscal Years (FY) 

2018/19–2022/23 TIP. 

Following the executive summary of the financial resources, this technical report 

includes a discussion of the revenues used for developing the Commitment 2045 

Cost Feasible MTP. 

 



Executive Summary 
For the 2045 MTP, the Broward MPO has completed an evaluation of the 

revenue forecasts provided by the Florida Department of Transportation (FDOT) 

for State and federal funding programs and an assessment of County-level 

revenues generated in Broward County for funding transportation projects. 

Building on the MPO’s currently-adopted Tranpsportation Improvement Progam 

(TIP) for FY 2018/19 through 2022/23, the MTP financial resources extend an 

additional 22 years through the planning horizon of 2045. 

The primary sources of revenue for the MPO in planning and priorizing future 

funding decisions are collected and distributed at the federal and State levels. 

Shown in Figure ES-1 is a breakdown of the anticipated $10.8 billion availble to 

the MPO for developing the 2045 MTP from State and federal sources (from 

2020 through 2045). 

 

The $10.8 billion in revenues is reflective of future year (Year of Expenditure) 

revenues that will be available for transportation based on inflation applied to 

current revenues. 
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Although the MPO, through coordination with local and State partners, is tasked 

with developing a financially-feasible transportation plan, the identified federal 

and State revenues sometimes are limited in their use. Figure ES-2 shows a 

breakdown by types of transportation of where federal and State funding can be 

used. The flexible funds allocated to the MPO can be used for any transportation 

project that is on a roadway eliglble for federal aid. The majority, 81%, of the 

funding identified for the 2045 MTP is for roadway capacity projects that often 

include the construction of multimodal infrastructure, such as bus pullouts, 

sidewalks, bike lanes, and other mobility and safety improvements. The need to 

develop a newtork of complete streets has resulted in roadway capacity 

expansion projects that now include specific and appropriate facilities based on 

local conditions. The smallest portion of funding shown in Figure ES-2 is 

available only for expanding and improving the walking and bicycling 

infrastructure. 

 

According to the FDOT Revenue Forecasting Guidebook (July 3, 2018), the 

development of long-range revenue and program forecasts are general in nature 

to encourage a variety of approaches and technologies to meet the stated goals 

of the 2045 MTP. Table ES-1 summarizes the $10.8 billion by funding program 

and time period through 2045. 
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Funding 
Program 

2020– 
2023 

2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 
2045 

Total –  
All Years 

Surface 
Transportation 
Block Grant 
Program 
(Federal) 

$113.4 $56.7 $141.7 $141.7 $283.4 $736.9 

Transportation 
Alternatives 
Program 
(Federal) 

$9.2 $4.6 $11.4 $11.4 $22.9 $59.5 

Strategic 
Intermodal 
System 
(State/Federal 
Mix) 

$2,063.5 $384.0 $404.9 $1,053.9 $1,337.8 $5,244.1 

Other State 
Roadways 
(State/Federal 
Mix) 

$372.1 $208.1 $669.1 $735.6 $1,544.5 $3,529.4 

Transit 
Operating / 
Capital 
(State/Federal 
Mix) 

$146.3 $75.1 $236.7 $259.2 $539.9 $1,257.2 

TOTAL $2,704.5 $728.5 $1,463.8 $2,201.8 $3,728.5 $10,827.1 

On an annual basis, the 2045 MTP revenues through 2045 are 50 percent higher 

than the revenues assumed to be available to the Broward MPO when the 

Commitment 2040 LRTP was adopted in 2014. 

 



Revenue Estimate Requirements 
With the federal and State governments established requirements for developing 

assumptions of financial resources for the MTP, the following considerations 

were used as guidance for developing the revenues for implementing the 

projects listed in the Cost Feasible Plan and for maintenance of the 

transportation system. 

Because the metropolitan transportation planning process is continuous by 

nature, capturing the current project funding listed in the MPO’s TIP provides an 

initial list of projects and phases that are committed through the end of FY 

2022/23. Developing revenue estimates for the MTP begins where the current 

TIP ends. 

Consistent with the guidance provided in the Federal Strategies for Implementing 

Requirements for LRTP Updates for Florida MPOs (January 2018), more 

commonly referred to as the Federal Expectations Letter, the financial resources 

for the 2045 MTP include the following assumptions: 

• Revenues provided by FDOT for the years that overlap with the TIP have 

been pro-rated to eliminate the overestimation of available revenues, thus 

providing for an accurate level of fiscal constraint in preparing the 2045 

Cost Feasible MTP. 

• Revenue estimates cover at least a 20-year period and include information 

from the MPO’s FY 2018/19–2022/23 TIP for covering the first five years 

of the 20-year period. 

• Projects included in the 2045 MTP will be listed in the Cost Feasible MTP 

based on the project scheduling and funding approved by the MPO Board. 



To provide an accurate representation of future project costs and revenue 

availability, MTP financial resources must be displayed in future YOE dollars 

based on inflation rates (23 C.F.R. 450.324(f)(11)(iv)). Revenue estimates 

provided by FDOT to the Broward MPO are in the future YOE format based on 

inflation rate factors used to convert present day cost (PDC) to future years. 

These inflation rates, shown in Table 1, are used for converting other illustrative 

revenue forecasts based on a 2018 PDC and are provided by FDOT in the 

Revenue Forecasting Guidebook provided in Appendix A. 

Time Period for 
Implementation 

Multipliers to Convert Estimates to YOE Dollars 

Project Cost in 
2015 PDC $ 

Project Cost in 
2016 PDC $ 

Project Cost in 
2017 PDC $ 

Project Cost in 
2018 PDC $ 

2024–2025 1.29 1.25 1.22 1.19 

2026–2030 1.43 1.39 1.35 1.32 

2031–2035 1.69 1.64 1.59 1.55 

2036–2045 2.22 2.16 2.10 2.05 

Preapring the reveneue forecast for the MTP requires that future estimates can 

reasonably be expected to be available for funding transportation capacity 

projects, including public transportation and maintenance of the Federal-Aid 

Highway System (23 C.F.R. 450.324(f)(11)(i)). 

Developing the 2045 MTP includes project funding assumptions for revenues not 

traditionally allocated to the MPO. These revenues often are allocated through 

national-, State-, or regional-level competitive processes. By providing an 

illustrative list of financial resources, the MPO can evaluate potential projects 

during the MTP update that would best qualify in the event that these additional 

resources become available to the MPO (23 C.F.R. 4520.324(f)(11)(vii)). 

  



2045 MTP Revenues 
The following revenue estimates are anticipated to be available for funding future 

transportation projects. Funding for projects listed in the TIP through 2023 are 

committed based on previous approvals by the Broward MPO. The MTP revenue 

estimates in the sections below begin in 2024 and extend through 2045. Original 

estimates provided by FDOT that cover the time period of 2021–2025 have been 

pro-rated for developing the MTP revenue estimates. The revenues shown for 

each of the following categories have been reduced to 40 percent of their original 

values to reflect the two years (2024 and 2025) of the original five-year estimate. 

Projections for MPO Attributable revenues for use in MPO long range 

transportation plans are generated by FDOT. Through enhanced federal, State, 

and MPO cooperation and guidance provided by the MPO Advisory Council 

(MPOAC), FDOT has provided a long-range revenue estimate through 2045. At a 

statewide level, these forecasts are allocated to the seven FDOT Districts. FDOT 

District 4 has further subdivided the forecast of annual federal and State revenue 

projections by Metropolitan Planning Area for use in the 2045 MTP. The District 

sub-allocation of revenues is documented in the Revenue Forecast Handbook, 

Broward MPO/Broward Metropolitan Area, provided in Appendix B. This 

handbook provides guidance for the following revenue sources. 

Under the Surface Transportation Block Grant Program (STBG), a portion of 

these federal funds are allocated to urban areas with a population greater than 

200,000, referred to as Transportation Management Areas (TMAs), as 

designated by the Census Bureau following the decennial census. Pursuant to 

the 2045 Revenue Forecast, approximately $623.6 million will be available from 

2024–2045 for the Broward MPO, as shown in Table 2. 

 



Funding Program 
2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 
2045 

Total – 
All Years 

Surface 
Transportation 
Block Grant 
Program / TMA  

$56.69 $141.72 $141.72 $283.43 $623.56 

Previously defined as the Surface Transportation Program, the Fixing America’s 

Surface Transportation (FAST) Act redesignated this as the STBG Program, 

which covers the broadest range of eligible activities for developing the MTP. 

Governed by 23 U.S.C. 133(c), there are 14 unique eligibile transportation project 

activities. Most notable is the flexibility of using funds in this program for 

construction of all transportation project types (highway, transit, bicycle, 

pedestrian, waterways, freight), operational improvements, and safety, 

environmental mitigation, and transportation research projects. 

The FAST Act increased the percentage of funds in this program suballocated 

based on population from 51 percent in 2016 to 55 percent in 2020. This has 

resulted in higher amounts of revenue anticipated to be available through 2045 

compared with the previous Commitment 2040 LRTP revenue forecast. 

Created as a new funding program under MAP-21 federal legislation, the TA 

Program combines three previous programs—Transportation Enhancements, 

Safe Routes to School, and Recreational Trails Program. Revenue estimates for 

the TA Program are developed into categories based on population. Designed 

solely to fund projects that are non-auto-based, nine eligible project types can be 

funded by these revenues, as outlined in 23 U.S.C. 213(b) and 101(a)(29). The 

two revenue categories of TA that are applicable to the Broward MPO are 

Transportation Alternatives–Urban Area (TALU) funds, which are allocated to 

urbanized areas designated as a TMA with greater than 200,000 population, and 

Transportation Alternatives–Any Area (TALT) funds, which are allocated at a 

statewide level to Florida. Figure 1 illustrates how TA revenues are distributed 

through the state. Table 3 presents the TALU revenues allocated to the Broward 



Metropolitan Planning Area and the TALT revenues that are available on a 

competetive basis for the MPOs in FDOT District 4 (Broward, Indian River, 

Martin, Palm Beach, St. Lucie). The TALT revenues are included in the 2045 

MTP as illustrative revenues and included in Table 12 later in this report. 

 
Source: FHWA Transportation Alternatives Set-Aside Implementation Guidance (May 13, 2016) 

Funding Program 
2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 
2045 

Total – 
All Years 

Transportation 
Alternatives  
(Urban Allocation) 

$4.58 $11.45 $11.45 $22.90 $50.38 



Program estimates for capacity projects are provided to the MPO by FDOT for 

assistance in developing the MTP. Revenue estimates for the Strategic 

Intermodal System (SIS) are derived based on the current SIS Cost Feasible 

Plan prepared by the FDOT Systems Implementation Office, and estimates for 

Other Roads and Transit revenues are developed by the Office of Policy 

Planning. 

The SIS Highways Construction & ROW capacity program provides funds for 

construction, improvements, and associated right-of-way (ROW) on highway 

corridors and connectors designated as part of the SIS. SIS planning, led by 

FDOT, includes a 22-year plan from FY 2024 to FY 2045. Using those plans, 

approximately $3.18 billion in improvements has been allocated for projects in 

Broward County. Table 4 provides the estimated timeframe for the availability of 

these revenues. 

Funding 
Program 

2024– 
2025 

2026– 
2030 

2031– 2035 2036– 2045 
Total – 

All Years 

Strategic 
Intermodal 
Systems 

$384.00 $408.88 $1,053.86 $1,337.78 $3,180.52 

This capacity program provides funds for construction, improvements, and 

associated ROW on SHS roadways that are not designated as part of the SIS. 

Other Roads (formerly referred to as Other Arterials) revenue includes additional 

funding local assistance programs such as the County Incentive Grant Program 

(CIGP). Pursuant to the 2045 Revenue Forecast, approximately $2.59 billion will 

be available for roadway infrastructure projects for 2024–2045 time period. 



As shown in Table 5, Product Support revenues are estimated at 22 percent of 

Other Roads Construction and ROW revenues. The product support (PD&E/PE) 

revenue estimate is a general assumption to provide a reasonable assurance 

that sufficient funds will be available to fund the product support needs of large, 

complex improvements that will receive Other Roads Construction and ROW 

funds—that is, if funding is shown for the construction and ROW phases, 

PD&E/PE also can be assumed to be funded when assigning Other Roads 

revenue to projects in the 2045 Cost Feasible Plan. 

Funding 
Program 

2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 
2045 

Total – 
All Years 

Other Roads – 
Construction & 
ROW 

$170.60 $548.46 $609.92 $1,265.99 $2,587.97 

Other Roads –  
Product Support 

$37.54 $120.65 $132.65 $278.50 $569.34 

Consistent with the guidance provided in Appendix B, up to 10 percent of the 

revenues in the Other Roads Program can be used for projects not on the SHS, 

as this revenue program includes a mix of State and federal funds. 

The Transit Program provides technical and operating/capital assistance for 

transit, paratransit, and ridesharing systems. From 2024–2045, FDOT estimates 

that Broward will receive $1.11 billion in Transit program funding. 

Funding 
Program 

2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 
2045 

Total – 
All Years 

Transit Capital 
and Operating 

$75.07 $236.66 $259.17 $539.95 $1,110.85 



In addition to providing estimates for capacity programs, FDOT has provided 

District-level estimates for key non-capacity programs. A complete list of these 

estimates is provided in Appendix B. With the recent passage of federal 

performance measures and the establishment of targets for safety, system 

preservation, and system performance, the revenue estimates provided by FDOT 

have been included for purposes of expressing the commitment of FDOT and the 

Broward MPO in preserving the existing transportation system and addressing 

the concerns of transportation safety. 

According to the FDOT Revenue Forecasting Guidebook (Appendix A), 

“Statewide estimates for all State non-capacity programs are an integral part of 

the 2045 Revenue Forecast to ensure that statewide system preservation, 

maintenance, and support objectives will be met through 2045.” Based on 

agreement with the Federal Highway Administration (FHWA) and consistent with 

MPOAC guidelines, FDOT has provided District-level estimates related to the 

preservation of the existing transportation system. Included in this non-capacity 

program are resurfacing, bridge, and operations and maintenance activities. 

Table 7 shows the District 4 estimates for covering systerm preservation 

activities through 2045. 

Funding Program 
2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 
2045 

Total – 
All Years 

Resurfacing / 
Bridge / Operations 
& Maintenance 

$691 $2,038 $2,199 $4,549 $9,477 

 

These revenues are set aside by FDOT for meeting the statewide stated goals 

and are consistent with currently-established perfromance measure targets for:  

• Resurfacing pavements on the SHS 



• Repairing and replacing deficient bridges on public roads meeting State 

and federal criteria 

• Maintaining the transportation infrastructure once constructed 

The intent of the Safety Program is to provide consistent funding for safety 

projects that meet the objectives listed in Florida’s Strategic Highway Safety Plan 

(SHSP). The SHSP, developed based on the requirements of the Highway 

Safety Improvement Program (HSIP) (23 C.F.R 148), was updated most recently 

by FDOT in October 2016 and added additional emphasis areas to address at-

risk drivers (teens and aging road users), distracted driving, impaired driving, 

unrestrained occupants, motorcyclists, commercial vehicles, work zone crashes, 

and traffic data. As a statewide program for addressing roadway safety, future 

revenue estimates have been provided at a statewide level by FDOT, as shown 

in Table 8. 

Funding 
Program 

2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 2045 
Total – All 

Years 

Safety $328 $826 $825 $1,659 $3,638 

The FAST Act limited use of HSIP eligibility to activities specifically listed rather 

than the previous practice of using the funds for any safety project that met the 

overarching program requirements according to the USDOT’s A Guide to 

Federal-Aid Programs and Projects. In addition to this change, the FAST Act 

added the following activities for HSIP funding:  

• Installation of vehicle-to-infrastructure (V2I) communication equipment 

• Pedestrian hybrid beacons  

• Roadway improvements that provide separation between pedestrians and 

motor vehicles, including medians and pedestrian crossing islands 



Illustrative Revenues 
Illustrative revenues are intended to identify funding opportunities that may 

become available to the MPO in future years that are not allocated to the MPO 

for planning and project development purposes. These revenues often are 

available through a competitive process or are programmed through other 

planning entities. 

This review provides an overview of the resources that may be available that the 

Broward MPO can pursue to leverage additional funding for transportation. 

In 2014, the Broward MPO undertook a major initiative to review and explore a 

visioning process that included looking into “Funding the Future We Want.” Table 

9 lists the revenue sources for Broward County that were explored as part of the 

Speak Up Broward analysis. Note that this table was prepared prior to the 

passage of the discretionary sales surtax for transportation, which is now being 

implemented. 

Review of these 19 revenue sources included screening to identify the potential 

of each source for generating revenue and the complexity of implementation. 

Based on the assessment of these initial revenue sources, estimates through 

2040 were developed for the six recommended revenue sources. 

Although an in-depth review of this magnitude was not conducted for the 2045 

MTP, the revenue potential and complexity of implementing these revenues 

continue to be similar in today’s transportation funding environment. 



Category Revenue Source 

Expanding/ Increasing  
Existing Fees 

Driver’s License Fee 

Motor Vehicle License 
Fee and Surcharge 

Expanding/ Increasing  
Existing Taxes 

Tourism Taxes 

New Vehicle Sales Tax 

Property Tax 

Rental Car Tax/Fees 

Motor Fuel Taxes 

Revenues Not Currently Authorized 

Auto Insurance Tax 

Business Parking Fee 

Income Tax 

Carbon Tax/Vehicle 
Emissions Fee 

Cordon Charge 

Mileage Based User 
Fee (MBUF) 

Parking Surcharge 

Authorized but Not Implemented  Discretionary Surtax 

Project or Geographically Concentrated 

Air Rights 

Development Charges 

Land Value Capture/Tax 
Increment Financing 

Toll Road 
Source: Speak Up Broward – Funding the Future We Want, June 2014

A review was conducted of the existing fuel taxes collected locally in Broward 

County. As revenues are collected by Broward County and distributed through 

resolution to the municipalities for budgeting and programming, it is not assumed 

that these revenues will be available for funding transportation projects in the 

2045 MTP. A summary of the revenue potential from these sources for 2024–

2045 is provided in Table 10.  

For each fuel tax, a description of eligible activites and the current budget 

expectations are listed. Since 1980, fuel efficiency has increased by 

approximately 0.50 percent each year. Developing estimates for these fuel taxes 



incorporates this annual deflation factor as a function of the per-capita fuel tax 

collected. 

Funding Program 
2024– 
2025 

2026– 
2030 

2031– 
2035 

2036– 
2045 

Total – 
All Years 

State Constitutional 
Fuel Tax 

$32.04 $80.55 $80.85 $160.92 $354.37 

County Fuel Tax $14.10 $35.36 $35.37 $69.98 $154.81 

Municipal Fuel Tax $31.29 $78.62 $78.87 $156.82 $345.60 

Ninth-Cent Fuel Tax $19.49 $49.14 $49.56 $99.36 $217.55 

6-Cent Local Option 
Fuel Tax 

$108.76 $273.33 $274.59 $547.48 $1,204.16 

5-Cent Local Option 
Fuel Tax 

$81.12 $203.96 $204.79 $408.14 $898.01 

Transportation 
Concurrency Fees 

$9.20 $23.00 $23.00 $46.00 $101.20 

 

Constitutional Fuel Tax – State tax of 2 cents per gallon of motor fuel. Proceeds 

are allocated to meet debt service requirements and for the acquisition, 

construction, and maintenance of roads. For FY 2018, Broward County is 

estimated to receive $15.6 million in revenue from this fuel tax. 

County Fuel Tax – Tax levied on motor fuel at a rate of 1 cent per gallon. 

Proceeds are used for transportation-related expenses with the legislative intent 

that the proceeds be used to reduce the burden of county ad valorem taxes. For 

FY 2018, Broward County is estimated to receive $6.9 million in revenue from 

this fuel tax. 

Municipal Fuel Tax – 1-cent tax per gallon on motor fuel. Proceeds are 

distributed to municipalities and are used only for the purchase of transportation 

facilities and road and street ROW; construction, reconstruction, and 

maintenance of roads, streets, bicycle paths, and pedestrian pathways; 

adjustment of City-owned utilities as required by road and street construction; 

and construction and reconstruction of transportation-related public safety 

activities, and maintenance and operation of transportation facilities. 



Ninth-Cent Fuel Tax – 1-cent tax on every gallon of motor fuel and diesel sold 

within a county. Proceeds may be used for specified transportation expenditures 

including public transportation operations and maintenance, roadway ROW and 

drainage, street lighting, bridge maintenance, and debt service for 

roadway/sidewalk construction.  

1st Local Option (6¢) Fuel Tax – 0–6-cent tax on every gallon of motor fuel and 

diesel sold within a county. Proceeds may be used in the same manner as the 

9th cent fuel tax. Broward County has adopted all 6 pennies. 

2nd Local Option (5¢) Fuel Tax – 0–5-cent tax on every gallon of motor fuel sold 

within a county. Proceeds may be used for expenditures for the construction of 

new roads, reconstruction or resurfacing of existing paved roads, or paving of 

existing graded roads deemed to increase capacity; such projects can be 

included in the capital improvements element of an adopted comprehensive plan. 

Routine maintenance of roads is not considered an authorized expenditure. 

Broward County has adopted all 5 cents. 

Broward County is divided into 10 concurrency districts—2 “road” concurrency 

districts and 8 “transportation” concurrency districts. The revenues from these 

transportation fees must be used to fund improvements in the Transit 

Development Plan. Revenue projections are based on the Broward County 

budget. Future estimates for the Transportation Concurrency Fees are listed in 

Table 10. 

As part of the Southeast Florida Regional Transportaiton Plan, potential 

managed-lanes projects are being considered during the scenario planning 

process. Five rowadway corridors have been identified for potential tolling within 

Broward County. By 2045, it is estimated that $756 million of toll revenues could 

be available as a potential revenue source. Applicability and use of this revenue 

is still be contemplated as part of the regional policy disuccsion for developing 

the Regional Transprotation Plan. The five potential corridors in Broward County 

include: Sawgrass Expressway, Florida Turnpike, I-75 Southbound and I-95 



During the 2018 election cycle, voters in Broward County passed the 

transportation 1% Charter County Surtax on November 6. The surtax creates a 

dedicated county-wide funding source over the next 30 years for transportation 

system improvements. From 2020 through 2045, the surtax is estimated to 

generate $11.1 billion for transportation. Based on analysis conducted by 

Broward County, Table 11 includes a summary of revenues anticiapted to be 

collected through 2045. The projected total of $11.1 billion reflects a 5 percent 

reduction in the total anticipated collection for conservative budgeting purposes.  

Funding Program 
2024 – 
2025 

2026 – 
2030 

2031 – 
2035 

2036 – 
2045 

Total – All 
Years 

Charter County 
Transportation Surtax 

$765.61 $2,102.38 $2,401.95 $5,879.42 $11,149.35 

According to the US DOT website (www.Transportation.gov), BUILD 

transportation grants replace the pre-existing Transportation Investment 

Generating Economic Recovery (TIGER) grant program. As the Administration 

looks to enhance America’s infrastructure, BUILD transportation grants are for 

investments in surface transportation infrastructure and are awarded on a 

competitive basis for projects that have a significant local or regional impact. 

BUILD funding can support roads, bridges, transit, rail, ports, or intermodal 

transportation. In 2016, the Broward MPO was awarded $11.4 million for the 

Regional Complete Streets Initiative. Since 2009, more than $5.5 billion has been 

awarded to competitive regional and metropolitan projects through the TIGER 

grant program. 

For 2018, $1.5 billion was made availble through the BUILD grant program, with 

no more than $150 million being awarded to a single state. US DOT is planning 

http://www.transportation.gov/


to award a greater percentage of future grant funds to projects in rural areas to 

better align with the project merit criteria. 

The TA Program (TALT) is allocated based on population; the “any area” portion 

of this allocation (as reflected in Figure 1) is managed at the FDOT District level. 

Funds are programmed on projects at the District’s discretion based on 

prioritization and qualifying activites. As shown in Table 12, the FDOT District 4 

allocation of these revenues is just over $100 million for 2024–2045. 

Funding Program 
2024 – 
2025 

2026 – 
2030 

2031 – 
2035 

2036 – 
2045 

Total – 
All Years 

Transportation 
Alternatives (Any Area) 

$9.10 $22.74 $22.74 $45.47 $100.05 

Originally introduced as FASTLANE Grants as part of Nationally Significant 

Freight and Highway Projects under the FAST Act, the INFRA grant program 

provides dedicated, discretionary funding for projects that address critical issues 

facing the nation’s highways and bridges. Grant awards through the INFRA 

program must be at least $25 million for urban areas. The INFRA program is 

currently funded at $1.5 billion annually. Potential project awards require a 

benefit cost analysis and must consider certain project readiness guidelines. 

According to the FDOT Revenue Forecasting Guidebook (Appendix A), FDOT 

allocates 10 percent of doc stamp funds to the Florida New Starts Program on an 

annual basis. Certain eligibility requirements must be met for using these funds. 

Although the New Starts Program is managed at the State level, assumptions 

regarding partial funding of projects in the MTP should include documentation of 

FDOT’s committent of these funds. Without the stated committment of FDOT, 

projects using the State New Starts Program would be listed as illustrative 



projects in the MTP. Listed along with the illustrative projects, the following 

minimum information should be included in the MTP and developed in 

cooperation with FDOT District 4:  

• Description of project and estimated costs 

• Assumptions related to amount of statewide New Starts funding for project 

• Assumptions related to share and amount of non-State matching funds for 

project and likelihood such funding will be available as planned 

 

TRIP was created as part of major Growth Management legislation enacted 

during the 2005 Florida Legislative Session (SB 360) with the purpose of 

encouraging regional planning by providing State matching funds for 

improvements to regionally-significant transportation facilities identified and 

prioritized by regional partners. TRIP funds are used to match local or regional 

funds up to 50 percent of the total project costs for regionally-significant road and 

public transportation projects. A project may not be programmed using TRIP 

funds unless the project meets the requirements of Section 339.2819, F.S. 

TRIP funds are distributed to the FDOT Districts based on a statutory formula of 

equal parts population and fuel tax collections. Districts 4 and 6 program TRIP 

funds based on lists of prioritized projects submitted by the Southeast Florida 

Transportation Council (SEFTC). For illustrative purposes, Table 13 presents 

potential distribution levels of District 4 TRIP revenue projections based on 2017 

Transit New Starts Eligibility Criteria 

• Fixed-guideway rail or BRT in dedicated transitway. 

• Support local growth plans. 

• State funding limited to 50% of non-federal share. 

• Local funding must match or exceed State funding. 

• Eligible phases include final design, ROW, construction, and 

equipment purchases. 



MPO population levels. The population estimates used for this distribtion are 

from the FDOT Forecasting and Trends Office MPO/TPO Population Estimates 

April 1, 2017. 

County 
2017 

Population 
Percent 

2024–
2025 

2026–
2030 

2031–
2035 

2036–
2045 

Total – 
All Years 

Broward 1,874,000 48.2% $5.75 $20.78 $23.09 $47.34 $96.77 

Indian River 149,000 3.8% $0.44 $1.65 $1.84 $3.76 $7.69 

Martin 153,000 3.9% $0.45 $1.70 $1.89 $3.86 $7.90 

Palm Beach 1,414,100 36.4% $4.20 $16.67 $17.42 $35.72 $73.02 

St. Lucie 297,600 7.7% $0.88 $3.30 $3.67 $7.52 $15.37 

District 4 3,887,700 100.0% $11.56 $43.1 $47.90 $98.20 $200.76 

The Florida Shared-Use Nonmotorized (SUN) Trail Network is authorized under 

Florida Statutes Section 339.81. FDOT is directed to make use of its expertise in 

efficiently providing transportation projects to develop a statewide system of 

paved non-motorized trails as a component of the Florida Greenways and Trails 

System, which is planned by the Florida Department of Environmental Protection. 

Managed as a statewide program, FDOT has estimated that this program will 

have $25 million annually through 2045. A total of $550 million is anticipated to 

be available for 2024–2045. 



 

 

 

 

 

 

Appendix A:  
 

FDOT Revenue Forecasting Guidebook 



 

 

 Florida Department of Transportation 

Revenue Forecasting 
Guidebook 
 

 

 

 

 

 

 

 

July 3, 2018  

 

 



 

 
 

Note 

This document is designed to be viewed in an electronic format. All references are hyperlinked. 

 

This is a living, working document. Please report errors, omissions, or corrections to Erika 
Thompson, Office of Policy Planning, erika.thompson@dot.state.fl.us or 850-414-4807. 

 

mailto:erika.thompson@dot.state.fl.us


 

 
 

Table of Contents 

Introduction ................................................................................................................................................ 1 

Purpose ........................................................................................................................................................ 2 

Guiding Principles ..................................................................................................................................... 6 

Financial Integrity .................................................................................................................................. 6 

Collaboration .......................................................................................................................................... 6 

Communication and Transparency ..................................................................................................... 7 

Financial Planning for Transportation .................................................................................................... 8 

Long Range Plans ................................................................................................................................... 9 

Intermediate Range Plans ................................................................................................................... 11 

Short Range Plans ................................................................................................................................ 12 

Evaluating the Process ............................................................................................................................ 12 

Timeliness: Adherence to schedule ................................................................................................... 13 

Customer Service: Outreach to MPOs .............................................................................................. 13 

Frequency: Review of financial information .................................................................................... 14 

Productivity: Usefulness of document .............................................................................................. 14 

Timeline for Planning and Conducting the Revenue Forecast .......................................................... 16 

Revenue Forecast Process ....................................................................................................................... 19 

Overview of Roles and Responsibilities ........................................................................................... 19 

Methodology for Developing the Revenue Forecast ...................................................................... 22 

Revenue Forecast Handbook for MPOs................................................................................................ 27 

General Guidance on Using the Estimates ....................................................................................... 27 

Metropolitan Estimates ....................................................................................................................... 28 

Other Transportation Revenue .......................................................................................................... 36 

Developing a Cost Feasible Plan ........................................................................................................ 41 

Appendix A: State Transportation Programs and Funding Eligibility .......................................... A-1 

State Transportation Programs ........................................................................................................ A-1 

Funding Eligibility for Major Programs ......................................................................................... A-3 

Appendix B: Leveraging, Cash Flow, and Other Transportation Finance Tools .......................... B-1 

Federal/State Transportation Finance Tools.................................................................................. B-1 

State Transportation Finance Tools ................................................................................................. B-2 

Future Toll Facility Projects in Metropolitan Long Range Transportation Plans ..................... B-3 

Appendix C: Other Information .......................................................................................................... C-1 

Inflation Factors .................................................................................................................................. C-1 



 

 
 

Relationship of Construction and ROW Costs .............................................................................. C-2 

Appendix D: Glossary ........................................................................................................................... D-1 

 

 



 

1  

Introduction 

The premise of the long range revenue forecast is rooted in federal regulation originally required 
by the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA). All transportation acts 
since that time have continued the requirement for a financial plan. Currently, Title 23 of the 
United States Code (U.S.C.) Section 134 requires a Metropolitan Planning Organization (MPO) 
Long-Range Transportation Plan (LRTP) to contain a financial plan that demonstrates how the 
adopted LRTP can be implemented.  

The financial plan should indicate resources from public and private sources that are reasonably 
expected to be made available to carry out the plan and recommend any additional financing 
strategies for needed projects and programs. The financial plan should demonstrate fiscal 
constraint and ensure that the LRTP reflects realistic assumptions about future revenues. 
Additionally, Title 23 U.S.C. Section 134 indicates that the MPO, applicable transit operator, and 
State should cooperatively develop estimates of funds that will be available to support plan 
implementation. 

Since 1994, the Florida Department of Transportation (FDOT) has worked with the Metropolitan 
Planning Organization Advisory Council (MPOAC) to develop long range revenue forecasts to 
assist Metropolitan Planning Organizations (MPOs1).  The Revenue Forecast helps them to 
comply with federal requirements for developing cost feasible transportation plans and to 
demonstrate coordinated planning for transportation facilities and services in Florida. The 
revenue forecast is used by FDOT for the Strategic Intermodal System (SIS) Cost Feasible Plan 
(CFP) which is FDOT’s plan for identifying projects on the SIS that are considered financially 
feasible over a period of 11 to 25 years out from the CFP release date. 

During the development of the revenue forecast, FDOT meets with and regularly updates the 
MPOAC on various milestones throughout the process. These updates encourage meaningful 
conversation about any issues or concerns involving the revenue forecast and allows FDOT to 
understand and address the concerns of the MPOAC. This regular communication has fostered a 
cooperative and collaborative environment, assisting the FDOT and MPOs in reconciling their 
long range plans; thus demonstrating coordinated planning for transportation facilities and 
services in Florida and better documenting long range needs in the state. 

 

                                                      
1 For the purposes of this document, the acronym refers to all forms of a MPO including Transportation 
Planning Organization (TPO), Transportation Planning Agency (TPA), and Metropolitan Transportation 
Planning Organization (MTPO). 



 

2  

Purpose 

This Guidebook is intended to provide FDOT and MPO staff and consultants with a single source 
that documents the process for preparing the long range transportation revenue forecast. It also 
provides the principles by which the process will be guided and 
the measures used to evaluate the process. Florida’s MPOs are 
advised to use the revenue estimates provided by FDOT and this 
guidebook to assist in the update of their LRTPs.  

If a MPO does not use the FDOT revenue forecast, they are 
required to develop their own independent forecast. Under 
current FHWA/FTA policy, they are required to document their 
forecast in their LRTP.  Additionally, FDOT recommends (based 
on 23 CFR 450.324(f)(11)(ii)) that the FDOT Revenue Forecast be included in an Appendix to the 
LRTP, and that recommendation would still apply even if an MPO develops an independent 
forecast.    

Several fundamental points drive the development of the statewide long range revenue forecast: 

• The forecast is based on current federal and state laws, funding sources, and FDOT 
policies, as well as assumptions concerning factors affecting state revenue sources (e.g., 
population growth rates, motor fuel consumption and tax rates). 

• The FDOT’s Program and Resource Plan (PRP) is used as the basis for the forecast. It is 
the financial planning document used by the Department for the 10-year period that 
includes the Five Year Work Program. Annual estimates of funding levels for each 
subprogram and fund source in the PRP are prepared through the horizon year to ensure 
that the forecast is compatible with the PRP format and structure; however, they are 
consolidated for analysis and reporting purposes as described later in this document. 

• The forecast is centered only on state and federal funds that “pass through” the FDOT 
Five Year Work Program. It does not include estimates for local government, 
local/regional authority, private sector, federal funds that go directly to transit operators, 
or other funding sources except as noted. While these other fund sources are not part of 
the statewide forecast, they should be considered as part of the overall metropolitan 
forecast based on their information source. 

• The forecast consolidates the numerous fund codes used by the FDOT into three major 
fund categories: Federal, State, and Turnpike and Tolls. Federal funds include all federal 
aid (e.g., Surface Transportation Program) that pass through the department’s budget. 
Turnpike funds include proceeds from Turnpike tolls, bonds sold for Turnpike activities, 
and concession revenues. State funds include the remaining state revenues, such as motor 
fuel taxes, motor vehicle fees, and right of way bonds. Toll credits are used to match 
federal aid (referred to as ‘soft match’) to minimize the state funds used to match regular 
federal programs. 

If an independent forecast 
is used, it is in the best 
interests of all to develop it 
in a cooperative process 
with the District and the 
Office of Policy Planning 
(OPP).   
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• No estimates are developed for new revenue sources or increases in existing revenues 
unless otherwise stipulated in law. This helps ensure long range plans are not jeopardized 
by erroneous assumptions regarding the time or magnitude of future changes in revenue 
sources. 

• The forecast collapses the Department’s major programs into two categories: capacity 
programs and non-capacity programs. Capacity programs are major FDOT programs that 
expand the capacity of the state’s transportation systems. Non-capacity programs are the 
remaining FDOT programs that are designed to support, operate, and maintain the state 
transportation system. Table 1 includes a brief description of each major program. 
Appendix A contains a more detailed discussion of the programs and the types of 
activities eligible for funding in each. 

• Revenue forecasts estimate the value of money at the time it will be collected and reflects 
future revenue. Future revenue is often referred to as year of expenditure dollars. In recent 
statewide revenue forecasts, federal funding has been projected to be constant in year of 
expenditure dollars, meaning it is projected to slowly decline in purchasing power. 
Typically, state funding has been projected to increase more rapidly, but the projections 
still amount to slow growth in purchasing power. All amounts in the forecast are 
expressed in year of expenditure dollars. 

• A statewide revenue forecast developed cooperatively, provides consistency in the 
assumptions and approaches used when estimating future state and federal funding.  

• Using the statewide revenue forecast, FDOT will identify planned projects and programs 
funded with allocations for SIS Highways Construction & ROW, Aviation and Spaceport, 
Rail, Seaport, and Shared Use Network (SUN Trail, providing a statewide network of 
paved greenways and trails) programs as part of development of the SIS Cost Feasible 
Plan. The MPOs will identify planned projects and programs funded by Non-SIS 
Highways and Transit programs.   

Table 1 provides a description of the eight major capacity programs and six major non-capacity 
programs included in the revenue forecast. 

Advisory Concerning Florida’s Turnpike Enterprise    

Within the framework of the Florida Department of Transportation (FDOT), Florida’s 
Turnpike Enterprise (Turnpike) is given authority, autonomy and flexibility to conduct 
its operations and plans in accordance with Florida Statute and its Bond Covenants.  The 
Turnpike’s traffic engineering consultant projects Toll Revenues and Gross Concession 
Revenues for the current year and the subsequent 10-year period, currently FYs 2018-
2028.  The consultant’s official projections are available at 
http://www.floridasturnpike.com/documents/reports/Traffic%20Engineers%20Annu
al%20Report/1_Executive%20Summary.pdf.  
 
Projections of Turnpike revenues within the State of Florida Revenue Forecast beyond 
FY2028 are for planning purposes, and no undue reliance should be placed on the 

http://www.floridasturnpike.com/documents/reports/Traffic%20Engineers%20Annual%20Report/1_Executive%20Summary.pdf
http://www.floridasturnpike.com/documents/reports/Traffic%20Engineers%20Annual%20Report/1_Executive%20Summary.pdf


 

4  

estimates.  Such amounts are generated and shared by the FDOT Office of Policy 
Planning (OPP) for purposes of accountability and transparency in development of this 
document.  Such projections are part of the Revenue Forecast process, which serves the 
needs of MPOs generating required Long Range Transportation Plans (LRTPs).  MPOs 
do not program capital projects or make decisions concerning Turnpike spending.  OPP 
projections are not part of the Turnpike’s formal revenue estimating process and are not 
utilized for any purpose other than to provide MPOs with an approximation of potential 
future revenues.  Such amounts do not reflect the Turnpike’s requirement to cover 
operating and maintenance costs, payments to bondholders for principal and interest, 
long-term preservation costs, and other outstanding Turnpike obligations and 
commitments.” 
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Table 1 Description of the Major Programs Included in the Revenue Forecast 

Capacity Programs Non-Capacity Programs 

SIS Highway Construction & ROW – 
Construction, improvements, and associated right 
of way on SIS highways (i.e., Interstate, the 
Turnpike, other toll roads, and other facilities 
designed to serve interstate and interregional 
commerce including SIS connectors). 

Safety – Includes the Highway Safety 
Improvement Program, the Highway Safety 
Grant Program, bicycle and pedestrian 
safety activities, the Industrial Safety 
Program, and general safety issues on a 
Department-wide bases. 

Aviation – Financial and technical assistance to 
Florida’s airports in the areas of safety, security, 
capacity enhancement, land acquisition, planning, 
economic development, and preservation. 

Resurfacing – Resurfacing of pavements on 
the State Highway System and local roads 
as provided by state law. 

Rail – Rail safety inspections, rail-highway grade 
crossing safety, acquisition of rail corridors, 
assistance in developing intercity and commuter 
rail service, and rehabilitation of rail facilities. 

Bridge – Repair and replace deficient 
bridges on the State Highway System. 
Includes federal bridge funds which must 
be expended off the federal highway system 
(e.g., local bridges not on the State Highway 
System). 

Intermodal Access – improving access to 
intermodal facilities, airports and seaports, and 
acquisition of associated rights of way. 

Product Support – Planning and 
engineering required to “produce” FDOT 
products and services (i.e., each capacity 
program of safety resurfacing, and bridge 
programs). 

Seaport Development – Funding for development 
of public deep-water port projects, such as 
security infrastructure and law enforcement 
measures, land acquisition, dredging, 
construction of storage facilities and terminals, 
and acquisition of container cranes and other 
equipment used in moving cargo and passengers 

Operations & Maintenance (O&M) – 
Activities to support and maintain 
transportation infrastructure once it is 
constructed and in place.  The Revenue 
Forecast includes projections of future 
FDOT expenditures for O&M on the State 
Highway System on the District level.  
Projections are not made on the MPO level 
because they would not serve any purpose.  

Non-SIS Highways Construction & ROW – 
Construction, improvements, and associated right 
of way on State Highway System roadways not 
designated as part of the SIS. Also includes 
funding for the Economic Development Program, 
the County Incentive Grant Program, the Small 
County Road Assistance Program, and the Small 
County Outreach Program. 

Administration and Other – Resources 
required to perform the fiscal, budget, 
personnel, executive direction, document 
reproduction, and contract functions. Also 
includes the Fixed Capital Outlay Program, 
which provides for the purchase, 
construction, and improvement of non-
highway fixed assets (e.g., offices, 
maintenance yards). 
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Transit – Technical, operating, and capital 
assistance to transit, paratransit, and ridesharing 
systems. 

 

SUN Trail – FDOT is directed to make use of its 
expertise in efficiently providing transportation 
projects to develop a statewide system of paved 
non-motorized trails as a component of the 
Florida Greenways and Trails System (FGTS), 
which is planned by the Florida Department of 
Environmental Protection (FDEP).   

 

 

 

Guiding Principles 

Guiding principles establish the foundation by which an organization or process will function. 
The principles listed below will be used to prepare the statewide revenue forecast. They set the 
standard of practice for how FDOT will identify and forecast financial resources that are 
reasonably expected to be available to plan and develop the transportation system.  

Financial Integrity 

Guiding Principle: FDOT Central Office will demonstrate financial integrity by exhibiting fiscal 
responsibility when estimating future revenues. 

Financial integrity involves responsibly evaluating the probability of risks. As stewards of public 
money, it is prudent for both FDOT and the MPOs to balance both risk and reward when 
estimating future revenues. A complete financial plan should consider all potential resources 
realistically expected to be available under reasonable assumptions at the time of the estimate. 
Having a financially sound approach can help guard against future unknowns to the greatest 
extent possible. 

Collaboration 

Guiding Principle: FDOT Central Office will collaborate with the FDOT District MPO Liaisons 
and the MPOAC regarding the statewide revenue forecast. 

Collaboration is a process where multiple individuals or groups work together to achieve a 
shared goal. Acknowledging the complex process of developing the statewide revenue forecast, 
FDOT works with the MPOAC and the MPOs to draft, discuss, and agree upon financial 
guidelines to ensure consistency in the preparation and use of the forecast. Input and acceptance 
by all parties (internal and external to FDOT) is important for success and acceptance. Therefore, 
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agreement on the financial guidelines early in the process helps to minimize the potential for 
misunderstanding or disagreement as the forecast is prepared. 

Communication and Transparency 

Guiding Principle: FDOT Central Office will communicate with the FDOT District MPO Liaisons 
and the MPOAC regarding the statewide revenue forecast. 

Communication is the transfer of ideas and information among all parties. Communication is the 
key to FDOT, the MPOAC, and the MPOs making sound decisions to document assumptions on 
future revenue through the statewide revenue forecast. Throughout the process, it is the intent of 
FDOT to conduct frequent and thorough updates to encourage open and transparent dialog. 
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Financial Planning for Transportation 

Financial planning for statewide and metropolitan transportation plans is typically required for 
three periods: long range (20 or more years), intermediate range (10-15 years), and short range (5 
years). Figure 1 summarizes the three periods and the types of plans prepared at each stage. The 
specificity of these plans, including financial elements, varies in detail and implied accuracy. 
Assumptions, and the level of detail of underlying data, used in development of these three types 
of plans vary. These assumptions move from general (long range) to specific (short range) as 
information becomes available as shown below.  

Figure 1 Summary of Planning Periods 

 

The following describes the purpose and characteristics for long-, intermediate-, and short-range 
plans. 

Statewide Planning 
Component

Statewide Funding 
Component

Statewide Financial 
Element

Metropolitan Planning 
and Funding Component

Long Range 
Plans

20+ years

Florida 
Transportation 

Plan-Policy Element

SIS Policy Plan

SIS CFP

SIS Multimodal 
Needs Plan

14 Programs; 
3 Funds

MPO Long Range 
Transportation Plan

Intermediate 
Range Plans

10-15 years

FDOT Program & 
Resource Plan

Second Five Year 
Plan

63 Programs; 
8 Funds

Staging Elements of 
the MPO LRTP

Short Range 
Plans

5 years

Florida 
Transportation 

Plan-
Implementation 

Element

Five Year Work 
Program 

State Transportation 
Improvement Plan

119 Programs;

245 Funds

MPO 
Transportation 

Improvement Plan
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Long Range Plans 

The purpose of long range plans is to set policy including vision, goals, objectives, and strategies. 
In some cases, it also identifies needed major improvements while preserving and maintaining 
prior investments. When improvements are identified, a determination should be made as to 
those that are “cost feasible”. Long range plans are updated every three to five years and are more 
general than intermediate and short range plans. They are based upon general assumptions and 
estimates, and can be affected as conditions change (e.g., changes in policy, technology, growth). 
Characteristics of long range plans typically include: 

• Horizons of 20+ years where project plans are sometimes organized in stages (e.g., first 
five years, second five years); 

• Planned public transportation improvements may not specify technologies or detailed 
access requirements and have general alignments, routes or coverage areas; 

• Traffic operations improvements, including the use of Intelligent Transportation System 
(ITS) techniques, may be included as area-wide programs or multi-corridor programs; 
and 

• System preservation activities such as roadway resurfacing, bridge rehabilitation and 
maintenance, if included, are treated as programs rather than site- or corridor-specific 
projects. 

In the development of a long range plan, revenue and program forecasts are general in nature to 
encourage a variety of approaches and technologies to meet stated goals. Program forecasts 
differentiate only between major types of activities (e.g., capacity improvements for eligible 
modal programs, preservation programs, and support activities) that are sufficient to develop 
estimates. Revenue and program forecasts cover 20 or more years and can fluctuate from year to 
year. Estimates for one year or a few years are not produced because they can be misleading in 
such a short time frame.  

Long range plans are broad guides to the makeup and management of the future transportation 
system. They do not offer the detail of the FDOT Five Year Work Program or the MPO’s 
Transportation Improvement Program (TIP). Planned improvements and programs may have to 
be modified as more detailed information becomes available or as conditions change. Project cost 
estimates and descriptions — including the primary mode in a corridor or system — will change 
during project development activities. In addition, subsequent changes in revenue estimates, 
costs, program levels and laws and policies are likely to happen and may affect future 10-year 
plans such as the Program and Resource Plan (PRP) and shorter term plans such as the Work 
Program and TIPs. Ideally, these changes are monitored for the purpose of improving the long 
range planning process. 

Long range planning happens at the state and regional/local level. The state carries out long 
range planning through regular updates of the Florida Transportation Plan (FTP), the Strategic 
Intermodal System (SIS) Policy Plan, statewide modal plans, the SIS Cost Feasible Plan (CFP), and 
the Multimodal Unfunded Needs Plan. MPOs document their long range planning efforts with 
the Long Range Transportation Plan (LRTP). 
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Types of Plans – State Level 

Florida Transportation Plan (FTP). The FTP is the single overarching statewide plan guiding 
Florida’s transportation future. It is a plan for all of Florida created by, and providing direction 
to the FDOT and all organizations that are involved in planning and managing Florida’s 
transportation system, including the MPOs. The FTP provides the policy framework for the 
department’s intermediate and short range plans including the Program and Resource Plan 
(PRP), legislative budget requests, and the Work Program. 

SIS Policy Plan. The SIS Policy Plan is a primary emphasis of FTP implementation and aligns 
with the current FTP. The SIS Policy Plan establishes the policy framework for planning and 
managing Florida’s Strategic Intermodal System, the high priority network of transportation 
facilities important to the state’s economic competitiveness. The SIS Policy Plan details policy 
that focuses on capacity improvements and building a system. It provides guidance for 
decisions about which facilities are designated as part of the SIS, where future SIS investments 
should occur, and how to set priorities among these investments given limited funding. 

SIS Cost Feasible Plan. The Cost Feasible Plan identifies projects on the SIS that are considered 
financially feasible during the next fifteen to twenty years based on current revenue forecasts. 
Projects in this plan could move forward into the Second Five (Years 6 through 10) as funds 
become available or backwards into the Unfunded Needs Plan if revenues fall short of 
projections. 

Multimodal Needs Plan. The Unfunded Needs Plan identifies transportation projects on the 
SIS that help meet mobility needs, but where funding is not expected to be available during the 
time period of the SIS Cost Feasible Plan. Projects in the unfunded needs plan could move 
forward into the SIS Funding Strategy as funds become available.  

Type of Plans – Regional/Local Level 

Long Range Transportation Plan (LRTP). The MPO is responsible for developing a LRTP that 
addresses no less than a 20-year planning horizon. The LRTP encourages and promotes the 
safe and efficient management, operation, and development of a cost feasible intermodal 
transportation system. That system will serve the mobility needs of people and freight within 
and through urbanized areas of this state, while minimizing transportation-related fuel 
consumption and air pollution. The LRTP must include long-range and short-range strategies 
consistent with state and local goals and objectives. 
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Intermediate Range Plans 

The purpose of the intermediate range plans is to bridge the gap between long and short range 
plans given the timing of those two plans. They should show how progress will be made in 
attaining goals and objectives of the long range plan (e.g., resurfacing objectives). Characteristics 
include: 

• Generally a 10 to 15 year time period 

• Increased levels of specificity and detail (but less detail than a Work Program or TIP) 

• May be updated each year 

Intermediate range planning happens at the state and regional/local level. Intermediate range 
planning at the state level include production of the Program and Resource Plan (PRP) and the 
Second Five Year Plan. MPOs accomplish intermediate range planning by updating the staging 
elements (e.g., highest priority projects for the first 10 or 15 years) of their long range plans. 

Types of Plans – State Level 

Program and Resource Plan (PRP). The PRP addresses a ten year period. It includes estimates 
of funding and program accomplishments for over 60 categories of activities (programs or 
subprograms). Revenue forecasts for these years are developed for four categories of federal 
funds and four categories of state funds, but specific projects are not identified. Planned 
program and subprogram levels may have to be modified over time as more detailed 
information becomes available or as conditions change, including the results of analyses of 
performance from carrying out previous work programs. FDOT assesses these changes during 
the annual update and extension of the PRP. 

Second (2nd) Five Year Plan. The 2nd Five Year Plan illustrates SIS projects that are scheduled 
to be funded in the five years following the Tentative Work Program (Years 6 through 10). This 
plan is developed during the FDOT work program development cycle in the same manner as 
the Tentative Work Program. Upon annual commencement of the FDOT work program 
development cycle, the first year of the previous 2nd Five-Year Plan becomes the new fifth year 
of the Tentative Work Program and the 2nd Five-Year Plan is shifted accordingly. An 
Approved plan is published for public consumption typically in the fall following the 
publication of the Adopted Five-Year Work Program. 

Types of Plans – Regional/Local Level 

Staging elements of the LRTP. As part of drafting the LRTP, the MPO develops a Cost Feasible 
Plan (CFP) to identify projects for funding by establishing need, defining funding limits, and 
identifying projects in the Needs Assessment. Projects are evaluated based on project selection 
criteria that scores a project’s benefits and impacts. Within the CFP, the MPO stages projects to 
be funded based on evaluation criteria and the revenues generally expected to be available 
during the planning period. The staging of projects should account for limitations in the use of 
various revenue sources as well as prior investment and commitments to be consistent with 
the streams of funding from various programs.  
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Transit Development Plans. TDPs are required for grant program recipients in the Public 
Transit Block Grant Program, Section 341.052, F.S. A TDP shall be the provider’s planning, 
development, and operational guidance document, based on a ten-year planning horizon and 
covers the year for which funding is sought and the nine subsequent years. A TDP or an 
annual update is used in developing the Department’s five-year Work Program, the 
Transportation Improvement Program, and the Department’s Program and Resource Plan. It 
is formally adopted by a provider’s governing body, and requires a major update every five 
years.  Technical assistance in preparing TDPs is available from the Department. Specific 
requirements can be found in Rule 14-73, Florida Administrative Code. 

 

Short Range Plans 

The purpose of short range plans – usually called programs – is to identify specific types of work 
(e.g., planning, engineering, construction) and specific funding (e.g., FDOT fund codes) for 
projects and programs. They should contain activities that will make progress in attaining goals 
and objectives of the FTP. Characteristics include: 

• Time period of 3-5 years 

• Most exact of the three types of planning 

• Based on specific assumptions and detailed estimates 

• May not be dramatically affected by changed conditions (e.g., adopted projects and 
programs are intended to be commitments, but may change in extraordinary 
circumstances). 

Short range planning also happens at both the state and regional/local level. The state performs 
short range planning through production of the Work Program and the State Transportation 
Improvement Program (STIP). MPOs accomplish short range planning through production of 
their Transportation Improvement Program (TIP).  

Types of Programs – State Level 

Adopted Five Year Work Program. The Department’s Five Year Work Program addresses 
project and program funding for the next five fiscal years. It includes detailed information for 
almost 120 programs and numerous job types, systems, phases, and more than 245 fund 
categories (“fund codes”). They all have strict eligibility criteria.  Changes to the adopted Five 
Year Work Program are discouraged, but may be required because of revisions to revenue 
estimates, cost estimates or schedules, or changes in FDOT and MPO priorities. The Work 
Program is updated and extended each year as part of the Work Program development process. 

State Transportation Improvement Program (STIP). The STIP is a federally mandated 
document including a list of projects planned with federal participation in the next four fiscal 
years. Although the STIP is approved annually by FHWA at the beginning of each federal fiscal 
year (October 1st), FHWA allows FDOT to report these four years on a state fiscal year basis 
(July 1 thru June 30). This is because the report is based upon the same projects that are listed 
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in the first four years of FDOT's Adopted Five Year Work Program. The STIP and the MPOs 
TIP must be consistent. 

Types of Programs – Regional/Local Level 

Transportation Improvement Program (TIP). The TIP is required by state and federal law. It 
is a prioritized listing/program of transportation projects, covering a period of five years. The 
TIP is developed and formally adopted by a MPO as part of the metropolitan transportation 
planning process, consistent with the long range transportation plan. It is developed in 
cooperation with the Department and public transit operators. 

Evaluating the Process of Revenue Forecasting 

The measures shown below are quantifiable indicators used to assess progress toward a desired 
objective. FDOT desires to assess timeliness, level of customer service, frequency, and 
productivity regarding the production, distribution, and usage of the statewide revenue forecast. 
This evaluation of the management and planning process demonstrates transparency and 
accountability both internally among FDOT offices and externally among the MPOAC and the 
MPOs. 

Timeliness: Adherence to schedule 

Objective: Produce a timely and accurate forecast to assist the MPO partners in preparation of 

their long range plans. Timely data is beneficial to producing useful and reliable documents. 

Measure: Provide metropolitan level revenue forecast to the MPOs in advance of the next LRTP 

update cycle.  

Target: Within 17 months of first LRTP due in 2019. 

Customer Service: Outreach to MPOs 

Objective: Ensure the information contained in the revenue forecast is explained and understood 
based on agreed upon parameters for production. This understanding comes through outreach 
to partners and assurance that all partners are invited and accommodations are made for 
participation. This approach to customer service and communication promotes transparency and 
accountability in the process. 

Measure: The number of MPO representatives at the statewide teleconference.  

Target: At least one from each MPO. 

Measure: Conduct follow up calls to districts and MPOs as requested to obtain feedback on 

information and explanation provided at the statewide teleconference.  

Target: Complete all that are requested. 
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Measure: Conduct information sessions to MPOs as requested to provide assistance and 

resources as needed.  

Target: Complete all that are requested. 

Frequency: Review of financial information 

Objective: Provide current financial information as available. FDOT will monitor changes in 
economic conditions as well as remain closely aligned to the financial information reported by 
the Revenue Estimating Conference (REC). FDOT will meet with the MPOs as needed to 
understand the feedback they receive on draft LRTPs concerning the revenue forecast and its 
relevance to the current economic conditions. FDOT will consider adjustments to the statewide 
revenue forecast on a periodic basis, if warranted, to determine if a revised revenue forecast is 
needed for MPOs over the staggered adoption schedule. The current adoption schedule is 
provided in Table 2.  

Measure: Review the statewide revenue forecast to evaluate potential impacts of any change in 

the financial outlook and update, if needed and when feasible, to ensure relevant and current 

financial information is being reported.  

Target: Evaluate annually 

Productivity: Usefulness of document 

Objective: Provide financial information that is useful in preparation of long range plan 
documentation. This is fostered through continuous conversations with the MPOAC and the 
individual MPOs so that all parties feel ownership in the process. 

Measure: The number of MPOs using the statewide revenue forecast as part of the LRTP update 

process.  

Target: 27 

Measure: The number of MPOs responding positively concerning the usefulness of the revenue 

forecast information. 

Target: 27 
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Table 2 LRTP Adoption Schedule 

MPO 

LRTP Adoption Date 
Within Current Update 

Cycle 

LRTP Adoption Date 
Within Next Update  

Cycle 

Palm Beach MPO 10/16/2014 10/16/2019 

Miami-Dade Urbanized MPO 10/23/2014 10/23/2019 

Hillsborough County MPO 11/12/2014 11/12/2019 

North Florida TPO 11/13/2014 11/13/2019 

Hernando-Citrus MPO 12/9/2014 12/9/2019 

Pinellas County MPO 12/10/2014 12/10/2019 

Broward MPO 12/11/2014 12/11/2019 

Pasco County MPO 12/11/2014 12/11/2019 

River to Sea TPO 9/23/2015 9/23/2020 

Gainesville MTPO 10/5/2015 10/5/2020 

Charlotte-Punta Gorda MPO 10/5/2015 10/5/2020 

Space Coast TPO 10/8/2015 10/8/2020 

Florida Alabama TPO 11/3/2015 11/3/2020 

Capital Region TPA 11/16/2015 11/16/2020 

Ocala-Marion County TPO 11/24/2015 11/24/2020 

St. Lucie TPO 12/2/2015 2/3/2021 

METROPLAN 12/9/2015 12/9/2020 

Lake Sumter MPO 12/9/2015 12/9/2020 

Indian River County MPO 12/9/2015 12/9/2020 

Polk TPO 12/10/2015 12/10/2020 

Collier MPO 12/11/2015 12/11/2020 

Martin MPO 12/14/2015 12/14/2020 

Sarasota-Manatee MPO 12/14/2015 12/14/2020 

Lee MPO 12/18/2015 12/18/2020 

Heartland Regional TPO 3/16/2016 3/16/2021 

Bay County TPO 7/27/2016 6/22/2021 

Okaloosa Walton TPO 3/15/2017 2/16/2022 
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Timeline for Planning and Conducting the Revenue Forecast 
 
The steps below outline the general timeline for planning and conducting the revenue forecast. 
 

Process Step 
M/W/Ds from 

Workshop* 
Estimated 

Dates 
Responsible 

Party 
Date 

Completed 

2016   

Kickoff revenue forecast process with FDOT 
Central Office 

27.5 M Mid Feb Martin Markovich Mid Feb 

Begin drafting Revenue Forecast Guidebook 27.5 M Mid Feb Regina Colson Mid Feb 

Identify changes in process as a result of FAST 
Act 

26.5 M Mid Mar Martin Markovich Mid Mar 

Finalize Revenue Forecast Guidebook 22 M End Jul OPP Jan 2018 

Begin developing Financial Guidelines for MPO 
Long Range Plans  

21.5 M Mid Aug MPOAC Mid Aug 

Initiate discussion with MPOAC Policy and 
Technical Committee on financial guidelines at 
scheduled meeting 

17.5 M Mid Dec 
Regina Colson 

Martin Markovich 
Mid Dec 

2017   

MPOAC Board meeting in Sunrise Florida; 
present outcomes from discussion with MPOAC 
Policy & Technical Committee on financial 
guidelines 

16.5 M Jan 26th  Carmen Monroy Jan 26th  

Meeting of Revenue Subcommittee  15.5 M Feb 10 
Regina Colson 

Martin Markovich 
Feb 10 

Finalize discussions with SPO regarding SIS Cost 
Feasible Plan 

14 M End Mar Martin Markovich End Mar 

Review draft Financial Guidelines for MPO Long 
Range Plans at scheduled meeting 

13 M End Apr MPOAC End Apr 

Draft revenue forecast information and training 
materials for MPOs 

13 M End Apr Martin Markovich End Apr 

Update list of FDOT District MPO Liaison 
contacts for revenue forecast purposes 

1 Y End May Alex Gramovot End May 

Establish and document policies for revenues 
from Managed Lane networks and other P3s 

10.5 M Early Jul Leon Corbett Early Jul 

Finalize financial guidelines methodology 10.5 M Mid Jul MPOAC Deferred 

Receive LRTP Revenue Forecast PRP from OWPB 10.5 M Mid Jul Tammy Rackley Mid Jul 

Review LRTP Revenue Forecast PRP; establish 
program to finalize revenue estimates 

9.5 M Mid Aug Martin Markovich Mid Aug 

Secure final MPOAC approval of Financial 
Guidelines for MPO Long Range Plans at 
scheduled meeting 

7.5 M Mid Nov MPOAC Deferred 

Finalize forecast methodology 7 M End Oct Martin Markovich End Oct 
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Process Step 
M/W/Ds from 

Workshop* 
Estimated 

Dates 
Responsible 

Party 
Date 

Completed 

Receive and review most current REC results 5.5 M Mid Dec Martin Markovich Mid Dec 

Perform data reduction to consolidate, collapse, 
and organize the revenue forecast 

5.5 M Mid Dec Martin Markovich  Mid Dec 

* Approximate months, weeks, or days from Revenue Forecast Workshop (May 2018); “+” means 
after Workshop 
 

Process Step 
M/W/Ds from 

Workshop* 
Estimated 

Dates 

Responsible 
Party 

Date 
Completed 

2018   

Policy Planning management reviews the draft 
revenue forecast 

5 M Early Jan   

Policy Planning staff finalizes the revenue 
forecast 

5 M Early Jan   

Finalize revenue forecast information and 
training materials 

4.5 M Mid Jan   

Transmit highway revenue forecast 
information to SPO 

4.5 M Mid Jan   

Provide training to districts on how to prepare 
forecast information for MPO 

3 M 
 
End Feb 

  

Receive and review the Tentative Work 
Program 

3 M Early Mar   

Receive and review CFP from SPO 2.5 M Mid Mar   

Transmit CFP to districts for distribution to 
MPOs 

2.5 M Mid Mar   

Transmit metropolitan estimates to districts 
for review and comment 

2.5 M Mid Mar   

Transmit all draft revenue forecast information 
to districts including spreadsheets, final 
guidebook, and PPT 

2 M End Mar   

Follow up teleconference with FDOT District 
MPO Liaisons 

7 W Early Apr   

Transmit final spreadsheet and other materials 
to FDOT District MPO Liaisons 

6 W April 11   

Finalize meeting room, videoconference 
equipment, etc. with central office and district 
offices 

1 M April 23   

Transmit custom spreadsheets, guidebook and 
PPT to MPOs 

1 W May 16   

Conduct statewide video conference 
(approximately 17 months before first LRTP is 
due) 

0 May 23   
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Process Step 
M/W/Ds from 

Workshop* 
Estimated 

Dates 

Responsible 
Party 

Date 
Completed 

Follow up meetings with FDOT District MPO 
Liaisons and MPO staff to provide clarification, 
as needed 

+1 M End June   

Feedback sessions with FDOT District MPO 
Liaisons, as needed  

+3-6 M Sep-Dec   
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Revenue Forecast Process 

As part of assisting with the updates of all 27 metropolitan long range transportation plans, FDOT 
develops a long range revenue forecast. The forecast horizon is agreed upon by FDOT and the 
MPOAC. The forecast reflects changes in state revenue since the previous forecast approximately 
five years prior. The revenue forecast includes estimates through the agreed upon horizon year 
to provide all MPOs projections concerning state and federal funds that are expected to be 
included in the FDOT Work Program. The statewide forecast provides consistency and a basis 
for financial planning across all 27 MPOs. This section provides an overview of roles and 
responsibilities and details the methodology for producing the revenue forecast. 

Overview of Roles and Responsibilities 

Production of the statewide revenue forecast involves multiple offices within FDOT and a variety 
of responsibilities within each office. It also involves communication and collaboration with the 
MPOAC and the 27 MPOs who represent a diverse arrangement of local and regional entities. 
The flow of information from each office and entity, as shown in Figure 2, is key to producing an 
accurate and timely revenue forecast. 
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Figure 2 Flow of Information for the Revenue Forecast 
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The roles and responsibilities for each office and entity, as it relates to the statewide revenue 
forecasting process, are summarized in Table 3. 

Table 3 Overview of Roles and Responsibilities for the Revenue Forecast Process 

Key Roles  Responsibilities 

Intermodal System Development, Office of Policy Planning 

• Director 

• Economist 

• Demographics Coordinator 

• Public Transportation Manager 

This office develops, documents, and 
monitors the statewide and metropolitan 
planning processes including production of a 
statewide revenue forecast for statewide and 
metropolitan long range planning. 

Office of Work Program and Budget (OWPB) 

• Program and Resource Allocation 
Supervisor 

• Program Plan Supervisor 

• Finance, Program, and Resource 
Allocation Manager 

This office allocates and manages the 
resources available to the Department for 
transportation programs in a manner which 
is consistent with the Florida Transportation 
Plan, Florida Statutes, and the mission and 
vision of the Department. 

Office of Comptroller-General Accounting Office (OOC-GAO) 

• Transportation Revenue Coordinator  

• Project Finance Manager  

This office represents the Department at 
Revenue Estimating Conferences; completes 
monthly and annual statistical reports to the 
Federal Highway Administration, and 
prepares annual updates of the 
Transportation Tax Source Primer, 
Transportation Funding Sources 
presentation, and Bond Finance Update 
Report.  The Project Finance Manager projects 
surplus toll revenue and transit funding for 
Managed Lane facilities that have been in 
service for 5 years or more.   

Intermodal System Development,  Systems Implementation Office (SPO) 

• SIS Implementation Manager 

• SIS Statewide Coordinator 

This office implements the Strategic 
Intermodal System (SIS) through the 
development of the SIS Needs Plan, Cost 
Feasible Plan, Second Five Year Plan, and the 
Work Program. 
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FDOT District MPO Liaisons 

• FDOT District MPO Liaisons The District offices work with the MPOs in 
their respective districts to coordinate 
through the cooperative planning efforts of 
the MPOs and the FDOT District offices. 

Metropolitan Planning Organization Advisory Council (MPOAC) 

• Executive Director This council provides statewide 
transportation planning and policy support 
to augment the role of individual MPOs in 
the cooperative transportation planning 
process. The MPOAC assists MPOs in 
carrying out the urbanized area 
transportation planning process by serving as 
the principal forum for collective policy 
discussion. 

MPOAC - Policy and Technical Subcommittee 

• Chair 

• Subcommittee members 

This subcommittee annually prepares 
legislative policy positions and develops 
initiatives to be advanced during Florida's 
legislative session. 

Metropolitan Planning Organizations (MPO) 

• Staff Director 

• MPO Staff 

These organizations are made up of local 
elected and appointed officials responsible 
for developing, in cooperation with the state 
and public transportation operators, 
transportation plans and programs including 
the long range transportation plan (LRTP). 
The staff of these organizations are users of 
the SIS Cost Feasible Plan and the 
metropolitan estimates. 

 

Methodology for Developing the Revenue ForecastPreparation of the revenue forecast involves 
multiple offices and occurs over a period of approximately 17-18 months. The offices involved 
are listed below: 

The following steps take place to prepare the revenue forecast (major milestones are called out):   

Phase 1 – Office of Policy Planning  

• The Office of Policy Planning discusses the update of the Financial Guidelines for MPO Long 
Range Plans with the MPOAC Executive Director and MPOs approximately 17-18 months 
before the revenue forecast is due. This document outlines the agreed upon guidance for 
defining and report needs, financial reporting for cost feasible long range plans, revenue 
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estimates, and developing project costs. It also identifies the agreed upon horizon year 
and planning time periods. 

• The Office of Policy Planning Economist meets with the Systems Implementation Office 
(SPO) to discuss timing of the revenue forecast for use in the SIS Cost Feasible Plan. 

• The Office of Policy Planning, in consultation with the MPOAC and MPOs, finalizes the 
Financial Guidelines for MPO Long Range Plans.  

Phase 2 – Offices of Finance and Administration  

• Using the financial information provided to the states through the current federal 
authorization act (currently the FAST Act), the Office of Work Program and Budget 
(OWPB), Program and Resource Allocation Supervisor develops the FDOT Federal Aid 
Forecast. This forecast uses the inflation factors provided in the current federal 
authorization act through the life of the act (currently through FY 2020). OWPB calculates 
a projection of federal funding for Florida for several years beyond the end of the current 
federal authorization. The timeframe for the FDOT Federal Aid Forecast is the same as the 
Program and Resource Plan, generally a period of 11 years. This forecast is provided to 
the Office of the FDOT Comptroller-General Accounting Office (OOC-GAO) 
Transportation Revenue Coordinator. 

• The OOC-GAO Transportation Revenue Coordinator develops a forecast of state 
revenues as input to the Transportation Revenue Estimating Conference (REC) and the 
Highway Safety REC. When preparing this forecast, FDOT assumes current law and 
administrative practices will remain in effect. The current year forecast is adjusted based 
on this observation and the historical proportion the data represents the total annual 
amount. FDOT uses forecasted growth in population, households (total number and 
average size), net migration, income, total tourism, air tourism, new vehicles sales, fuel 
prices, average vehicle mileage, and construction expenditures as its assumptions 
depending on the tax sources. 

• All or part of the FDOT forecast may be included in the official forecast adopted by the 
conference principals, which then becomes the State Revenue Forecast (note: different 
from FDOT’s statewide revenue forecast produced for the MPOs). FDOT also receives 
documentary stamp revenue forecasted at the General REC. 

• Because the REC and Federal Aid forecasts only go out 10-11 years, the OOC-GAO 
Transportation Revenue Coordinator creates the State Transportation Trust Fund forecast. 
OOC-GAO extrapolates the federal and state 10-year forecasts out to the horizon year 
agreed upon by FDOT and the MPOAC using the following steps: 

o For the long range federal forecast, the Federal Aid Forecast discussed above is 
used and the rate held constant out to the horizon year. At this time, the projection 
is held constant in year of expenditure terms from the last year of the current act 
(FY 2020). With an expectation of future inflation, this projection means that 
Federal Aid will slowly decline in real terms. 
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o For the state forecast, the growth trend in years 6-10 are used and held constant 
out to the horizon year. Adjustments are made for fee revenue that does not 
change (flat fees). 

• The OOC-GAO Transportation Revenue Coordinator prepares a spreadsheet to 
determine which revenues are exempt from inclusion in the public transportation 
allocation. 

• The OOC-GAO Transportation Revenue Coordinator provides the State Transportation 
Trust Fund forecast to the OWPB, Program Plan Supervisor for use in creating the 
Revenue Forecast Program and Resource Plan (PRP). This document, prepared 
specifically for use in the LRTP Revenue Forecast process, begins with the tentative work 
program plus the new ‘fifth’ year and the next four years. 

Note: The official tentative work program is due to the Governor and Legislature two weeks after the start 
date of legislative session. This tentative work program is the desired file to use in drafting the LRTP 
Revenue Forecast PRP. However, much depends on the timing of the REC cycle and the legislative session 
that year. The financial forecast resulting from the REC is used as the basis for the work program. 
Sometimes the tentative work program may be amended because of changes that are documented in the 
REC. It is important for the Office of Policy Planning to work closely with the Office of Work Program and 
Budget to ensure the most appropriate forecast with the understanding there is flexibility in the process. 

• The OOC-GAO Project Finance Manager, after consulting with OPP, projects surplus toll 
revenue and transit funding for Managed Lane facilities that have been in service for 5 
years or more. 

• The OWPB, Program Plan Supervisor organizes the extended PRP into a variety of files 
using the information from the OOC-GAO Transportation Revenue Coordinator. These 
files are arranged for: 

o Statewide 

o SIS 

o P3 (This information in this file is reported as programmed because the amounts 
have already been inflated.) 

o Statewide less SIS & P3 

• The OWPB Program Plan Supervisor reviews the various plans with the OWPB Finance, 
Program and Resource Allocation Manager for quality control. 
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Phase 3 – Office of Policy Planning 

• The extended PRP is sent to the Office of Policy Planning Economist for review to ensure 
the document follows current policy, is mathematically correct, and is financially 
reasonable. The Office of Policy Planning Economist discusses and resolves any issues 
with OWPB staff. 

• The Office of Policy Planning Economist reviews the extended PRP for anomalies in the 
extended years. The Office of Policy Planning Economist researches the anomalies that 
exist and smooths the data. This technical function ensures data outliers do not skew the 
overall results. 

Note: To ensure accuracy of the formulas and the worksheet mechanics used to calculate the forecast, a test 
run was performed in the year prior to when the official revenue forecast is due. 

• The Office of Policy Planning Economist smooths the data from the extended PRP.  This 
involves using revenues and expenditures from the Work Program, which includes 
complete data, to revise projected revenues and expenditures for the outer years, in this 
case FYs 2027-2045.  It also involves smoothing dollar values to eliminate abrupt crashing 
or soaring.  There is no reason to forecast major, abrupt changes in dollar values in the 
2030s or 2040s.    

• With the smoothed data from the PRP, the Office of Policy 
Planning Economist performs a data reduction process to:  

o Consolidate the numerous fund codes used by the FDOT into three major fund 
categories: Federal, State, and Turnpike 

▪ Federal funds include all federal aid that passes through the Work 
Program 

▪ Turnpike funds include planning projections of proceeds from Turnpike 
tolls, bonds sold for Turnpike activities, and concession revenues 

▪ State funds include the remaining state revenues, such as motor fuel taxes, 
motor vehicle fees, and right-of-way bonds 

o Collapse the FDOT’s major programs into two categories: capacity and non-
capacity. 

▪ Capacity programs are major FDOT programs that expand the capacity of 
Florida’s transportation systems. 

▪ Non-capacity programs are remaining FDOT programs that are designed 
to support, operate, and maintain the state transportation system. 

o Break down the capacity program funds geographically by county based on 
statutory formula. 

Policy Planning performs 
data reduction process 
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▪ Statutory formula gives a 50 percent weight to the county’s population as 
enumerated by the most recent census and a 50 percent weight to the 
county’s recent annual gas tax receipts. 

• The Office of Policy Planning Economist, in consultation with Office of Policy Planning 
Director and other Office of Policy Planning staff, reviews and edits the revenue forecast 
as necessary to ensure accuracy. 

• The Office of Policy Planning Economist finalizes the revenue forecast and prepares the 
worksheets for each county’s share of the statewide estimate. 

• The Office of Policy Planning Economist provides the SPO the revenue forecast for 
highways to be used in the SIS Cost Feasible Plan. The Office of Policy Planning and SPO 
meet as needed to discuss the revenue forecast results for highways. 

• The Office of Policy Planning Economist receives and reviews the SIS Cost Feasible Plan 
from the SPO for reasonableness. The Office of Policy Planning Economist, in consultation 
with SPO, transmits the SIS Cost Feasible Plan to the FDOT District MPO Liaisons for 
distribution to the MPOs. 

• The Office of Policy Planning Economist transmits the metropolitan estimates from the 
revenue forecast to the FDOT District MPO Liaisons for review and comment. Based on 
comment from FDOT District MPO Liaisons, the Office of Policy Planning Economist will 
adjust if necessary in consultation with the appropriate managers and offices. 

Phase 4 – FDOT Districts and Office of Policy Planning 

• Within a week of transmission of the SIS Cost Feasible Plan and the metropolitan 
estimates, Office of Policy Planning staff provides training to FDOT District MPO Liaisons 
on the SIS Cost Feasible Plan and the metropolitan estimates from the revenue forecast. 
The training will explain how the District staff should package the metropolitan estimates 
for their MPOs. 

• The FDOT District MPO Liaisons transmit the final 
metropolitan estimates and updated Revenue Forecast 
Handbook to all MPOs.  

• Within a week of transmission of the metropolitan estimates, the Office of Policy Planning 
staff in conjunction with the FDPOT District MPO Liaisons and the MPOAC, conduct a 
statewide videoconference to review the agreed upon revenue forecast process and all 
materials distributed detailing the metropolitan estimates and the SIS Cost Feasible Plan.  

• The Office of Policy Planning staff follows up with FDOT 
Districts and MPOs to offer meetings as needed to discuss 
specific details of individual metropolitan estimates. 

FDOT transmits final 
estimates to MPOs. 

Conduct statewide 
videoconference 
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Revenue Forecast Handbook for MPOs 

The estimates and the guidance in this section were prepared by FDOT, based on a statewide 
estimate of revenues that fund the state transportation program, and are consistent with: 

• “Financial Guidelines for MPO 2040 Long Range Plans” adopted by the Metropolitan 
Planning Organization Advisory Council (MPOAC) in 2012. Since the MPOAC Board has 
not adopted Financial Guidelines for the current LRTP cycle, FDOT is working with the 
previous adopted guidelines, which, with minor adjustments to time bands, are quite 
applicable to the current processing.  

• “Federal Strategies for Implementing Requirements for LRTP Update for the Florida 
MPOs”, adopted Month Year, prepared by the U. S. Department of Transportation, Federal 
Highway Administration in cooperation with the Federal Transit Administration.  

This section documents how the Revenue Forecast is developed and provides guidance for using 
the forecast information in updating MPO plans. FDOT develops metropolitan estimates from 
the Revenue Forecast for certain capacity programs for each MPO. To be perfectly clear, it has 
never been FDOT policy to forecast estimates for specific fund codes in the Revenue Forecast, and 
it is not current FDOT policy.  The metropolitan estimates are included in a separate document 
entitled “Supplement to the Revenue Forecast Handbook” prepared for each MPO. A separate 
report entitled Appendix for the Metropolitan Long Range Plan is prepared for each MPO to include 
in the documentation of its long range plan. Further guidance on use of these estimates is 
provided in the section, Developing a Cost Feasible Plan. 

General Guidance on Using the Estimates 

The metropolitan estimates are summarized into five fiscal year periods and a final 10-year 
period. For planning purposes, some flexibility should be allowed for estimates for these time 
periods (e.g., within 10 percent of the funds estimated for that period). However, for the LRTP to 
be fiscally constrained, it is required the total cost of all phases of planned projects for the entire 
forecast period not exceed the revenue estimates for each element or component of the plan. 

When developing long range plans, MPOs are not legally required to use the same terminology 
used in the Department’s Revenue Forecast such as Non-SIS Highways Construction & ROW. 
However, MPOs should identify the metropolitan estimates from the forecast, the source of the 
revenues, and how these revenues are used in documentation of their plan updates. 

MPOs are encouraged to document project costs and revenue estimates for their long range 
transportation plans for fiscal years 20xx-20xx. This will provide a common basis for analyses of 
finance issues (e.g., unmet transportation needs). Appendix C includes inflation factors and 
guidance for converting project costs estimates to year of expenditure dollars. 
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Metropolitan Estimates 

This section describes the revenue forecast information concerning metropolitan estimates and 
the guidance for using this information. The metropolitan estimates are for planning purposes 
only and do not represent a state commitment for funding, either in total or in any 5-year time 
period.  

Metropolitan estimates reflect the share of each state capacity program planned for the area. The 
estimates can be used to fund planned capacity improvements to major elements of the 
transportation system (e.g., highways, transit). FDOT will develop an appendix for MPO plans 
that identifies statewide funding estimates and objectives for non-capacity programs.  

Statewide estimates for major state programs are based on current laws and policies. The major 
program categories used in the forecast are listed below. 

Major Program Categories 

Capacity Programs 

 Statewide 

 SIS Highways Construction & ROW 

 Aviation 

 Rail 

 Intermodal Access 

 Seaport Development 

 Non-SIS Highways Construction & ROW 

 Transit  

       Sun Trail  

Non-Capacity Programs 

 Safety 

 Resurfacing 

 Bridge 

 Product Support 

 Operations & Maintenance 

 Administration 

  

The forecast of funding levels for the Department’s programs are developed based on the 
Program and Resource Plan. Annual estimates of funding levels through 2045 are based on 
federal and state laws and regulations and Department policies at the time the forecast is 
prepared. For example, statewide funding levels are established to accomplish the program 
objectives for resurfacing, routine maintenance, and bridge repair and replacement. These 
estimates are summarized to reflect the major program categories used in the 2045 Revenue 
Forecast.  

Capacity Program Estimates 

The FDOT Central Office prepares district and county estimates from the statewide forecast based 
on methods developed in consultation with MPOs, FDOT program managers, and district staff 
as shown in Table 4. Using this information prepared by the Central Office, District staff develops 
MPO estimates consistent with district and county shares of the statewide forecast, adjusting as 
needed to account for issues such as differences between metropolitan area boundaries, county 
boundaries or Transportation Management Area boundaries. The metropolitan estimates for each 
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MPO are included in a separate document, entitled “Supplement to the 2045 Revenue Forecast 
Handbook.”  

Table 4 Methodology for Determining District and Metropolitan Estimates from the 
2045 Revenue Forecast 

Major Capacity Program 
Category Methodology 

SIS Highways 
Construction & ROW 

Based on the 2045 SIS Highways Cost Feasible Plan and other 
sources. Funding estimates and projects to be provided to MPOs. 

Non-SIS Highways 
Construction & ROW 

Generally, distribute funding estimates by statutory formula. Also 
develop estimates for TMA (SU) and Transportation Alternatives 
funds in TMAs; those funds taken “off the top” before 
distributing remaining funds. Apprise MPOs that at least some 
portion of these funds can be planned for Transit. Develop “off 
system” estimates. SCOP and CIGP are also included here. 

Transit Use statutory formula to distribute funds to Districts and 
counties.  

Aviation Because the primary use of Aviation funds is for airside 
improvements not a part of MPO planning, develop only 
statewide estimates.  

Rail Because of uncertainties with long range passenger rail and 
absence of commitments to specific rail corridors, develop only 
statewide estimates.  

Intermodal Access The future of this program is not clear, given the creation of the 
SIS. As a result, develop only statewide estimates 

Seaport Development Statewide estimates only, the Florida Seaport Transportation 
Economic Development (FSTED) Council identifies projects 
eligible for funding. 

SUN Trail Statewide there is a $25 million annual allocation from the 
redistribution of new vehicle tag revenues.  FDOT uses the State 
Transportation Trust Fund (STTF) to develop a statewide system 
of nonmotorized, paved trails for bicyclists and pedestrians as a 
component of the Florida Greenways and Trails System (FGTS). 

Operations and 
Maintenance Estimates 

Develop district-wide estimates of funding for Resurfacing, 
Bridge and Operations & Maintenance programs and provide to 
MPOs, per agreement between FDOT and FHWA Division Office 
related to reporting Operations and Maintenance estimates for the 
State Highway System in MPO LRTPs. 
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Statewide Capacity Programs 

FDOT is taking the lead in identifying planned projects and programs funded by the following 
major programs: SIS Highways Construction & ROW, Aviation, Rail, Seaport Development and 
Intermodal Access. SIS Highways Construction & ROW projects and revenues are identified in 
the SIS Cost Feasible Plan and are provided to MPOs with the other elements of the revenue 
forecast. The SIS Cost Feasible Plan includes all roads on the Strategic Intermodal System 
including connectors between SIS corridors and SIS hubs. These estimates are for planning 
purposes and do not represent a commitment of FDOT funding. It should be noted that FDOT 
continues to work with modal partners to identify aviation, rail, seaport, and intermodal access 
projects beyond the years in the work program. However, FDOT and its partners have not been 
able to identify cost feasible projects beyond the work program sufficiently to include them in the 
SIS Cost Feasible Plan and therefore, in MPO cost feasible plans. 

Other Capacity Programs 

The Department requests that MPOs lead in the identification of planned projects and programs 
funded by the non-SIS Construction & ROW and Transit programs. MPOs may use the total funds 
estimated for these two programs to plan for the mix of public transportation and highway 
improvements that best meets the needs of their metropolitan areas. Since, the FDOT is 
responsible for meeting certain statutory requirements for public transportation funding, MPOs 
should provide the level of Transit Program funding for transit projects and programs. 

Transportation Management Area (TMA) Funds 

FDOT provides estimates of funds allocated for Transportation Management Areas, as defined 
by the U. S. Department of Transportation. They are the same as “SU” funds in the Five Year 
Work Program. MPOs should perform a thorough analysis of how these funds are to be reflected 
in their long range plan. The following is guidance for that analysis. 

Planning for the Use of TMA Funds 

MPOs eligible for TMA Funds are provided estimates of total TMA Funds. MPOs are encouraged to 
work with FDOT district programming and planning staff to determine how to reflect TMA Funds in 
the long range plan. Consideration should be given to: 

• Programmed use of TMA Funds among the various categories in the FDOT revenue forecast. These 
include Non-SIS Highways Construction & ROW, Product Support (e.g., Planning, PD&E studies, 
Engineering Design, Construction Inspection, etc.), SIS Highways Construction & ROW, Transit. 

• Planned use of TMA Funds based on policies regarding the planned use of funds through the long 
range plan horizon year. 

• Clear articulation in the long range plan documentation of the policies regarding the use of TMA 
funds, and estimates of TMA funds planned for each major program and time period. 
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Transportation Alternatives (TA) Funds 

FDOT provides estimates of funds for Transportation Alternatives, as defined by MAP-21, to 
assist MPOs in developing their plans. Estimates of Transportation Alternatives funds allocated 
for TMAs (i.e., “TALU” funds) are provided to each TMA.  

Estimates of funds for areas with populations under 200,000 (i.e., TALL funds) and for any area 
of the state (i.e., TALT funds) are also provided to MPOs. MPOs may desire to include projects 
funded with TALL or TALT funds in the long range transportation plan. If so, the MPO should 
identify such projects as “illustrative projects” in its plan. 

Funds for Off-System Roads 

The Department estimates the amount of funds that may be used off-system which are funds that 
could be used for planned programs or projects on roads that are not on the State Highway 
System (i.e., roads owned by counties and municipalities). “Off-System” funds are included in 
the non-SIS Construction & ROW program estimates, which are comprised of federal and state 
funds. By law, state funds cannot be used for highway improvements not on the State Highway 
System, except to match federal aid or for SIS connectors owned by local governments or for 
other approved programs which could include projects not on the SHS such as SCOP and 
CIGP.  Federal funds included in the Non-SIS Highways program estimates may be used 
anywhere except for roads that are functionally classified as local or rural minor collectors, unless 
such roads were on the federal-aid system as of January 1, 1991.  
 
All estimates of TMA funds (see above) may be used on off-system roads. The following is 
guidance for estimating other federal funds that can be used for off-system roads: 

• MPOs in TMAs can assume all estimated TMA funds and 10% of the FDOT estimates of 
Non-SIS Highways Construction & ROW funds can be used for “Off-System” roads.  

• MPOs that are not in TMAs can assume that 15% of Construction & ROW funds provided 
by FDOT can be used for “Off-System” roads. 

Preliminary Engineering Estimates 

MPOs are encouraged to include estimates for key pre-construction phases in the LRTP, namely 
for Project Development and Environmental (PD&E) studies and Engineering Design.  

FDOT has included sufficient funding for these and other Product Support activities to produce 
the construction levels in the 2045 Revenue Forecast. Costs for these phases for SIS highways will 
be provided to MPOs in the 2045 SIS Highways Cost Feasible Plan. For projects funded with the 
revenue estimates for Non-SIS Highways Construction & ROW Funds provided by FDOT, MPOs 
can assume that the equivalent of 22 percent of those estimated funds will be available from the 
statewide Product Support estimates for PD&E and Engineering Design. Note: these funds are in 
addition to the estimates for Non-SIS Highways Construction & ROW funds provided to MPOs. 
MPOs should document these assumptions.  
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For example, if the estimate for Construction & ROW in a 5-year period is $10 million, the MPO 
can assume that an additional $2.2 million will be available for PD&E and Design in the 5-year 
period from FDOT Product Support estimates. If planned PD&E and Design phases use TMA 
funds, the amounts should be part of (i.e., not in addition to) estimates of TMA funds provided 
to MPOs. 

The Department encourages MPOs to combine PD&E and Design phases into Preliminary 
Engineering in LRTP documentation. Boxed funds can be used to finance Preliminary 
Engineering; however, the specific projects using the boxed funds should be listed, or described 
in bulk in the LRTP (i.e., Preliminary Engineering for projects in Fiscal Years 2027-2045). 

Additional State Revenues  

It is well known that State of Florida gas tax revenues and fees are a primary source of funding 
the State Transportation Trust Fund (STTF).   

Doc stamp taxes dedicated to the STTF have fluctuated because of volatility in the Florida real 
estate market and complex provisions in the law governing this major source of Florida revenues. 
Recent years have been characterized by recovery in the real estate market, and the projections of 
the transportation Revenue Estimating Conference (REC) indicate continued growth in this 
source of funding.  However, state law provides for a cap of $541.75 million per year on doc stamp 
taxes that can be allocated to the STTF. If growth continues as projected, this cap is estimated to 
be reached sometime in the next 10-15 years.   

The following information regarding transportation proceeds from doc stamp taxes, fuel use tax 
fees, rental car surcharges and Motor Vehicle License fees is useful for planning of these funds in 
metropolitan LRTPs.  None of these funds are specifically allocated on the County or MPO levels. 
Therefore, most categories of funding should not be used for funding constrained projects within 
LRTPs.2   

Small County Outreach Program (SCOP)  

Annually, 10% of the doc stamp transportation proceeds is allocated to this program for 
transportation projects in small counties and small cities. These allocations are made based on 
population as prescribed in law. The 2045 Revenue Forecast assumes these funds will not be 
available for projects in metropolitan areas. Other funding sources may include local option gas 
tax.  Additionally, under provisions added to law in 2015, 5% of initial Motor Vehicle License fees 
is allocated to the SCOP.   

New Starts Transit Program 

Annually, 10% of FDOT doc stamp funds are applied to the Florida New Starts Program. State 
eligibility requires that:   

                                                      
2 Funds allocated to the SIS are a somewhat different case. SIS projects are identified by FDOT, and they 
must be included in the LRTP in order to advance toward construction.   
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• Project must be a fixed-guideway rail transit system or extension, or bus rapid transit 
system operating primarily on a dedicated transit right of way; 

• Project must support local plans to direct growth where desired; 

• State funding limited to up to 50% of non-federal share; 

• Local funding is required to at least match state contribution and be dedicated to the 
project; and 

• Eligible phases are final design, right of way acquisition, construction, procurement of 
equipment, etc. 

MPOs may desire to include projects partially funded with statewide New Starts funds in the 
long range transportation plan. Any commitment of these funds by FDOT should be documented 
in the LRTP. Otherwise, the MPO should identify such projects as “illustrative projects” in its 
plan along with, at a minimum, the following information: 

• Description of the project and estimated costs; 

• Assumptions related to the amount of statewide New Starts funding for the project; and 

• Assumptions related to the share and amount of non-State matching funds for the project 
(federal and local) and the likelihood such funding will be available as planned. 

MPOs should work with their district office in developing and documenting this information. 

Strategic Intermodal System  

After allocations to the Small County Outreach Program and the New Starts Transit Program, 
75% of the remaining Documentary Stamp tax funds are allocated annually for the SIS. 
Additionally, at least 20.6% of initial Motor Vehicle License fees is allocated to the SIS. Section 
339.61(1) requires $60 million to the SIS.  FDOT will plan for these funds as part of the SIS Cost 
Feasible Plan, which provides funding and project information to MPOs. 

Transportation Regional Incentive Program (TRIP) 

After allocations to the Small County Outreach Program and the New Starts Transit Program, 
25% of the remaining documentary stamp tax funds are allocated annually to TRIP. Additionally, 
6.9% of initial Motor Vehicle License fees is allocated to TRIP. Of the doc stamp funds allocated 
to TRIP, the first $60 million are apportioned annually to the Florida Rail Enterprise. The purpose 
of TRIP is to encourage regional planning by providing state matching funds for improvements 
to regionally significant transportation facilities identified and prioritized by regional partners. 
TRIP funds are distributed to the FDOT Districts based on a statutory formula of equal parts 
population and fuel tax collections. Table 5 outlines TRIP requirements in Florida law. MPOs are 
provided estimates of TRIP funds. TRIP will fund up to 50 percent of eligible project costs.  
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MPOs may desire to include projects partially funded with TRIP funds in the long range 
transportation plan. If so, the MPO should identify such projects as “illustrative projects” in its 
plan along with, at a minimum, the following information: 

• Status of regional transportation planning in the affected MPO area, including eligibility 
for TRIP funding; 

• Description of the project and estimated costs; 

• Assumptions related to the share and amount of district TRIP funding for the project; and 

• Assumptions related to the share and amount of non-State matching funds for the project 
(federal and/or local) and the likelihood such funding will be available as planned. 

MPOs should work with their district office in developing and documenting this information. 

Table 5 TRIP Requirements in Florida Law (s. 339.155(4) and s. 339.2819, Florida 
Statutes) 

Projects to be funded with TRIP funds shall, at a minimum:  

1. Serve national, statewide, or regional functions and function as an integrated regional transportation 
system;  

2. Be identified in the capital improvements element of a comprehensive plan that has been determined 
to be in compliance with Part II of Chapter 163, F. S. after July 1, 2005, and be in compliance with 
local government comprehensive plan policies relative to corridor management;  

3. Be consistent with the Strategic Intermodal System Plan; and  

4. Have a commitment for local, regional, or private financial matching funds as a percentage of the 
overall project cost.  

In allocating TRIP funds, priority will be given to projects that:  

1. Provide connectivity to the Strategic Intermodal System;  

2. Support economic development and the movement of goods in rural areas of critical economic 
concern;  

3. Are subject to a local ordinance that establishes corridor management techniques, including access 
management strategies, right-of-way acquisition and protection measures, appropriate land use 
strategies, zoning, and setback requirements for adjacent land uses; and  

4. Improve connectivity between military installations and the Strategic Highway Network or the 
Strategic Rail Corridor Network. 

 

SUN Trail  

State law now provides that $25 million of the annual initial Motor Vehicle License fees are 
allocated to the Florida Shared-Use Nonmotorized Trail Network (SUN Trail). This statewide 
network is being constructed by FDOT, and FDOT bears the primary responsibility for planning 
it. SUN Trail projects from the FDOT Work Program need to be included in MPO’s TIPs to 
advance. As such, these TIP projects would also be required for the LRTP. MPOs may wish to 
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include proposed, but not programmed, SUN Trail projects among the illustrative projects 
included in their LRTPs. Finally, MPOs may wish to highlight planned connections with SUN 
Trail stemming from other Bike/Ped projects, or from projects of any mode.   

Non-Capacity Programs 

Non-Capacity Programs refer to the FDOT programs designed to support and maintain the state 
transportation system including safety; resurfacing; bridge; product support; operations and 
maintenance; and administration. Consistent with the MPOAC Guidelines, FDOT and FHWA 
agreed the LRTP will meet FHWA expectations if it contains a summary of FDOT estimates to 
operate and maintain the State Highway System in the FDOT district in which the MPO is located. 
FDOT provides these estimates in the “Supplement to the 2045 Revenue Forecast Handbook.” 
FDOT also includes statewide funding for these programs in the forecast to meet statewide 
objectives as laid out in Florida Statute for operating and maintaining the State Highway System. 

FDOT provides an “Appendix for the Long Range Metropolitan Plan” to MPOs to include in the 
documentation of their long range plans. The appendix is intended to provide the public with 
documentation of the state and federal financial issues related to each MPO plan and to facilitate 
reconciliation of statewide and metropolitan plans. The appendix will describe how the statewide 
2045 Revenue Forecast was developed and identifies the metropolitan area’s share of the 
forecast’s capacity programs. In addition, the appendix includes the forecast’s statewide 
estimates for non-capacity programs, which are sufficient for meeting statewide objectives and 
program needs in all metropolitan and non-metropolitan areas. This appendix should accomplish 
the goal of ensuring that sufficient funding will be available to operate and maintain the state 
transportation system in metropolitan areas.  

Other Funds 

The Department makes certain expenditures that are not included in major programs discussed 
above. Expenditures include debt service and, where appropriate, reimbursements to local 
governments. These funds are not available for statewide or metropolitan system plans. 
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Other Transportation Revenue 

Local government revenues such as taxes and fees; federal funds distributed directly to local 
governments; local or regional tolls play a critical role in providing local and regional 
transportation services and facilities. The Department does not have access to detailed 
information on local and regional revenue sources and forecasts of revenues expected from them. 
Information on many of those sources can be found in Florida’s Transportation Tax Sources: A 
Primer3 and the Local Government Financial Information Handbook.4 The following is guidance to 
MPOs in the identification and forecasting of current revenue sources, potential new sources and 
the development of long range estimates. 

Current Revenue Sources 

Initially, MPOs should identify sources of local and regional revenues that have funded 
transportation improvements and services in recent years and are expected to continue. The 
following is a summary of sources potentially available. 

Local Government Taxes and Fees 

Local government sources include those that are dedicated for transportation purposes. In many 
areas they are supplemented by general revenues allocated to specific transportation programs 
(e.g., transit operating assistance may be provided from the general fund). Other sources are 
available for transportation if enacted by one or more local governments in the metropolitan area. 
Local government financial staff will have information on recent revenue levels, uses of funds, 
and trends. 

State Imposed Motor Fuel Taxes  

Florida law imposes per-gallon taxes on motor fuels and distributes the proceeds to local 
governments as follows: the Constitutional Fuel Tax (2 cents); the County Fuel Tax (1 cent); and 
the Municipal Fuel Tax (1 cent). The Constitutional Fuel Tax proceeds are first used to meet the 
debt service requirements on local bond issues backed by the tax proceeds. The remainder is 
credited to the counties’ transportation trust funds. The County Fuel Tax receipts are distributed 
directly to counties. Municipal Fuel Tax proceeds are transferred to the Revenue Sharing Trust 
Fund for Municipalities, combined with other non-transportation revenues, and distributed to 
municipalities by statutory criteria. The Constitutional Fuel Tax may be used for the acquisition, 
construction, and maintenance of roads. The County Fuel Tax and Municipal Fuel Tax may be 
used for any legitimate transportation purpose. Estimated distributions of these sources can be 
found in the Local Government Financial Information Handbook. 

  

                                                      
3 Florida’s Transportation Tax Sources, A Primer, is published annually by FDOT at: 
http://www.dot.state.fl.us/officeofcomptroller/pdf/GAO/RevManagement/Tax%20Primer.pdf 
4 Local Government Financial Information Handbook, is an annual publication of the Florida Legislature’s Office 
of Economic and Demographic Research at http://edr.state.fl.us/Content/local-
government/reports/lgfih12.pdf. 
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Local Option Motor Fuel Taxes  

Local governments may levy up to 12 cents of local option fuel taxes pursuant to three types of 
levies. Recent proceeds from these optional motor fuel taxes for each county are contained in the 
Local Government Financial Information Handbook. 

First, a tax of 1 to 6 cents on every gallon of motor and diesel fuel may be imposed by an ordinance 
adopted by the majority vote of the county commission or by countywide referendum for up to 
30 years. However, this tax is imposed on diesel fuel in every county at the rate of 6 cents per 
gallon. These funds may be used for any legitimate county or municipal transportation purpose 
(e.g., public transportation operations and maintenance, road construction or reconstruction). In 
addition, small counties (i.e., less than 50,000 as of April 1, 1992) may use these funds for other 
infrastructure needs. 

Second, a tax of 1 to 5 cents on every gallon of motor fuel sold may be imposed by a majority plus 
one vote of the county commission or by countywide referendum. These funds may be used for 
transportation purposes to meet the requirements of the capital improvement element of an 
adopted comprehensive plan. This includes roadway construction, reconstruction, or resurfacing, 
but excludes routine maintenance.  

Third, a tax of 1 cent (often referred to as the Ninth-Cent Fuel Tax) on every gallon of motor and 
diesel fuel sold may be imposed. A county can impose the tax on motor fuel by an extraordinary 
vote of its board of commissioners or by referendum. However, this tax is imposed on all diesel 
fuel sold in every county. These funds may be used for any legitimate county or municipal 
transportation purpose (e.g., public transportation operations and maintenance, construction or 
reconstruction of roads). 

Other Transportation-Related Sources  

Examples of these sources include public transportation fares and other charges, toll revenues 
from local or regional expressway and/or bridge authorities, transportation impact fees, and 
other exactions. The use of, and levels of proceeds from, these sources varies significantly among 
metropolitan areas.  

Property Taxes and Other General Revenue Sources  

Most local governments finance some transportation facilities and/or services from their general 
fund. These revenue sources include property taxes, franchise or business taxes, and local 
government fees. Sources, funding process, and eligible services vary widely among local 
governments. Local government financial staff have information on recent revenue levels, uses 
of funds, trends, and other information needed by MPOs. 

Discretionary Sales Surtaxes  

A Charter County and Regional Transportation System Surtax of up to 1% may be levied by 
charter counties, counties that are consolidated with one or more municipalities, and counties 
within or under an interlocal agreement with a regional transportation or transit authority created 
under Chapter 343 or Chapter 349, subject to a referendum. These funds may be used for fixed 
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guideway rapid transit systems, including the cost of a countywide bus system that services the 
fixed guideway system. Proceeds may also be transferred to an expressway or transportation 
authority to operate and maintain a bus system, or construct and maintain roads or service the 
debt on bonds issued for that purpose.  

A Local Government Infrastructure Surtax of either 0.5% or 1% may be levied for transportation 
and other purposes. The governing authority in each county may levy the tax by ordinance, 
subject to a successful referendum. In lieu of county action, municipalities representing the 
majority of the county population may adopt resolutions calling for countywide referendum on 
the issue and it will take effect if the referendum passes. The total levy for the Local Government 
Infrastructure Surtax and other discretionary surtaxes authorized by state law (for school 
construction, hospitals and other public purposes) cannot exceed 1%. See section 212.055, Florida 
Statutes, for more information on these discretionary sales surtaxes. 

Federal Revenues 

These are revenues from federal sources that are not included in the 2045 Revenue Forecast. 
Examples include federal assistance for aviation improvements and capital and operation 
assistance for transit systems. Potential sources distributed directly to local governments or 
authorities include revenue from the Federal Airport and Airway Trust Fund, the Federal 
Highway Trust Fund (Mass Transit Account), and the Federal General Fund. 

Bond Proceeds 

Local governments may choose to finance transportation and other infrastructure improvements 
with revenue or general obligation bonds. These types of local government bonds are often area 
wide and/or designed to fund programs (e.g., transportation, stormwater) and/or specific 
projects. Primarily for this reason, analyses of the potential use of this source should be 
undertaken separately from analyses of the use of bonds for toll facilities, where toll revenues 
from specific projects are used for project costs and debt repayment.  

Other Current Sources 

Other possible sources include private sector contributions or payments, such as proportionate 
share contributions. Often, these will be sources for specific projects or programs. 

New Revenue Sources 

Revenues from current sources have not been sufficient to meet transportation capacity, 
preservation, and operational needs in Florida’s metropolitan areas. MPOs should examine the 
potential for new revenue sources that could be obtained to supplement current sources to meet 
those needs. This examination of each potential source should include analyses of: 

• Authority (how sources are authorized in current state and/or local laws and ordinances); 

• Estimates of proceeds through 20xx; 

• Reliability of the estimates (e.g., amount, consistency); and  

• Likelihood that the source will become available (e.g., the probability that the proceeds 
will be available to fund improvements, taking into account issues such as previous state 



 

39  

and/or local government legislative decisions, results of previous referenda, and 
commitments from decision makers). 

Optional Sources Authorized by Current State Law 

Communities in most metropolitan areas have not taken full advantage of some of the optional 
and discretionary transportation revenue sources authorized by current state law. These include 
the Ninth-Cent Fuel Tax, the full 11 cents available from the Local Option Fuel Tax, the Charter 
County and Regional Transportation System Surtax, and the Local Government Infrastructure 
Surtax. Where authorized, these sources are subject to either the approval of local governing 
bodies or referenda. 

Innovative Financing Sources 

Typically, these are other sources that are used in some local areas in Florida or other states, but 
are not used in a specific metropolitan area (e.g., toll facilities). Most require state and/or local 
government legislative authorization before they can be established.  

In addition, state and/or federal law has authorized several transportation finance tools that can 
make additional funds available or accelerate the completion of needed projects. These tools are 
described in Appendix B, Leveraging, Cash Flow and Other Transportation Finance Tools. 

Development of Revenue Estimates 

MPOs should develop estimates through 2045 for each current or new revenue source. Typically, 
these will be annual estimates that should be summarized for longer time periods (e.g., 5 years) 
for plan development purposes. MPOs should consult with financial planning staff from local 
governments and service providers and consider the following issues. 

Historical Data 

Information should be obtained related to factors that may affect the revenue estimates, such as 
recent annual proceeds and growth rates. MPOs should consider forecasting methodologies that 
include the relationships of revenue growth rates to other factors (e.g., population growth, retail 
sales), to assist with revenue projections, particularly if little historical data exist or annual 
proceeds fluctuate significantly (e.g., proceeds from impact fees). 

Adjustments for Inflation 

Estimates of future revenue sources usually identify the value of money at the time it will be 
collected, sometimes referred to as year of expenditure or current dollars, and reflect future growth 
in revenue and inflation. If this is not the case, see Appendix C for factors used for adjusting 
revenue forecasts to “year of expenditure” dollars. 

Use of Revenues for Maintenance and Operations 

About 50 percent of state and federal revenues in the 2045 Revenue Forecast is planned for non-
capacity state programs. The emphasis on non-capacity activities funded with local and regional 
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revenue sources may vary widely among metropolitan areas, but it is important to ensure that 
sufficient local funds are planned for maintenance and operations activities. Those revenues 
needed for non-capacity programs should not be considered to be available to fund capacity 
improvements.  

Constraints on the Use of Revenues 

MPOs should identify any constraints or restrictions that may apply to a revenue source for its 
use to fund multimodal transportation improvements. For example, federal and local transit 
operating assistance may be limited to transit services and cannot be used to fund highway 
improvements. Other constraints include any time limitations on the funding source, such as the 
limitations on levies of discretionary sales surtaxes. 
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Developing a Cost Feasible Plan 

Each MPO has established a process for updating its cost feasible plan for its metropolitan 
transportation system. These processes include public involvement programs tailored to the 
metropolitan area; schedules for identifying needs, and resources; testing of alternative system 
networks; and adoption. The Department, particularly through its district planning staff, is an 
active partner in assisting each MPO in plan development. This section, recognizing the diversity 
of structure in each MPO, provides general guidance and recommendations to MPOs in updating 
their cost feasible plans. The guidance should be tailored to the plan development process 
including establishing local priorities identified in each metropolitan area. 

Project Identification 

The long range plan will define the transportation system that best meets the needs of the 
metropolitan area and furthers metropolitan and state goals. The system plan will be comprised 
of transportation projects and/or programs that are expected to be implemented by 20xx, 
consistent with the MPOAC Financial Guidelines for MPO 2045 Long Range Plans. Projects and 
programs for at least the years 2027-2045 will be identified in TIPs and FDOT Adopted Work 
Programs5.  

The following discusses projects or programs that should be identified for the years 2027-2045. 
They should be considered as candidates for inclusion in the adopted long range system plan, 
subject to each MPO’s plan development process, including the reconciliation of all project and 
program costs with revenue estimates. MPOs are encouraged to clearly identify regionally 
significant projects, regardless of mode, ownership, or funding source(s).6 

Statewide Capacity Programs 

The Department is taking the lead in identifying planned projects and programs funded by these 
major programs: SIS Highways Construction & ROW, Aviation, Rail, and Intermodal Access. SIS 
Highways Construction & ROW projects planned within metropolitan areas were provided at 
the same time as the 2040 Revenue Forecast. These estimates are for planning purposes and do 
not represent a commitment of FDOT funding. 

MPOs are encouraged to review those projects with district staff, identify any projects or areas 
that require further discussion, and reach agreement with district staff on how those projects will 
be incorporated in the update of the metropolitan cost feasible plan.  

Issues that may require further discussion include candidate projects not included in the SIS 
Highways Cost Feasible Plan. These may include projects or major project phases that could not 
be funded by the estimates for the SIS Highways Construction & Right-of-Way program. 
Information to be discussed should include: project descriptions and cost estimates, funding 

                                                      
5 Several Florida MPOs are not scheduled to update LRTPs until 2020 and beyond. MPOs are encouraged 
to use the latest information available in the TIP or FDOT Adopted Work Program for any years after FY 
2023 that may be available.  
6 See “Federal Strategies for Implementing Requirements for LRTP Update for the Florida MPOs,” for a 
description of regionally significant projects. 
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sources (e.g., Non-SIS Highways Construction & Right-of-Way funds; local, authority or private 
sector sources), and relationship to other planned improvements. 

Other Capacity Programs 

The MPOs will lead in identifying projects or programs that could be funded, or partially funded, 
by the state with (1) Non-SIS Highways Construction & Right-of-Way and (2) Transit programs. 
Estimates of those funds have been provided to MPOs. Each MPO should consider the mix of 
highway and transit projects and programs that best serves its metropolitan area, and that the 
funding estimates for these two programs are “flexible” for the years 2027-2045. MPOs are 
encouraged to work with district staff as candidate projects are identified and reach agreement 
on how they will be incorporated in the update of the metropolitan cost feasible plan. The 
following should be considered: 

• Project Descriptions and Cost Estimates - MPOs should work with district staff, local 
governments, authorities and service providers, and private sector interests to develop 
project descriptions and cost estimates in sufficient detail for their planning process. 
Projects may include improvements to the State Highway System, transit system 
improvements, and components of Transportation System Management (TSM) and 
Transportation Demand Management (TDM) programs such as intersection 
improvements, traffic signal systems, ridesharing programs, and ITS projects. 

• Costs of Major Phases - At a minimum, MPOs should identify construction, right-of-way, 
and Preliminary Engineering (PD&E and Design phases) costs separately. These estimates 
will be needed because (1) the Non-SIS Highways program estimates include state 
funding for construction plus right-of-way, and (2) sufficient funds have been estimated 
to provide planning and engineering (i.e., Product Support as defined in Appendix A) for 
all state capacity programs. Specific estimates for right-of-way costs should be used for 
any project where such estimates exist. For other projects, the Department will provide 
information on the relationship of construction and right-of-way costs to assist with these 
calculations (see Appendix C for more information). 

• Potential Supplemental Funding - MPOs should identify potential revenue sources that 
could be used to supplement the estimates from the Non-SIS Highways and Transit 
programs to fund, or partially fund, these projects. This includes federal funds that are 
not part of the Department’s revenue forecast, or revenues from local and private sector 
sources. 

Other Projects and Programs 

Revenue and project information provided by the Department is intended for those activities that 
are funded through the state transportation program. Other transportation improvement 
activities in metropolitan areas may include improvements to local government roads, transit 
programs that are financed by local revenues and funds, and projects and programs for modes 
that are not funded by the state program. It is recommended that the following types of 
information should be developed for these candidate projects and programs: (1) project 
descriptions and cost estimates, (2) costs of major phases, and (3) funding sources. 
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Development of a Cost Feasible Multimodal Plan 

Development of a cost feasible multimodal system plan requires a balancing of high-priority 
improvements with estimates for expected revenue sources, subject to constraints regarding how 
certain funding estimates can be used. The Department has provided some flexibility for one-
third of the state and federal funds estimated for capacity improvements between 2027 and 2045. 
Due to program constraints included in the 2045 Revenue Forecast and other sources (e.g., federal 
transit operating assistance), the following discussion of major system plan elements is organized 
by transportation mode. 

Highways 

The highway element of the multimodal system plan will be comprised of current or proposed 
facilities that are SIS highways, the remainder of the State Highway System, and appropriate local 
roads. These three components must be examined separately because of the constraints related to 
the use of revenue estimates for various programs. MPOs may choose to include “illustrative 
projects” in their plan, partially funded with Transportation Regional Incentive Program (TRIP) 
funds. See the guidance under Documentary Stamps Tax Funds in the Metropolitan Area Estimates 
section of this handbook for more information. 

• SIS Highways  

The MPO should identify planned improvements and funding for corridors on the SIS, 
consistent with the 2045 SIS Highways Cost Feasible Plan and any adjustments agreed 
upon by the Department. Such adjustments could result from agreements to supplement 
SIS funds to either accelerate or add improvements to SIS Highways. 

• Other Roads 

The MPO should identify planned improvements and funding for corridors that are not 
on the SIS. Potential funding sources include the “flexible” funds from the state Non-SIS 
Highways Construction & ROW and Transit programs, and funds from local or private 
sector sources that have been identified as reasonably available. 

• Local Highways and Streets  

The MPO should identify planned improvements and funding for local road facilities that 
should be included in the long range plan. The Department has provided estimates of off-
system funds in the statewide forecast that can be used for these improvements, provided 
they meet federal eligibility requirements. Off-system funds estimated by the Department 
may be used anywhere except for roads that are functionally classified as local or rural 
minor collectors, unless such roads were on a federal-aid system as of January 1, 1991. 
Other funds should include local or private sector sources that have been identified as 
reasonably available. 
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• Operational Improvements Programs  

MPOs should identify program descriptions and funding levels for transportation system 
management programs such as intersection improvements, traffic signal systems, and ITS 
projects. Transportation demand management program descriptions and funding levels 
can be identified in the highway element, in the transit element, or separately. Generally, 
such programs should be funded with revenues estimated for the State Non-SIS 
Highways Construction & ROW and Transit programs or local revenue sources. 

Transit 

MPOs should identify transit projects and programs and funding for local or regional bus systems 
and related public transportation programs in the transit element in cooperation with transit 
providers. Demand management programs, including ridesharing, bicycle and pedestrian 
projects can be included, or can be identified separately. Potential funding sources include the 
“flexible” funds from the state Non-SIS Highways Construction & ROW and Transit programs, 
federal and local transit operating assistance, and other funds from local or private sector sources 
that have been identified as reasonably available. MPOs may choose to include “illustrative 
projects” in their plan, partially funded with New Starts Program funds. See the guidance under 
Documentary Stamps Tax Funds in the Metropolitan Area Estimates section of this handbook for 
more information. 

Balancing Planning Improvements and Revenue Estimates 

It is expected that each MPO will test several alternative plans leading toward adoption of a cost 
feasible multimodal plan for the metropolitan transportation system (see Figure 3 below). The 
system alternatives should examine different ways to meet state and metropolitan goals and 
objectives through priority setting, and should be analyzed within the context of the metropolitan 
area’s public involvement program. They may contain alternative mixes of the candidate projects 
discussed above, alternative schedules for implementation, and alternative improvements for 
specific projects. Throughout this process, MPOs should reconcile project costs with revenue 
estimates, taking into consideration the revenues estimated for transportation improvements and 
any flexibility or constraints associated with the estimates. 

State and federal estimates for 20xx-20xx are prepared in five-year time periods to assist MPOs 
with the testing and staging of alternatives. For planning purposes, some flexibility should be 
allowed for estimates for these time periods. For example, the total cost of planned projects for 
the period 20xx-20xx for funding with the flexible Non-SIS Highways and Transit estimates 
should be within 10 percent of the funds estimated for that period. It is strongly recommended, 
however, that the total cost of planned projects for the entire 2027-2045 period not exceed revenue 
estimates for the entire period for each element or component of the plan. 

As part of LRTP documentation, MPOs should identify all projects planned to be implemented 
with federal funds within the first 10 years of the plan.
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Figure 3 Cost Feasible Plan Project and Financial Planning 
Metropolitan Long Range Transportation Plan Development 
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Appendix A: State Transportation Programs and Funding Eligibility  

This appendix defines the major program categories used in the 2045 Revenue Forecast and 
provides guidelines for what types of planned projects and programs are eligible for funding 
with revenues estimated in the forecast. Metropolitan plan updates that incorporate the 
information from this revenue forecast should be consistent with these guidelines. 
 

State Transportation Programs 

The 2045 Revenue Forecast includes all state transportation activities funded by state and federal 
revenues. The basis for the forecast is the framework of the Program and Resource Plan (PRP), 
the Department’s financial planning document for the 10-year period that includes the Work 
Program. The PRP addresses over 60 programs or subprograms. The chart at the end of this 
Appendix lists programs and major subprograms and how they have been combined for the 
revenue forecast. 

Major Program Categories 

Revenue estimates for all state programs were combined into the categories shown in Table 6. 
The funding eligibility information is organized according to these categories and the 
responsibilities for project identification for each program. Each of the major programs falls under 
one of the following PRP groups of programs: 

• Product – Activities which build the transportation infrastructure.  

• Product Support – Planning and engineering required to produce the products. 

• Operations & Maintenance – Activities which support and maintain transportation 
infrastructure after it is constructed and in place. 

• Administration – Activities required to administer the entire state transportation 
program. 
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Table 6 Major Program Categories 

Program and Resource 
Plan 

Major Programs 

 Capacity Non-capacity 

Product SIS Highways Construction & ROW 
Non-SIS Highways Construction & 
ROW 
Aviation 
Transit 
Rail 
Intermodal Access 
Seaport Development 

Safety 
Resurfacing 
Bridge 

Product Support  Product Support 
Preliminary Engineering 

Operations & 
Maintenance 

 Operations & Maintenance 

Administration  Administration 

Planning for Major Programs 

MPO long range plans will contain project and financial information for a wide range of 
transportation improvements expected through 2045. The Department and MPOs share the 
responsibility for identifying these improvements and the expected funding for each. The 
information in this document is limited to projects and programs funded with state and federal 
revenues that typically are contained in the state Five Year Work Program. MPOs must also 
consider projects and programs in their long range plans that may be funded with other sources 
available within the metropolitan area. These include local government taxes and fees, private 
sector sources, local/regional tolls, and other sources each MPO may identify. Responsibilities, 
and the general level of detail required for long range plans, include: 

• Capacity Programs – to the extent possible, project descriptions and costs will be 
developed for each transportation mode, consistent with estimated revenues, as follows: 

- SIS Highways, Aviation, Rail, Seaport Development and Intermodal Access – the 
Department leads in project identification in each metropolitan area.  
Note: The Department continues to work with modal partners to identify aviation, 
rail, seaport, and intermodal access projects beyond the years in the Work 
Program. However, FDOT and its partners have not been able to identify cost 
feasible projects beyond the Work Program sufficiently to include them in the SIS 
Cost Feasible Plan and, therefore, in MPO cost feasible plans. 

- Non-SIS Highways and Transit – each MPO leads in project identification within 
its metropolitan area. 

• Non-Capacity Programs – the Department estimates sufficient revenues to meet statewide 
safety, preservation and support objectives through 2045, including in each metropolitan 
area. It is not necessary to identify projects for these programs, so estimates for these 
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activities have not been developed for metropolitan areas. The Department will prepare 
separate documentation to address these programs and estimated funding and provide it 
to MPOs for inclusion in the documentation of their long range plans. 

Funding Eligibility for Major Programs 

The SIS Cost Feasible Plan, Multimodal Unfunded Needs Plan and metropolitan LRTPs consider 
many types of transportation improvements to meet long range needs, constrained by the 
funding expected to be available during the planning period. The following are explanations of 
the types of projects, programs and activities that are eligible for state and/or federal funding in 
each of the major categories contained in the 2045 Revenue Forecast. 

Statewide Capacity Programs 

The Department leads in the identification of planned projects and programs that are associated 
with the Strategic Intermodal System (SIS) and provides detailed information to MPOs. As a 
result, metropolitan plans and programs that include state and federal funds for these major 
programs should be coordinated and consistent with state long range plans and programs. Each 
is discussed below. 

SIS Highways Construction & Right-of-Way 

The Strategic Intermodal System (SIS) and the Emerging SIS, includes over 4,300 miles of 
Interstate, Turnpike, other expressways and major arterial highways and connectors between 
those highways and SIS hubs (airports, seaports, etc.). The SIS is the state’s highest priority for 
transportation capacity investments.  

Metropolitan plans and programs for SIS Highways should be consistent with the 2045 SIS 
Highway Cost Feasible Plan, as provided to each MPO. Projects associated with aviation, rail, 
seaport development and intermodal access may be funded under this program, provided that 
they are included in the SIS Highway Cost Feasible Plan. Capacity improvement projects eligible 
for funding in the current plan include: 

• Construction of additional lanes; 

• The capacity improvement component of interchange modifications; 

• New interchanges; 

• Exclusive lanes for through traffic, public transportation vehicles, and other high 
occupancy vehicles; 

• Bridge replacement with increased capacity; 

• Other construction to improve traffic flow, such as intelligent transportation systems 
(ITS), incident management systems, and vehicle control and surveillance systems; 

• The preferred alternative defined by an approved multi-modal interstate master plan;  

• Weigh-in-motion stations;  

• Acquisition of land which is acquired to support the SIS highway and bridge construction 
programs, and land acquired in advance of construction to avoid escalating land costs and 
prepare for long-range development; and  

• New weigh stations and rest areas on the interstate. 
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The following activities are not eligible for funding from the SIS Highways Construction & Right-
of-Way program estimates: planning and engineering in SIS corridors (see Product Support 
below), highway/road construction and right-of-way acquisition not listed above, and support 
activities to acquire right-of-way (see Product Support below). 

Aviation  

The state provides financial and technical assistance to Florida’s airports. FDOT’s Work Program 
Instructions provide information regarding additional funding eligibility and state matching 
funds requirements. Projects and programs eligible for funding include: 

• Assistance with planning, designing, constructing, and maintaining public use aviation 
facilities; 

• Assistance with land acquisition;  

• “Discretionary” assistance for capacity improvement projects at certain airports. In 2017 
those meeting the eligibility criteria are Miami, Orlando, Ft. Lauderdale/Hollywood, 
Tampa, Southwest Florida, and Orlando Sanford international airports. 

The following activities are not eligible for funding from the Aviation program estimates: 
planning and engineering to support state programs (see Product Support below), financial and 
technical assistance for private airports, and “discretionary” capacity improvements at airports 
other than those listed above. 

Rail  

The state provides funding for acquisition of rail corridors and assistance in developing intercity 
passenger and commuter rail service, fixed guideway system development, rehabilitation of rail 
facilities and high speed transportation. FDOT’s Work Program Instructions provide information 
regarding additional funding eligibility and state matching funds requirements. Projects and 
programs eligible for funding include: 

• Financial and technical assistance for intermodal projects;  

• Rail safety inspections;  

• Regulation of railroad operations and rail/highway crossings;  

• Identification of abandoned rail corridors;  

• Recommendations regarding acquisition and rehabilitation of rail facilities; and  

• Assistance for developing intercity rail passenger service or commuter rail service. 

The following activities are not eligible for funding from the Rail program estimates: planning 
and engineering to support state programs (see Product Support below), financial and technical 
assistance for rail projects and programs not specified above. 

Intermodal Access  

The state provides assistance in improving access to intermodal facilities and the acquiring of 
associated rights of way. FDOT’s Work Program Instructions provide information regarding 
additional funding eligibility and state matching funds requirements. Projects and programs 
eligible for funding include: 
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• Improved access to intermodal or multimodal transportation facilities;  

• Construction of multimodal terminals; 

• Rail access to airports and seaports;  

• Interchanges and highways which provide access to airports, seaports and other 
multimodal facilities; and 

• Projects support of certain intermodal logistics centers. 

The following activities are not eligible for funding from the Intermodal Access program 
estimates: planning and engineering to support state programs (see Product Support below), and 
programs not specified above. 

Seaport Development  

The state provides assistance with funding for the development of public deep water ports. This 
includes support of bonds issued by the Florida Ports Financing Commission that finances 
eligible capital improvements. FDOT’s Work Program Instructions provide information 
regarding additional funding eligibility and state matching funds requirements. Projects and 
programs eligible for funding and state matching funds requirements vary among several 
programs.   

The following activities are not eligible for funding from the Seaport Development program 
estimates: planning and engineering to support state programs (see Product Support below), 
programs not specified above, and financial and technical assistance at other ports. 

Other Capacity Programs 

MPOs will lead in the identification of planned projects and programs for the (1) Non-SIS 
Highways Construction & ROW and (2) Transit programs. For 20xx-20xx, MPOs should identify 
projects as contained in the Work Program. For all years after 20xx, MPOs should plan for the 
mix of highway and transit programs that best meets the needs of their metropolitan area. As a 
result, MPOs may identify either highway or transit improvement programs and projects, 
consistent with the total amount of the two major programs, and consistent with the following 
eligibility criteria.  

Non-SIS Highways Construction & Right of Way 

The primary purpose of this program is to fund improvements on the part of the State Highway 
System (SHS) that is not designated as SIS. The approximately 8,000 miles of such highways 
represent about 64% of the SHS. Projects and programs eligible for funding include:  

• Construction and improvement projects on state roadways which are not on the Strategic 
Intermodal System (SIS), including projects that: 

o Add capacity;  
o Improve highway geometry;  
o Provide grade separations; and 
o Improve turning movements through signalization improvements and storage 

capacity within turn lanes.  
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• Acquisition of land which is acquired to support the SHS highway and bridge 
construction programs, and land acquired in advance of construction to avoid escalating 
land costs and prepare for long-range development; 

• Construction and traffic operations improvements on certain local government roads that 
add capacity, reconstruct existing facilities, improve highway geometrics (e.g., curvature), 
provide grade separations, and improve turning movements through signalization 
improvements and adding storage capacity within turn lanes; and 

• Acquisition of land necessary to support the construction program for certain local 
government roads, as discussed immediately above. 

The Department provides separate estimates of funds from this program that may be used on 
local government roads that meet federal eligibility criteria (i.e., off-system). By law, state funds 
cannot be used on local government roads except to match federal aid, for locally owned SIS 
Connectors, and under certain subprograms subject to annual legislative appropriations. Long 
range plans should not assume that state funds will be appropriated for local government road 
improvements. 

Use of these funds for road projects not on the SHS will effectively reduce the amount of funds 
planned for the SHS and public transportation in the metropolitan area, the District and the state. 

The following activities are not eligible for funding from the Non-SIS Highways Construction & 
Right-of-Way program estimates: planning and engineering in SHS corridors (see Product 
Support below), highway/road construction and right-of-way acquisition not listed above, 
support activities to acquire right-of-way (see Product Support below), land acquisition for 
airports (see Aviation above), and land acquisition for railroad corridors (see Rail above).  

Transit  

The state provides technical and operating/capital assistance to transit, paratransit, and 
ridesharing systems. Projects and programs eligible for funding include: 

• Capital and operating assistance to public transit systems and Community Transportation 
Coordinators, through the Public Transit Block Grant Program  
Note: For this program, state participation is limited to 50% of the non-federal share of 
capital costs and up to 50% of eligible operating costs. The block grant can also be used 
for transit service development and corridor projects. An individual block grant 
recipient’s allocation may be supplemented by the State if (1) requested by the MPO, (2) 
concurred in by the Department, and (3) funds are available. The Transportation 
Disadvantaged Commission is allocated 15% of Block Grant Program funds for 
distribution to Community Transportation Coordinators; 

• Service Development projects, which are demonstration projects that can receive initial 
funding from the state  
Note: For these projects, Up to 50% of the net project cost can be provided by the state. Up 
to 100% can be provided for projects of statewide significance (requires FDOT 
concurrence). Costs eligible for funding include operating and maintenance costs (limited 
to no more than three years) and marketing and technology projects (limited to no more 
than two years); 
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• Transit corridor projects that are shown to be the most cost effective method of relieving 
congesting and improving congestion in the corridor; 

• Commuter assistance programs that encourage transportation demand management 
strategies, ridesharing and public/private partnerships to provide services and systems 
designed to increase vehicle occupancy;  

• Assistance with acquisition, construction, promotion and monitoring of park-and-ride 
lots; and  

• Assistance to fixed-guideway rail transit systems or extensions, or bus rapid transit 
systems operating primarily on dedicated transit right-of-way under the New Starts 
Transit Program. 

The following activities are not eligible for funding from the Transit program estimates: planning 
and engineering to support state programs (see Product Support below), and federally funded 
financial and technical assistance for transit plans and programs for those funds that are not 
typically included in the state Five Year Work Program (e.g., federal funds for operating 
assistance). 

Non-Capacity Programs 

Statewide estimates for all state non-capacity programs are an integral part of the 2045 Revenue 
Forecast to ensure that statewide system preservation, maintenance, and support objectives will 
be met through 2045. These objectives will be met in each metropolitan area, so it was not 
necessary to develop metropolitan estimates for these programs. Neither the Department nor the 
MPOs needs to identify projects for these programs. However, pursuant to an agreement between 
FDOT and the Federal Highway Administration Division Office, FDOT has provided district- 
level estimates of “Operations and Maintenance” costs on the State Highway System to MPOs for 
inclusion in the documentation of their long range transportation plans. The Operations and 
Maintenance estimates are the total estimates for the State Resurfacing, Bridge, and Operations 
& Maintenance programs. 

The forecast for these programs and related information will be provided to each MPO in an 
Appendix for inclusion in the documentation of their long range plan. The following information 
on project eligibility for these programs is provided for informational purposes only.  

Safety 

Safety issues touch every area of the state transportation program. Specific safety improvement 
projects and programs in this major program address mitigation of safety hazards that are not 
included in projects funded in other major programs. Projects and programs eligible for funding 
include: 

• Highway safety improvements at locations that have exhibited a history of high crash 
frequencies or have been identified as having significant roadside hazards; 

• Grants to state and local agencies for traffic safety programs with the intent of achieving 
lower levels and severity of traffic crashes; and 

• Promotion of bicycle and pedestrian safety and vulnerable road users, including 
programs for public awareness, education and training. 
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The following activities are not eligible for funding from the Safety program estimates: planning 
and engineering to support state programs (see Product Support below), safety improvements 
funded as a part of other major state programs (e.g., SIS construction), financial and technical 
assistance for safety programs not specified above. 

Resurfacing 

The state periodically resurfaces all pavements on the State Highway System (SHS) to preserve 
the public’s investment in highways and to maintain smooth and safe pavement surfaces. Projects 
and programs eligible for funding include: 

• Periodic resurfacing of the Interstate, Turnpike and other components of the SHS;  

• Resurfacing or reconstructing of county roads in counties eligible to participate in the 
Small County Road Assistance Program; and 

• Periodic resurfacing of other public roads, consistent with federal funding criteria and 
Department and MPO programming priorities. 

The following activities are not eligible for funding from the Resurfacing program estimates: 
planning and engineering to support state programs (see Product Support below), resurfacing 
that is funded by other major state programs as a part of major projects that add capacity (e.g., 
SIS and Non-SIS Highways construction), thin pavement overlays which eliminate slippery 
pavements (funded by the Safety Program), and resurfacing of other roads not specified above. 
Other than the Small County Road Assistance Program, funds for resurfacing on off-system 
projects are not included in the forecast. Any planned off-system resurfacing projects must be 
funded from the off-system share of the Non-SIS Highways Construction & Right-of-Way 
estimates.  

Bridge 

The state repairs and replaces deficient bridges on the SHS, or on other public roads as defined 
by state and federal criteria. Projects and programs eligible for funding include: 

• Repairs of bridges and preventative maintenance activities on bridges on the SHS; 

• Replacement of structurally deficient bridges on the SHS (Note: The state Bridge Replacement 

Program places primary emphasis on the replacement of structurally deficient or weight restricted 
bridges. Planned capacity improvements for bridges that are to be widened or replaced to address 
highway capacity issues must be funded from the Non-SIS Highways or SIS Highways 

Construction & Right-of-Way major programs); 

• Replacement of bridges which require structural repair but are more cost effective to 
replace; 

• Construction of new bridges on the SHS; 

• Replacement of structurally deficient bridges off the SHS but on the federal-aid highway 
system, subject to state and federal policies and eligibility criteria; and 

• Replacement of structurally deficient bridges off the federal-aid highway system, subject to 
state and federal policies and eligibility criteria. 
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The following activities are not eligible for funding from the Bridge program estimates: planning 
and engineering to support state programs (see Product Support below), and repairs to or 
replacements of bridges on roads not specified above. 

Product Support 

Planning and engineering activities are required to produce the products and services described 
in the major programs discussed above. These are functions performed by Department staff and 
professional consultants. Costs include salaries and benefits; professional fees; and 
administrative costs such as utilities, telephone, travel, supplies, other capital outlay, and data 
processing. Functions eligible for funding include: 

• Preliminary engineering (related to environmental, location, engineering and design); 

• Construction engineering inspection for highway and bridge construction; 

• Right of way support necessary to acquire and manage right-of-way land for the 
construction of transportation projects; 

• Environmental mitigation of impacts of transportation projects on wetlands; 

• Materials testing and research; and 

• Planning and Public Transportation Operations support activities. 

Estimates for the Product Support program are directly related to the estimates of the product 
categories of the 2045 Revenue Forecast. That is, these levels of Product Support are adequate to 
produce the estimated levels of the following major programs: SIS Highways Construction and 
Right-of-Way, Non-SIS Highways Construction & Right-of-Way, Aviation, Transit, Rail, 
Intermodal Access, Seaport Development, Safety, Resurfacing, and Bridge. As a result, the 
components of metropolitan plans and programs that are based on state and federal funds should 
be consistent with the total of the above product categories to ensure that sufficient Product 
Support funding is available from state and federal sources through 2045. MPOs are encouraged 
to include estimates for PD&E and Design phases in the LRTP, particularly for projects that 
cannot be fully funded by 2045 as described earlier in this guidebook. 

The following activities are not eligible for funding from the Product Support program estimates: 
planning and engineering to support plans or programs that are not eligible for funding from the 
Product programs, and local and regional planning and engineering activities not typically 
included in the state Five Year Work Program. 

Operations & Maintenance 

Operations and maintenance activities support and maintain the transportation infrastructure 
once it is constructed. Scheduled major repairs or replacements such as resurfacing, bridge 
replacement or traffic operations improvements are parts of the Resurfacing, Bridge, and Non-
SIS Highways Highway programs, respectively. Functions eligible for funding include: 

• Routine maintenance of the SHS travel lanes; roadside maintenance; inspections of state 
and local bridges; and operation of state moveable bridges and tunnels; 

• Traffic engineering analyses, training and monitoring that focus on solutions to traffic 
problems that do not require major structural alterations of existing or planned roadways; 
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• Administration of and toll collections on bonded road projects such as toll expressways, 
bridges, ferries, and the Turnpike; and 

• Enforcement of laws and Department rules which regulate the weight, size, safety, and 
registration requirements of commercial vehicles operating on the highway system. 

The following activities are not eligible for funding from the Operations and Maintenance 
program estimates: operations and maintenance activities on elements of the transportation 
system not specified above. 

Administration 

Administration includes the staff, equipment, and materials required to perform the fiscal, 
budget, personnel, executive direction, document reproduction, and contract functions of 
carrying out the state transportation program. It also includes the purchase of and improvements 
to non-highway fixed assets. Eligible functions and programs are: 

• Resources necessary to manage the Department in the attainment of goals and objectives; 

• Acquisition of resources for production, operation and planning units including 
personnel resources; external production resources (consultants); financial resources; and 
materials, equipment, and supplies; 

• Services related to eminent domain, construction letting and contracts, reprographics, and 
mail service; 

• Costs for the Secretary, Assistant Secretaries, and immediate staffs; for the Florida 
Transportation Commission and staff; and for the Transportation Disadvantaged 
Commission; and  

• Acquisition, construction and improvements of non-highway fixed assets such as offices, 
maintenance yards, and construction field offices. 

The following activities are not eligible for funding from the Administration program estimates: 
administrative activities not specified above. 
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Table 7 Program Categories for the 2045 Revenue Forecast and Program & Resource 
Plan 

2045 REVENUE 
FORECAST PROGRAMS 

PROGRAM & RESOURCE PLAN 

PROGRAMS SUBPROGRAMS 

CAPACITY I. PRODUCT 

SIS Highways Construction 
& Right-of-Way 

SIS Highway Construction 1. Interstate Construction 

2. Turnpike Construction 

3. Other SIS Construction 

4. SIS Traffic Operations 

SIS Right of Way  1. SIS Advance Corridor Acquisition 

Other Roads Construction 
& Right-of-Way 

Other Roads Construction 1. Other Traffic Operations 

2. Construction 

3. County Transportation Programs 

4. Economic Development 

 Other Roads Right of Way  1. Other Roads 

2. Other Roads Advance Corridor Acquisition 

3. Other Advance Corridor Acquisition 

Public Transportation 

• Aviation 

• Transit 

• Rail 

• Intermodal Access 

• Seaport 
Development 

Aviation 1. Airport Improvement 

2. Land Acquisition 

3. Planning 

4. Discretionary Capacity Improvements 

Transit 1. Transit Systems 

2. Transportation Disadvantaged - Department 

3. Transportation Disadvantaged - Commission 

4. Other 

5. Block Grants 

6. New Starts Transit 

Rail 1. High Speed Rail 

2. Passenger Service 

3. Rail/Highway Crossings 

4. Rail Capital Improvements/Rehabilitation 

Intermodal Access None 

Seaport Development None 

SUN Trail  None  

  



 

A-12  

NON-CAPACITY PROGRAMS SUBPROGRAMS 

Safety 

Safety 1. Highway Safety 

2. Rail/Highway Crossings (discontinued) 

3. Grants 

Resurfacing 

Resurfacing 1. Interstate 

2. Arterial & Freeway 

3. Off-System 

4. Turnpike 

Bridge 

Bridge 1. Repair - On System 

2. Replace - On System 

3. Local Bridge Replacement 

4. Turnpike 

Product Support 

II. PRODUCT SUPPORT 

 A. Preliminary Engineering (all) 

B. Construction Engineering Inspection (all) 

C. Right-of-Way Support (all) 

D. Environmental Mitigation 

E. Materials & Research (all) 

F. Planning & Environment (all) 

G. Public Transportation Operations 

Operations & 
Maintenance 

III. OPERATIONS & MAINTENANCE 

 A. Operations & Maintenance (all) 

B. Traffic Engineering & Operations (all) 

C. Toll Operations (all) 

D. Motor Carrier Compliance 

Administration 

 

IV. ADMINISTRATION 

 A. Administration (all) 

B. Fixed Capital Outlay (all) 

C. Office Information Systems 

Notes: 

• (all) refers to all levels of subprogram detail below the one shown in this table. 

• Program and Resource Plan category “V. OTHER” is related to the “TOTAL BUDGET” and was included in the 2040 
Revenue Forecast as “Other” (i.e., not as a “Program”). 
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Appendix B: Leveraging, Cash Flow, and Other Transportation 
Finance Tools 

Metropolitan areas are encouraged to consider innovative or non-traditional sources of funding 
and financing techniques in their long range plans. These may include optional revenue sources 
such as local option motor fuel taxes or local option sales taxes that are not currently in place, toll 
facilities, public/private partnerships, and debt financing. It should be noted that debt financing, 
borrowing implementation funds to be paid back from future revenues, should be analyzed 
carefully before deciding to use it to fund projects. There are tradeoffs between building a project 
earlier than would otherwise be the case and increased costs from interest and other expenses 
required to finance projects this way.  

Several such sources or techniques are available because of state and federal laws. Concurrence 
of the Department, and in some cases the federal government, is required before projects or 
programs can be funded through these sources. As a result, each MPO should coordinate with 
the Department before including these sources and techniques in its long range plan.  

The following is general guidance for specific sources. More detailed guidance can be obtained 
from FDOT staff. Guidance on planning for future toll facility projects concludes this appendix. 

Federal/State Transportation Finance Tools 

Federal law allows several methods of transportation finance that provide opportunities to 
leverage federal transportation funds. Most of the tools can be applied in more than one state 
program. The tools are not identified separately in the Program and Resource Plan, but the 
Department has established processes and criteria for their use. MPOs should work closely with 
FDOT before including these and other federal financing tools as part of their long range financial 
planning. 

State Infrastructure Bank (SIB) 

The SIB was originally established by the National Highway System Act of 1995 to encourage 
state and local governments to identify and develop innovative financing mechanisms that will 
more effectively use federal financial resources.  

Florida has two separate SIB accounts: the federal-funded SIB account (capitalized by federal 
money and matched with appropriate state funds as required by law); and the state-funded SIB 
(capitalized with state funds and bond proceeds). The SIB can provide loans and other assistance 
to public and private entities carrying out or proposing to carry out projects eligible for assistance 
under state and federal law. Highway and transit projects are eligible for SIB participation. See 
FDOT Work Program Instructions for more details.  

SIB applications are accepted during the published advertisement period via the FDOT online 
application process (See http://www.dot.state.fl.us/officeofcomptroller/PFO/sib.shtm). 

http://www.dot.state.fl.us/officeofcomptroller/PFO/sib.shtm
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Advance Construction (AC) 

States can initially use state funds to construct projects that may eventually be reimbursed with 
federal funds. These are state funds used to finance projects in anticipation of future federal 
apportionments. Subsequently, authorized by Title 23 U.S.C. 120(j)(1), the state can obligate 
federal-aid funds to reimburse the federal share of those projects (i.e., the share that was initially 
funded with state dollars). This is a way to construct federal-aid projects sooner than if Florida 
had to wait for future federal funding obligations before construction could begin. Florida has 
used this financing tool for many years to advance the construction of needed projects. AC has a 
greater impact on the timing of project construction than on the amount of federal funds. 

Flexible Match 

Federal law allows private funds, materials or assets (e.g., right of way) donated to a specific 
federal-aid project to be applied to the state’s matching share. The donated or acquired item must 
qualify as a participating cost meeting eligibility standards and be within the project’s scope. Such 
private donations will effectively replace state funds that would have been used to match the 
federal aid, freeing up the state funds for use on other projects. 

Toll Credits (Soft Match) 

Federal law permits the use of certain toll revenue expenditures as a credit toward the non-federal 
share of transportation projects, as authorized by Title 23 U.S.C. 120. For example, the Turnpike 
is paid for with tolls, but it is eligible for federal aid. A toll credit is a credit from the federal 
government for the unused federal matching funds that could have been requested for Turnpike 
construction. This credit can be used instead of state or local funds to meet federal match 
requirements for other transportation projects, including transit.  

Such credits free up state or local funds for other uses, that otherwise would have been used to 
match federal aid. Toll credits can only be used for transportation capital investments (e.g., 
highway construction, buses). 

Transportation Infrastructure Finance and Innovation Act (TIFIA) 

Federal law authorizes the United States Department of Transportation (USDOT) to provide three 
forms of credit assistance for surface transportation projects of national or regional significance: 
secured (direct) loans, loan guarantees, and standby lines of credit. USDOT awards assistance on 
a competitive basis to project sponsors (e.g., state department of transportation, transit operators, 
special authorities, local governments, private consortia). Various highway, transit, rail, and 
intermodal projects may receive credit assistance under TIFIA.  

State Transportation Finance Tools 

Florida law establishes several programs that allow the state, local governments and 
transportation authorities to cooperatively fund transportation projects sooner than would be the 
case under traditional state programs. In addition, state funds can be used to assist local 

http://uscode.house.gov/view.xhtml?req=(title:23%20section:120%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section120)&f=treesort&edition=prelim&num=0&jumpTo=true
http://uscode.house.gov/view.xhtml?req=(title:23%20section:120%20edition:prelim)%20OR%20(granuleid:USC-prelim-title23-section120)&f=treesort&edition=prelim&num=0&jumpTo=true
https://www.transportation.gov/tifia/tifia-credit-program-overview
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governments and transportation authorities with pre-construction activities on potential toll 
facilities, and to assist with state economic development.  

Local Fund Reimbursement 

Local Fund Reimbursement (LFR) are local funds used to advance a project in the adopted work 
program. Local entities provide the funding for specific projects in advance and will be 
reimbursed in the future. The reimbursement will come in the year the project was initially 
funded in the adopted Work Program. Local governments can contribute cash, goods and/or 
services to the Department to initiate projects sooner than scheduled in the Work Program.   

Section 339.12, F.S., authorizes the local government reimbursement program. It allows projects 
in the adopted Five Year Work Program to be advanced, subject to a statewide $250 million cap 
on commitments. There are statutory exceptions to the $250 million cap as described in the above 
referenced statute. 

Economic Development Program 

The Non-SIS Highways Construction & ROW Program contains an Economic Development sub-
program. It is administered by FDOT, in cooperation with the Department of Economic 
Opportunity. The Program may provide funds for access roads and highway improvements for 
new and existing businesses and manufacturing enterprises that meet certain criteria.   

For the purposes of MPO plan updates, it has been assumed that the metropolitan area’s statutory 
share of these funds will be available for transportation improvements and is a part of the funds 
in the estimate of Non-SIS Highways Construction & Right of Way provided to the MPO. MPOs 
should not consider the Economic Development sub-program as a revenue source separate from, 
or in addition to, the estimates provided by the Department for the 2045 Revenue Forecast. 

Future Toll Facility Projects in Metropolitan Long Range Transportation Plans 

FDOT, primarily through the Turnpike Enterprise, and local expressway authorities are currently 
engaged in studies of the feasibility of new toll facilities or extensions of existing facilities. If a 
MPO desires to include future toll facility projects in its long range plan beyond those currently 
included in the FDOT SIS Cost Feasible Plan (CFP), the MPO should coordinate with Turnpike 
Enterprise and possibly local authority staff to determine if these facilities should be included in 
the plan (possibly as illustrative projects). Issues to be considered include: 

• Local/regional support of elected officials and the public for the project; 
• Environmental, socio-economic and related impacts of the project; 
• Consistency with affected local comprehensive plans; and 
• Economic feasibility of the project (costs, revenues, debt service coverage, value for 

money analysis which compares public and privately financed alternatives side-by-
side before a financing option is selected. This analysis is a strong tool for informing 
the public and ensuring that the public good has been protected, etc.)  

http://www.leg.state.fl.us/Statutes/index.cfm?App_mode=Display_Statute&Search_String=&URL=0300-0399/0339/Sections/0339.12.html
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FDOT’s experience with analyses of economic feasibility for such projects suggests that it is 
extremely difficult to meet debt service requirements for a new toll facility or extension solely 
with toll revenues generated by the project, particularly in early years of operation. Often, the 
difficulty varies depending upon the location of the facility (e.g., urban, rural). However, each 
project is different based upon the location, competing roadways, and other factors. When little 
project information is available, FDOT offers the following additional considerations to MPOs 
that are interested in including future toll facility projects in their cost feasible long range plans: 

• For projects in suburban or emerging suburban areas, estimated toll revenues likely will 
cover only a portion of the total project cost; 

• For projects in urban areas, estimated toll revenues may cover a somewhat higher portion 
of the cost of the project. However, project costs, particularly for right of way, are much 
higher than in other areas; 

• For projects in rural areas, possibly associated with proposed new land development 
which will take time to materialize, estimated toll revenues in the early years likely will 
be substantially lower than total project cost. 

For the purposes of the metropolitan long range plan, MPOs should document the amount and 
availability of revenues from other sources expected to be available to finance the project cost. 
Other sources may potentially include local revenue sources, Non-SIS Highways Construction & 
ROW funds from the 2045 Revenue Forecast, and private sector contributions. FDOT encourages 
MPOs to consult with the Turnpike Enterprise and/or local authority for technical assistance on 
preparing early analyses for possible toll facilities in the cost feasible long range plan. 
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Appendix C: Other Information 

Inflation Factors 

Consistent with federal planning regulations [23 CFR 450.324(f)(11)] and Financial Guidelines for 
MPO 2045 Long Range Plans to be adopted by the Metropolitan Planning Organization Advisory 
Council (MPOAC) in early 2017, the 2045 Revenue Forecast is expressed in Year of Expenditure 
(YOE) dollars. MPOs will need to use inflation factors to adjust project costs from “Present Day 
Cost” dollars (typically 2015 or 2016 dollars for recent cost estimates) to future YOE dollars. MPOs 
also may have to adjust estimates of local revenues not included in the Department’s forecast to 
YOE dollars, depending on how those revenue estimates were developed.  

Adjusting Project Costs  

In order to balance project costs against the revenue estimates from the 2045 Revenue Forecast, 
costs and revenues need to be expressed using the same base year. Project cost estimates are 
typically expressed in “present day costs” (i.e., year that the project costs were developed, such 
as 2015), which are based on the value of money today and not adjusted for inflation.  

Table 8 will assist MPOs in converting project costs to YOE dollars. For example, if the cost 
estimate for a specific project is expressed in fiscal year 2015 dollars and the project is planned to 
be implemented in the 2026 to 2030 time period, the MPO should multiply the cost estimate by 
1.43to convert the cost estimate to YOE dollars. The inflation multipliers included in Table 8 are 
based on the Department’s inflation factors associated with the FY 2018-2022 Work Program and 
previous work programs. Factors for project cost estimates developed in fiscal years 2015, 2016, 
2017 and 2018 are shown in Table 8 because needed project cost estimates are likely to be 
denominated in dollars of one of those years. If subsequent project cost estimates are developed 
denominated in fiscal years 2019, 2020 or 2021, the table can be updated.   

As a detailed example, consider a desired project for which a cost estimate was generated by local 
government in FY 2015. The annual inflation rates in the lower part of Table 8 can be used to 
convert local cost estimates prepared in “today’s” dollars to YOE dollars. When the cost estimate 
is expressed in 2015 dollars, the MPO can estimate the amount in 2021 dollars as follows:  

2021 dollars = (2015 dollars) * (1.030) * (1.027) * (1.025) * (1.027) * (1.028) * (1.026)  
         (for 2016)  (for 2017)   (for 2018)   (for 2019)  (for 2020)  (for 2021)  

  

For consistency with other estimates, FDOT recommends summarizing estimated local funds for 
each year by the 5-year periods. 
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Table 8 Inflation Factors to Convert Project Cost Estimates to Year of Expenditure 
Dollars by Time Bands  

Time Period for 
Planned Project or 
Project Phase 
Implementation 

Multipliers to Convert Project Cost Estimates to Year of Expenditure Dollars 

Project Cost in 
2015 PDC $* 

Project Cost in 
2016 PDC $* 

Project Cost in 
2017 PDC $* 

Project Cost in 
2018 PDC $* 

2024-2025 (2 Year 
Period) 

1.29 1.25 1.22 1.19 

2026-2030 1.43 1.39 1.35 1.32 

2031-2035 1.69 1.64 1.59 1.55 

2036-2045 2.22 2.16 2.10 2.05 

 

Table 9 Inflation Factors to Convert Project Cost Estimates to Year of Expenditure 
Dollars for Each Individual Year  
 

 Multipliers are based on the following annual inflation estimates: 

 From To Annual Rate  

 2015 Dollars 2016 Dollars 3.0%  

 2016 Dollars 2017 Dollars 2.7%  

 2017 Dollars 2018 Dollars 2.5%  

 2018 Dollars 2019 Dollars 2.7%  

 2019 Dollars 2020 Dollars 2.8%  

 2020 Dollars 2021 Dollars 2.6%  

 2021 Dollars 2022 Dollars 2.5%  

 2022 Dollars 2023 Dollars 2.7%  

 2023 Dollars 2024 Dollars 2.8%  

 2024 Dollars 2025 Dollar 2.9%  

 2025 Dollars 2026 Dollars 3.0%  

 2026 Dollars 2027 Dollars 3.1%  

 2027 Dollars 2028 Dollars 3.2%  

 2028 Dollars 2029 Dollars 3.3%  

 2029 Dollars 2030 Dollars and 
beyond 

3.3 % each year  

     

* “PDC $” means “Present Day Cost” 

Relationship of Construction and ROW Costs 

The Department experiences extreme variation in the costs of right-of-way for improvement 
projects. Since fiscal year 1991-92, district right-of-way programs have ranged from as low as 4% 
of construction costs to more than 30% and, in rare instances, have exceeded construction costs. 
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MPOs should work with their district office for more information on right of way costs (see the 
FDOT website at http://www.dot.state.fl.us/planning/policy/costs/).  

The 2045 Revenue Forecast contains estimates for combined construction and right of way 
funding. For planned construction projects, MPOs are requested to work with district staff to 
develop right-of-way estimates and right-of-way inflation estimates. If no project-specific 
estimate is available, MPOs should use the right-of-way/construction ratio recommended by the 
district to estimate right-of-way costs. For example, if the estimated construction cost of a project 
is $40 million and the district has established a right-of-way/construction ratio of 25%, then the 
total cost for construction and right-of-way is $50 million ($40 + $10).  

http://www.dot.state.fl.us/planning/policy/costs/
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Appendix D: Glossary 

Capacity Programs: Major FDOT programs that expand the capacity of existing transportation 
systems including the following statewide programs: SIS Highways Construction and Right-of-
Way and Public Transportation programs. This category also includes ‘Non-SIS Highways 
Construction and Right-of-Way’ and Transit.  

Charter County and Regional Transportation Surtax: A local discretionary sales tax that allows 
each charter county with an adopted charter, each county the government of which is 
consolidated with that of one or more municipalities, and each county that is within or under an 
interlocal agreement with a regional transportation or transit authority created under Ch. 343 or 
349, F.S., to levy at a rate of up to 1 percent. Generally, the tax proceeds are for the development, 
construction, operation, and maintenance of fixed guideway rapid transit systems, bus systems, 
on-demand transportation services, and roads and bridges.  

Concession Revenues: Non-toll revenues generated from concession contracts entered into by 
the Turnpike, such as the Service Plaza concession contract.  

Constitutional Fuel Tax: A state tax of two cents per gallon of motor fuel. The first call on the 
proceeds is to meet the debt service requirements, if any, on local bond issues backed by the tax 
proceeds. The balance, called the 20 percent surplus and the 80 percent surplus, is credited to the 
counties' transportation trust funds.  

Cost Feasible Plan (CFP): A phased plan of transportation improvements that is based on (and 
constrained by) estimates of future revenues. 

County Fuel Tax: A county tax of 1 cent per gallon. The proceeds are to be used by counties for 
transportation-related expenses, including the reduction of bonded indebtedness incurred for 
transportation purposes.  

Discretionary Sales Surtaxes: These taxes include eight separate surtaxes, also known as local 
option sales taxes, are currently authorized in law and represent potential revenue sources for 
county governments generally. These surtaxes apply to all transactions subject to the state tax 
imposed on sales, use, services, rentals, admissions, and other transactions authorized pursuant 
to Ch. 212, F.S., and communications services as defined for purposes of Ch. 202, F.S. The total 
potential surtax rate varies from county to county depending on the particular surtaxes that can 
be levied in that jurisdiction. 

Documentary Stamps Tax: This tax is levied on documents, as provided under Chapter 201, 
Florida Statutes. Documents subject to this tax include, but are not limited to: deeds, stocks and 
bonds, notes and written obligations to pay money, mortgages, liens, and other evidences of 
indebtedness. 

Fixing America's Surface Transportation Act (FAST) Act:  Authorization of the federal surface 
transportation programs for highways, highway safety and transit for the five-year period 2016-
2020. 
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Florida’s Turnpike Enterprise (FTE): Florida's Turnpike Enterprise, part of the Florida 
Department of Transportation, oversees a 483-mile system of limited-access toll highways. 

General Obligation Bonds: A municipal bond backed by the credit and taxing power of the 
issuing jurisdiction rather than the revenue from a given project. 

Intelligent Transportation System (ITS): A wide range of advanced technologies and ideas, 
which, in combination, can improve mobility and transportation productivity, enhance safety, 
maximize the use of existing transportation facilities, conserve energy resources and reduce 
adverse environmental effects. 

Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA): Legislative initiative by U.S. 
Congress that restructured funding for transportation programs. ISTEA authorized increased 
levels of highway and transportation funding from FY92-97 and increased the role of regional 
planning commissions/MPOs in funding decisions. The Act also required comprehensive 
regional and statewide long-term transportation plans and places an increased emphasis on 
public participation and transportation alternatives. (FHWA) 

Local Option Fuel Taxes: County governments are authorized to levy up to 12 cents of local 
option fuel taxes in the form of three separate levies. The first is a tax of 1 cent on every net gallon 
of motor and diesel fuel sold within a county known as the Ninth-Cent Fuel Tax. The second is a 
tax of 1 to 6 cents on every net gallon of motor and diesel fuel sold within a county.  The third tax 
is a 1 to 5 cents levy upon every net gallon of motor fuel sold within a county, and diesel fuel is 
not subject to this tax. A local government may pledge any of its revenues from the tax to repay 
state bonds issued on its behalf and, in addition, may use such revenues to match state funds in 
the ratio 50%/50% for projects on the State Highway System, or for other road projects which 
would alleviate congestion on the State Highway System.  

Long-Range Transportation Plan (LRTP): A long range, 20-year, strategy and capital 
improvement program developed to guide the effective investment of public funds in 
transportation facilities. The plan is updated every three years and may be amended as a result 
of changes in projected federal, state and local funding, major improvement studies, congestion 
management system plans, interstate interchange justification studies and environmental impact 
studies. 

Managed Lane Networks: In Florida, express lanes are a type of managed lane where congestion 
is managed with pricing, access, eligibility and dynamic tolling. Express lanes are implemented 
to address existing congestion, enhance transit services, accommodate future regional growth 
and development, enhance hurricane and other emergency evacuation and improve system 
connectivity between key limited access facilities.  

Metropolitan Planning Organization (MPO): An organization made up of local elected and 
appointed officials responsible for developing, in cooperation with the state, transportation plans 
and programs in metropolitan areas containing 50,000 or more residents. MPOs are responsible 
for the development of transportation facilities that will function as an intermodal transportation 
system and the coordination of transportation planning and funding decisions.  
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Metropolitan Planning Organization Advisory Council (MPOAC): A statewide organization 
created by the Florida Legislature to augment the role of the individual Metropolitan Planning 
Organizations in the cooperative transportation planning process. The MPOAC assists the MPOs 
in carrying out the urbanized area transportation planning process by serving as the principal 
forum for collective policy decisions.  

Municipal Fuel Tax: This one-cent fuel tax is one of the revenue sources that fund the Municipal 
Revenue Sharing Program. Municipalities must use the funds derived from this tax for 
transportation-related expenditures.  

New Starts Transit Program: Established by the 2005 Florida Legislature to assist local 
governments in developing and constructing fixed-guideway and bus rapid transit projects to 
accommodate and manage urban growth and development.  

Ninth-cent Fuel Tax: A tax of 1 cent on every net gallon of motor and diesel fuel sold within a 
county. The proceeds are used to fund specified transportation expenditures. 

Non-capacity programs: FDOT programs designed to support, operate, and maintain the state 
transportation system including safety; resurfacing; bridge; product support; operations and 
maintenance; and administration.  

Off-System Funds: Funds used for a project that is not on the State Highway System (SHS). 

Performance Measures: A metric directly tied to achieving a goal or objective or used in a 
decision making process; or an indicator or context measure which is used to identify relevant 
background conditions and trends. 

Program and Resource Plan (PRP): A 10-year plan that provides planned commitment levels for 
each of the department’s programs.  It guides program funding decisions to carry out the goals 
and objectives of the Florida Transportation Plan  

Revenue: Income received. 

Revenue Forecast: A forecast of State and Federal funds projected to be available for the FDOT 
Work Program for the long range (at least 20 years). The Revenue Forecast is usually prepared 
once every 5 years to help define funding available for the Systems Implementation Office Cost 
Feasible Plan (CFP) and to assist MPOs in fulfilling Federal requirements for their Long Range 
Transportation Plans (LRTPs). 

Small County Outreach Program (SCOP): A program that allows municipalities and 
communities in Rural Areas of Opportunity designated under Section 288.0656(7)(a), Florida 
Statutes to request funding for qualifying projects under a special appropriation of $9 million. 

State Imposed Motor Fuel Taxes: Florida law imposes per-gallon taxes on motor fuels and 
distributes the proceeds to local governments as follows: the Constitutional Fuel Tax (2 cents); 
the County Fuel Tax (1 cent); and the Municipal Fuel Tax (1 cent). 
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Statutory Formula: Formula used that is made up of equal parts population and motor fuel tax 
collections.  

Strategic Intermodal System (SIS): Florida’s transportation system composed of facilities and 
services of statewide and interregional significance, including appropriate components of all 
modes.  

Surface Transportation Program (STP): Federal-aid highway funding program that funds a 
broad range of surface transportation capital needs, including many roads, transit, sea and airport 
access, vanpool, bike, and pedestrian facilities. 

TALL funds: Funding distribution code used by FDOT for a Transportation Alternatives 
Program project in areas of the State other than urban areas with a population greater than 5,000 
but no more than 200,000. 

TALN funds: Funding distribution code used by FDOT for a Transportation Alternatives 
Program project in areas of the State other than urban areas with a population of 5,000 or less.  

TALT funds: Funding distribution code used by FDOT for a Transportation Alternatives 
Program project in any area of the State, not based on population.  

TALU funds: Funding distribution code used by FDOT for a Transportation Alternatives 
Program project in urbanized areas of the State with an urbanized area population greater than 
200,000.  

Transportation Alternatives Funds: Funds from the Transportation Alternatives Program (TAP). 

Transportation Alternatives Program (TAP): Federally-funded community-based projects that 
expand travel choices and improve the transportation experience by improving the cultural, 
historic, and environmental aspects of transportation infrastructure. Focuses on improvements 
that create alternatives to transportation for the non-motorized user and enhancements to the 
transportation system for all users.  

Transportation Demand Management (TDM): Programs designed to reduce demand for 
transportation through various means, such as the use of transit and of alternative work hours. 

Transportation Improvement Program (TIP): Short-term (three to five years) plan of approved 
policies developed by an MPO for a jurisdiction that is fiscally constrained.  

Transportation Management Area (TMA): Urbanized areas with a population over 200,000 are 
designated as Transportation Management Areas (TMAs). These areas are subject to special 
planning and programming requirements.  

Transportation Regional Incentive Program (TRIP): Created to improve regionally significant 
transportation facilities in "regional transportation areas". State funds are available throughout 
Florida to provide incentives for local governments and the private sector to help pay for critically 
needed projects that benefit regional travel and commerce. 
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Transportation System Management and Operations (TSM&O): An integrated program to 
optimize the performance of existing multimodal infrastructure through implementation of 
systems, services, and projects to preserve capacity and improve the security, safety, and 
reliability of our transportation system.  

Work Program (Adopted): The five-year listing of all transportation projects planned for each 
fiscal year by the Florida Department of Transportation, as adjusted for the legislatively approved 
budget for the first year of the program. 

Work Program (Tentative): The 5-year listing of all transportation projects planned for each fiscal 
year which is developed by the central FDOT office based on the district work programs.  

Year of Expenditure Dollars: Dollars that are adjusted for inflation from the present time to the 
expected year of construction.  

 



 

 

 

 

 

 

Appendix B:  
 

2045 Revenue Forecast,  
Broward MPO/ 
Broward Metropolitan Area 



Florida Department of Transportation 1  July 2018  

2045 REVENUE FORECAST
Broward MPO/Broward Metropolitan Area 

2045 Forecast of State and Federal Revenues for Statewide and Metropolitan Plans 

Overview  
This report documents the Florida Department of Transportation (FDOT) revenue forecast 
through 2045.  Estimates for major funding programs for the Broward metropolitan area, for 
FDOT Districts, and for Florida as a whole are included. This includes state and federal funds 
that “flow through” the FDOT five-year work program.  This information is used for updates of 
Metropolitan Planning Organization (MPO1) Long Range Transportation Plans (LRTPs) and 
related documents.   

Background   
In accordance with federal statute, longstanding FDOT policy, and leadership by the 
Metropolitan Planning Organization Advisory Council (MPOAC), the FDOT Office of Policy 
Planning (OPP) provides projections of future available funding to Florida’s MPOs.  This data is 
known as the Revenue Forecast.  Consistent data is applied to development of the FDOT 
Strategic Intermodal System (SIS) Highway Cost Feasible Plan (CFP).   

The Department has developed a long-range revenue forecast through 2045.  The forecast is 
largely based upon recent federal legislation (e.g., the FAST Act2) and changes in multiple 
factors affecting state revenue sources and current policies.  It incorporates (1) amounts 
contained in the FDOT work program for state fiscal years (FYs) 2018 through 2022, (2) the 
impact of the Department’s objectives and investment policies, and (3) the Statutory Formula 
(50% population and 50% motor fuel tax collections) for distribution of certain program funds. 
All estimates are expressed in nominal dollars, also known as year of expenditure (YOE) dollars. 

Purpose 
This version of the forecast provides one specific MPO, and all interested parties, with dollar 
figures that will be necessary and useful as it prepares its 2045 LRTP.  If more detail or 
particular additional numbers are needed, these may subsequently be delivered in spreadsheet 
format.  This document does not forecast funds that do not “flow through” the FDOT five-year 
work program.  Further information concerning local sources of revenue is available from State 
of Florida sources, particularly Florida’s Transportation Tax Sources: A Primer, and the Local 
Government Financial Information Handbook.3

Although it has remained more practical to define geographic areas by county boundaries for 
some funding categories, it is important to recognize the role of MPOs in conducting 
metropolitan transportation planning as entities designated to serve urbanized areas as delineated 

1 In this document, the general term MPO is used to refer to organizations whose names take different forms, 
including TPO, TPA, and MTPO. 
2 Fixing America’s Surface Transportation (FAST) Act, Public Law 114-94, December 4, 2015. 
3 FDOT’s tax source primer is available at http://www.fdot.gov/comptroller/pdf/GAO/RevManagement/Tax%20Primer.pdf.  
The financial information handbook is prepared by the Office of Economic and Demographic Research, part of the 
Florida Legislature; it is available at http://edr.state.fl.us/Content/local-government/reports/lgfih17.pdf.   
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by the U.S. Census Bureau.  This forecast features county level estimates for major capacity 
programs, specifically Other Roads and Transit.  If an MPO includes more than one county, the 
county level estimates are totaled to produce an overall MPO estimate.  If an MPO’s boundary 
does not match county boundaries, the FDOT District determines appropriate funding totals for 
that MPO.  OPP is available for consultation and support, and Districts are asked to share their 
method and results with OPP.  However, final responsibility rests with the appropriate District. 

This forecast does not break down SIS Highway expenditures to the county or District level.  SIS 
Highway expenditures are addressed in the SIS CFP, prepared by the FDOT Systems 
Implementation Office (formerly Systems Planning Office).  Districts inform MPOs of projects 
proposed for the CFP, and, conversely, CFP projects need to be included in the appropriate MPO 
LRTP(s) to receive federal funding.   

This forecast also includes funding for FDOT programs designed to support, operate, and 
maintain the State Highway System (SHS).  The Department has set aside sufficient funds in the 
2045 Revenue Forecast for these programs, referred to as non-capacity programs, to meet 
statewide objectives and program needs in all metropolitan and non-metropolitan areas.  Specific 
District level amounts are provided for existing facilities expenditures.  Funding for these 
programs is not included in the county level estimates.  

2045 Revenue Forecast (State and Federal Funds) 
The 2045 Revenue Forecast is the result of a three-step process:  

1. State and federal revenues from current sources were estimated.  
2. Those revenues were distributed among appropriate statewide capacity and non-capacity 

programs consistent with statewide priorities.  
3. County level estimates for the Other Roads and Transit programs were developed, along 

with estimates for other funding categories of interest to Florida’s MPOs.   

Forecast of State and Federal Revenues 
The 2045 Revenue Forecast includes program estimates for the expenditure of state and federal 
funds expected from current revenue sources (i.e., new revenue sources were not added).  The 
forecast estimates revenues from federal, state, and Turnpike sources included in the FDOT five-
year work program.   

The forecast does not estimate revenue from other sources (i.e., local government/authority 
taxes, fees, and bond proceeds; private sector participation; and innovative finance sources). 
Estimates of state revenue sources were based on estimates prepared by the State Revenue 
Estimating Conference (REC) in September 2017 for FYs 2019 through 2028.  Estimates of 
federal revenue sources were based on the Department’s Federal Aid Forecast for FYs 2018 
through 2027. Assumptions about revenue growth are shown in Table 1.  
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Table 1 
Revenue Sources and Assumptions  

Revenue Sources Years Assumptions*

State Taxes (includes fuel taxes, 
tourism-driven sources, 
vehicle-related taxes and 
documentary stamp taxes) 

2019-2028 Florida REC Estimates; these average in the range 
from 2.5% to 3.0% per year  

2029-2045 Annual 1.93% increase in 2029, gradually decreasing 
to -0.44% in 2045 

Federal Distributions 
(Total Obligating Authority) 

2018-2027 FDOT Federal Aid Forecast

2028-2045 Annual 0.0% increase through 2045

Turnpike 2018-2028 Turnpike Revenue Forecast 

2029-2045 Annual 1.93% increase in 2029, gradually decreasing 
to -0.44% in 2045 

* Note all growth rates show nominal, or YOE, dollar figures.  Consistent with REC assumptions, a constant annual 
inflation rate of 2.60% is projected forward indefinitely.  Therefore, an assumption of nominal growth of 1.93% 
signifies a real decline of about 0.65% per year.

A summary of the forecast of federal, state, and Turnpike revenues is shown in Table 2. The 
2045 Revenue Forecasting Guidebook provides additional information regarding the Revenue 
Forecast and includes inflation factors that can be used by MPOs to adjust project costs 
expressed in present day cost to YOE dollars.   

Table 2 
Forecast of Revenues 

2045 Revenue Forecast (Millions of Dollars)
(Percentages reflect percentage of total period funding produced by that source.  For example, federal  

funding is projected to provide 24% of all funding for the period of FYs 2021 through 2025.)  

Major 
Revenue 
Sources

Time Periods  
(Fiscal Years)  

20201 2021-20251 2026-2030 2031-2035 2036-2045
26-Year Total2

2020-2045

Federal 2,353 10,884 11,878 12,108 24,217 61,440 
28% 24% 23% 21% 20% 22% 

State 5,263 27,311 34,040 38,164 80,399 185,178 
62% 61% 65% 66% 66% 65% 

Turnpike 814 6,572 6,688 7,861 16,518 38,453 
10% 15% 13% 14% 14% 13% 

Total2
8,430 44,768 52,606 58,133 121,134 285,071 

1 Based on the FDOT Adopted Work Program for FYs 2018 through 2022. 
2 Columns and rows may not equal the totals due to rounding. 

Estimates for State Programs 
Long range revenue forecasts assist in determining financial feasibility of needed transportation 
improvements, and in identifying funding priorities.  FDOT policy places primary emphasis on  
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safety and preservation.  Remaining funding is planned for capacity programs and other 
priorities.   

The 2045 Revenue Forecast includes the program funding levels contained in the FDOT 
Adopted Work Program for FYs 2018 through 2022.  The forecast of funding levels for FDOT 
programs for FYs 2020-2045 was developed based on the corresponding Program and Resource 
Plan (PRP), which includes the FDOT Adopted Work Program and planned funding for FYs 
2023-2026.  This forecast provides information for capacity and non-capacity state programs.  
The information is consistent with “Financial Guidelines for MPO Long Range Plans” moved 
forward by the MPOAC Policy and Technical Committee on July 13, 2017.   

The 2045 Revenue Forecast entails long-term financial projections for support of long-term 
planning.  The forecast is timed to be delivered well in advance of the five-year LRTP adoption 
schedule. It is considered satisfactory for the duration of the five-year cycle; in other words, it is 
useful for MPOs whose adoptions come at the beginning or end of the cycle. However, FDOT 
reserves the right to consider adjustments to the Revenue Forecast during the LRTP adoption 
cycle, if warranted.    

Capacity Programs  
Capacity programs include each major funding program that expands the capacity of existing 
transportation systems (such as highways and transit).  Table 3 includes a brief description of 
each major capacity program and the linkage to the program categories used in the PRP.   

Statewide Forecast for Capacity Programs  
Table 4 identifies the statewide estimates for capacity programs in the 2045 Revenue Forecast.  
$285 billion is forecast for the entire state transportation program from FYs 2020 through 2045; 
about $149 billion (52%) is forecast for capacity programs. 

Metropolitan Forecast for Capacity Programs  
Pursuant to federal law, Transportation Management Area (TMA) funds and certain 
Transportation Alternatives funds (TALU) are projected based on current population estimates.  
These two categories only apply to federally designated TMAs; 15 of the Florida’s 27 MPOs 
qualify for these funds.  District estimates for certain Transportation Alternatives (TA) funds and 
the Other Roads program were developed using the current Statutory Formula.  For planning 
purposes, Transit program funds were divided between Districts and counties according to 
population.   
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Table 3
Major Capacity Programs Included in the 2045 Revenue Forecast 

and Corresponding Program Categories in the Program and Resource Plan (PRP) 

2045 Revenue Forecast Programs PRP Program Categories

SIS Highways Construction & ROW - Construction, improvements, 
and associated right of way on SIS highways (i.e., Interstate, the 
Turnpike, other toll roads, and other facilities designed to serve 
interstate and regional commerce including SIS Connectors). 

Interstate Construction 
Turnpike Construction 
Other SIS Highway Construction 
SIS Highway Traffic Operations 
SIS Highway Right of Way (ROW)  
SIS Advance Corridor Acquisition 

Other Roads Construction/ROW - Construction, improvements, 
and associated right of way on State Highway System roadways 
not designated as part of the SIS.  Also includes funding for local 
assistance programs such as the County Incentive Grant Program 
(CIGP).   

Arterial Traffic Operations 
Construction 
County Transportation Programs 
Economic Development 
Other Arterial & Bridge Right of Way 
Other Arterial Advance Corridor Acquisition 

Aviation - Financial and technical assistance to Florida’s airports 
in the areas of safety, security, capacity enhancement, land 
acquisition, planning, economic development, and preservation. 

Airport Improvement 
Land Acquisition 
Planning 
Discretionary Capacity Improvements 

Transit - Technical and operating/capital assistance to transit, 
paratransit, and ridesharing systems. 

Transit Systems 
Transportation Disadvantaged – Department 
Transportation Disadvantaged – Commission 
Other; Block Grants; New Starts Transit 

Rail - Rail safety inspections, rail-highway grade crossing safety, 
acquisition of rail corridors, assistance in developing intercity and 
commuter rail service, and rehabilitation of rail facilities. 

Rail/Highway Crossings 
Rail Capacity Improvement/Rehabilitation 
High Speed Rail 
Passenger Service 

Intermodal Access - Improving access to intermodal facilities, 
airports and seaports; associated rights of way acquisition. 

Intermodal Access 

Seaport Development - Funding for development of public deep-
water ports projects, such as security infrastructure and law 
enforcement measures, land acquisition, dredging, construction 
of storage facilities and terminals, and acquisition of container 
cranes and other equipment used in moving cargo and 
passengers. 

Seaport Development 

SUN Trail – FDOT is directed to make use of its expertise in 
efficiently providing transportation projects to develop a 
statewide system of paved non-motorized trails as a component 
of the Florida Greenways and Trails System (FGTS), which is 
planned by the Florida Department of Environmental Protection 
(FDEP). 

Other State Highway Construction  
Other State Highway ROW  
Other Roads Construction  
Other Roads ROW  
Other SIS Highway Construction  
SIS Highway ROW  
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Table 4  
Statewide Capacity Program Estimates 

State and Federal Funds from the 2045 Revenue Forecast (Millions of Dollars) 

Major Programs  
Time Periods (Fiscal Years) 26-Year Total2

20201 2021-251 2026-30 2031-35 2036-45 2020-2045 

SIS Highways Construction & ROW 2,199 12,940 12,490 13,933 28,971 70,534

Other Roads Construction & ROW 885 6,483 7,918 8,550 17,783 41,618

Aviation 211 1,143 1,433 1,596 3,354 7,738

Transit 417 2,306 2,881 3,154 6,580 15,339

Rail 178 850 1,255 1,425 2,985 6,692

Intermodal Access 40 262 345 379 791 1,816

Seaports 114 622 837 938 1,970 4,481

SUN Trail  25 125 125 125 250 650

Total Capacity Programs 4,068 24,731 27,284 30,100 62,684 148,868

Statewide Total Forecast 8,430 44,768 52,606 58,133 121,134 285,071
1 Based on the FDOT Tentative Work Program for FYs 2018 through 2022.
2 Columns and rows may not equal the totals due to rounding.  

Estimates for the Other Roads and Transit programs for the Broward metropolitan area are in 
Table 5.  

Table 5  
County Level Capacity Program Estimates 

State and Federal Funds from the 2045 Revenue Forecast (Millions of Dollars) 

Estimates for the Broward Metropolitan Area 

Capacity Programs 

Time Periods (Fiscal Years) 26-Year Total2 

20201 2021-251 2026-30 2031-35 2036-45 2020-2045 

Other Roads Construction & ROW 49.11 426.49 548.46 602.92 1,265.99 2,892.97

Transit 33.78 187.68 236.66 259.17 539.95 1,257.24

Total 82.88 614.18 785.12 862.09 1,805.94 4,150.21
1 Estimates for FYs 2018 through 2022 are contained in the FDOT Adopted Work Program.  
2 Columns and rows may not equal the totals due to rounding.  

A few programs fund capacity projects throughout the state on a competitive or priority basis.  
The two most prominent programs for MPOs are the Transportation Regional Incentive Program 
(TRIP) and the Florida New Starts Transit Program.  Formerly, TRIP was referred to as a 
Documentary Stamp Tax program, but there are currently multiple sources of funding.  With the 
economic recovery, the forecast funding for TRIP is now over five times the level of five years 
ago.  Amounts for the federally-funded TMA program are in Table 6.  TRIP, Florida New Starts, 
and TMA funds are not included in Table 5.    
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Table 6
Transportation Management Area (TMA) Funds Estimates  

Federal Funds from the 2045 Revenue Forecast (Millions of Dollars) 

Miami Urbanized Area/TMA Time Periods (Fiscal Years) 26 Year Total1

2020 2021-25 2026-30 2031-35 2036-45 2020-2045 

TMA Funds for Broward Metropolitan Area 28.34 141.72 141.72 141.72 283.43 736.92
1 Row may not equal the total due to rounding.  

“Off-system” funds are included in the Other Roads program estimates comprised of federal and 
state funds. By law, state funds cannot be used for highway improvements not on the SHS except 
under certain circumstances.  All estimates of TMA funds may be used on “off-system” roads 
(i.e., roads on the federal-aid highway system but not on the SHS). The following is guidance for 
estimating other federal funds that can be used for “off-system” roads: 

 MPOs in TMAs can assume all estimated TMA funds and 10% of their Other Roads program 
estimates can be used for “off-system” roads.  

 MPOs that are not in TMAs can assume 15% of their Other Roads program estimates can be used 
for “off-system” roads. 

Estimates of TRIP funds by District are in Table 7, and statewide estimates of Florida New Starts 
funds are in Table 8.  Projects which would be partially funded by either of these programs 
cannot be counted as “funded” in LRTPs.  This is because there is no guarantee of any specific 
project receiving TRIP or Florida New Starts funding in the future.  Only a portion of potentially 
eligible projects receive funding.  However, these projects can be included in LRTPs as 
“illustrative” projects.  If MPOs have specific questions, they should consult with their District 
liaison and planning staff; District staff will contact the OPP, Work Program, or other Central 
Office staff as needed.  

Table 7  
Districtwide Transportation Regional Incentive Program Estimates 
State Funds from the 2045 Revenue Forecast (Millions of Dollars) 

FDOT District 
Time Periods (Fiscal Years) 26-Year Total2

20201 2021-251 2026-30 2031-35 2036-2045 2020-2045 

District 1 3.1 21.9 32.7 36.4 74.6 168.8

District 2 2.5 17.6 26.3 29.2 59.9 135.5

District 3 1.6 11.6 17.3 19.2 39.3 89.0

District 4 4.1 28.9 43.1 47.9 98.2 222.3

District 5 4.7 32.8 49.0 54.4 111.7 252.6

District 6 2.8 19.7 29.4 32.7 67.0 151.6

District 7 3.3 23.2 34.6 38.4 78.8 178.2

Statewide Total Forecast  22.2 155.8 232.3 258.2 529.5 1,197.9
1 Estimates for FYs 2018 through 2022 are contained in the FDOT Adopted Work Program.
2 Columns and rows may not equal the totals due to rounding.  
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Table 8  
Transit - Florida New Starts Program Estimates 

State Funds from the 2045 Revenue Forecast (Millions of Dollars)

Statewide Program  
Time Periods (Fiscal Years) 26-Year Total 

2020 2021-25 2026-30 2031-35 2036-45 2020-2045

Statewide Total Forecast  41.8 226.3 259.2 282.4 593.4 1,403.1

The FAST Act continued funding for TA projects.  Categories impacting MPOs include funds 
for (1) TMAs (TALU); (2) areas with populations greater than 5,000 up to 200,000 (TALL 
funds), and (3) any area of the state (TALT).  Estimates of TA funds are in Table 9. TALT funds, 
which are presented as Districtwide totals, are programmed at each District’s discretion. MPOs 
should identify any projects using them as “illustrative” projects since there is no guarantee of a 
share by MPO or specific projects for these funds. 

Table 9
Transportation Alternatives Funds Estimates 

Federal Funds from the 2045 Revenue Forecast (Millions of Dollars) 

Broward Metropolitan Area and 
Districtwide

Time Periods (Fiscal Years) 26 Year Total 1

2020 2021-25 2026-30 2031-35 2036-45 2020-2045 

TALU (>200,000 Population) for 
Broward Metropolitan Area, Funds 
for Miami TMA 2.29 11.45 11.45 11.45 22.90 59.54

TALL (<200,000 population) N/A N/A N/A N/A N/A N/A

TALT (Any Area), Entire FDOT 
District 4.55 22.74 22.74 22.74 45.47 118.22

1 Rows may not equal the total due to rounding.  

Other projects for which funding is uncertain may also be included in LRTPs as “illustrative” 
projects.   

Non-Capacity Programs 
Non-capacity programs refer to FDOT programs designed to support, operate, and maintain the 
SHS: Safety, Resurfacing, Bridge, Product Support, Operations and Maintenance, and 
Administration.  County level estimates are not needed for these programs.  Instead, FDOT has 
included sufficient funding in the 2045 Revenue Forecast to meet the statewide objectives and 
policies below and carry out its responsibilities and objectives for the non-capacity programs on 
the SHS in each District and metropolitan area: 

 Resurfacing program:  Ensure that 80% of SHS pavement meets Department standards; 
 Bridge program:  Ensure that 90% of FDOT-maintained bridges meet Department standards while 

keeping all FDOT-maintained bridges open to the public safe; 
 Operations and maintenance program:  Achieve 100% of acceptable maintenance condition 

standards on the SHS;  
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 Product Support:  Reserve funds for Product Support required to construct improvements (funded 
with the forecast’s capacity funds) in each District and metropolitan area; and 

• Administration: Administer the state transportation program.  

Table 10 includes a description of each non-capacity program and the linkage to the program 
categories used in the PRP.  

Table 10
Major Non-Capacity Programs Included in the 2045 Revenue Forecast 

and Corresponding Program Categories in the Program and Resource Plan (PRP) 

2045 Revenue Forecast Programs PRP Program Categories

Safety - Includes the Highway Safety Improvement Program, 
the Highway Safety Grant Program, Bicycle/Pedestrian Safety 
activities, the Industrial Safety Program, and general safety 
issues on a Department-wide basis. 

Highway Safety 
Grants 

Resurfacing - Resurfacing of pavements on the SHS and local 
roads as provided by state law. 

Interstate  
Arterial and Freeway  
Off-System  
Turnpike  

Bridge - Repair and replace deficient bridges on the SHS.  In 
addition, not less than 15% of the amount of 2009 federal 
bridge funds must be expended off the federal-aid highway 
system (e.g., on local bridges not on the SHS). 

Repair - On System 
Replace - On System 
Local Bridge Replacement 
Turnpike 

Product Support - Planning and engineering required to 
“produce” FDOT products and services (i.e., each capacity 
program; Safety, Resurfacing, and Bridge Programs).   

Preliminary Engineering  
Construction Engineering Inspection 
Right of Way Support 
Environmental Mitigation 
Materials & Research 
Planning & Environment 
Public Transportation Operations 

Operations & Maintenance - Activities to support and maintain 
transportation infrastructure once it is constructed and in 
place. 

Operations & Maintenance 
Traffic Engineering & Operations 
Toll Operations 
Motor Carrier Compliance  

Administration and Other - Resources required to perform the 
fiscal, budget, personnel, executive direction, document 
reproduction, and contract functions.  Also includes the Fixed 
Capital Outlay Program, which provides for the purchase, 
construction, and improvement of non-highway fixed assets 
(e.g., offices, maintenance yards).  The “Other” category 
consists primarily of debt service.   

Administration 
Fixed Capital Outlay 
Office Information Systems  
Debt Service  

Table 11 identifies the statewide estimates for non-capacity programs.  About $136 billion (48% 
of total revenues) is forecast for non-capacity programs. For projects funded with estimates for 
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the Other Roads program, MPOs can assume the equivalent of 22 percent of those estimated 
funds will be available from the statewide Product Support estimates for PD&E and Engineering 
Design. These funds are in addition to the estimates for the Other Roads program provided to 
MPOs.  

Table 11 
Statewide Non-Capacity Expenditure Estimates 

State and Federal Funds from the 2045 Revenue Forecast (Millions of Dollars) 

Major Programs  
Time Periods (Fiscal Years) 26-Year Total1 

2020 2021-25 2026-30 2031-35 2036-45 2020-2045 

Safety 141 820 826 825 1,659 4,271

Resurfacing 633 4,354 4,150 4,241 8,756 22,135

Bridge 1,035 1,051 2,403 2,946 6,122 13,556

Product Support 1,302 6,576 6,709 7,096 14,614 36,299

Operations and Maintenance 1,384 7,442 8,596 9,162 18,939 45,523

Administration and Other 429 2,770 2,891 2,819 5,559 14,468

Total Non-Capacity Programs 4,923 23,013 25,576 27,089 55,650 136,251

Statewide Total Forecast 8,430 44,768 52,606 58,133 121,134 285,071
1 Columns and rows may not equal the totals due to rounding.  

Table 12 contains Districtwide estimates for SHS existing facilities expenditures for information 
purposes.  Existing facilities expenditures include all expenditures for the program categories 
Resurfacing, Bridge, and Operations and Maintenance (O&M).  In the previous Revenue 
Forecast, these expenditures were described as SHS O&M, but the expenditures on the 
Resurfacing and Bridge categories, in combination, are about as much as those for O&M.  These 
existing facilities estimates are provided pursuant to an agreement between FDOT and the 
Federal Highway Administration (FHWA) Division Office.  

Table 12 
State Highway System Existing Facilities Estimates by District  

State and Federal Funds from the 2045 Revenue Forecast (Millions of Dollars)  

FDOT District 
Time Periods (Fiscal Years)  26-Year Total1

2020 2021-25 2026-30 2031-35 2036-45 2020-2045 

District 1 457 1,922 2,267 2,446 5,060 12,151

District 2 606 2,551 3,009 3,247 6,716 16,129

District 3 495 2,084 2,458 2,652 5,487 13,176

District 4 410 1,728 2,038 2,199 4,549 10,924

District 5 561 2,362 2,785 3,006 6,217 14,931

District 6 203 854 1,007 1,087 2,248 5,399

District 7 319 1,345 1,586 1,712 3,541 8,503

Statewide Total Forecast 3,051 12,847 15,150 16,348 33,817 81,214

Note: Includes Resurfacing, Bridge, and Operations & Maintenance Programs. 
1 Columns and rows may not equal the totals due to rounding.  
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Advisory Concerning Florida’s Turnpike Enterprise    

Within the framework of FDOT, Florida’s Turnpike Enterprise (Turnpike) is given authority, 
autonomy, and flexibility to conduct its operations and plans in accordance with Florida Statute 
and its Bond Covenants.  The Turnpike’s traffic engineering consultant projects Toll Revenues 
and Gross Concession Revenues for the current year and the subsequent 10-year period, 
currently FYs 2018-2028.  The consultant’s official projections are available at 
http://www.floridasturnpike.com/documents/reports/Traffic%20Engineers%20Annual%20Repor
t/1_Executive%20Summary.pdf.  

Projections of Turnpike revenues within the State of Florida Revenue Forecast beyond FY 2028 
are for planning purposes, and no undue reliance should be placed on these projections.  Such 
amounts are generated and shared by OPP for purposes of accountability and transparency.  They 
are part of the Revenue Forecast process, which serves the needs of MPOs generating required 
LRTPs.   

MPOs do not program capital projects or make decisions concerning Turnpike spending.  OPP 
projections are not part of the Turnpike’s formal revenue estimating process and are not utilized 
for any purpose other than to assist MPOs and perform related functions.  Such amounts do not 
reflect the Turnpike’s requirement to cover operating and maintenance costs, payments to 
bondholders for principal and interest, long-term preservation costs, and other outstanding 
Turnpike obligations and commitments.

http://www.floridasturnpike.com/documents/reports/TrafficEngineersAnnualReport/1_ExecutiveSummary.pdf
http://www.floridasturnpike.com/documents/reports/TrafficEngineersAnnualReport/1_ExecutiveSummary.pdf
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